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excavated soils this week were either used as backfill on Site (soils <10 ppm), loaded into a roll-off container 
(non-TSCA soils), or a rail car for off-site transportation (TSCA soils). 

 This week AEI collected 15 post excavation samples, including QC samples.  See attached Figures 1, 2, 3 and 4 
illustrating post-excavation sample locations.  See attached Table 1 for the results of field and lab PCB analyses 
available to date.  Laboratory results for the deep excavation in the floodway adjacent to the TP-5 area are 
included.  The results show that of the seven (7) samples collected, all were <1 ppm except for sample B-826-B 
(11 ppm) collected at a depth of 13 ft below grade.  The location of this sample is shown on Figure 1.  BASF 
requests EPA/DEM approval to leave this soil in place due to its depth and location adjacent to the 
retaining wall along the river.  

 Dewatering of one excavation in the floodway was completed this week.  A total of 4,500 gallons were 
pumped.  Water from the dewatering of excavations was pumped through bag filters and three carbon vessels to 
remove PCBs prior to off-site disposal, scheduled for next week.   

 Excavations with acceptable post-excavation PCB analytical results were backfilled this week.  A total of 1,388 cy 
of backfill material was emplaced and compacted.  This brings the total amount of backfill material emplaced to 
5,810 cy to date.  Portions of the site were prepared for the placement of the liner materials and clean soil 
cap.  A total of approximately 4,050 square feet of geotextile material (Mirafi) and the seams of the impermeable 
liner were sealed this week.  The areas where the Mirafi was installed (approximately 42% of the Site to date) 
were covered with 1 foot of clean compacted soil.  The revised plan that shows the location of all the areas 
covered with the impermeable liner is attached as Figure 5. 

 There were no loads of non-TSCA soils or debris transported off-site for disposal this week.  The totals remain at 
1,284 tons of non-TSCA soil and 667.4 tons of non-TSCA debris moved off-site to date.  

 The two full rail cars which remain on site this week will be transported off-site next week.   

 Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain events 
>0.25” of total rainfall in a 24-hour period.  Issues noted during these inspections are relayed to SES the same 
day and corrected within 24-hours. 

  

Dust:  Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. Continuous perimeter dust 
monitoring is performed during all site-related activity including on lot 2682 where the rail cars are loaded. To date, the 
accumulated data shows that there have been no exceedances of the perimeter dust action level (150 ug/m3).     
  
Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day. 
  
To date a total of 6,739 tons (4,084 cy) of PCB-impacted soils have been excavated from the site, which is approximately 
117% of the originally delineated volume. Pending approval to leave the soil associated with sample B-826-B in place, 
only one very small area remains to be excavated in the floodway based on the results of post-excavation PCB analyses 
of >1 ppm but < 10 ppm at a depth of 0-2 ft. This excavation will be completed the week of 12-17-18.  The area of this 
excavation is shown on Figure 1. 
  
Pending approval to leave the soils at B-826-B in place and the removal of the small area of soils in the floodway 
described above, PCB removal operations are complete.  The remaining work to be completed is the installation of the 
temporary vegetated soil cover to secure the Site until the Spring of 2019 when the final cover will be installed. 
  
For any questions, please do not hesitate to call.  Thanks, 
  
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
  
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
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c. 508.951.3673 
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Aaron Ting

From: Battaglia, Frank <battaglia.frank@epa.gov>
Sent: Wednesday, December 5, 2018 10:20 AM
To: Tisa, Kimberly; Crawford, Jeffrey (DEM); Rick Kowalski
Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting; Battaglia, Frank
Subject: Re: [EXTERNAL] : RE: Former Ciba-Geigy, 180 Mill St, Cranston, RI - Request for CMI Work Plan 

Changes

Rick, looks like the data supports your request to proceed with backfilling.  Kim, Jeff and I all agree and 
therefore you are authorized to backfill the excavations referenced in this e‐mail. 
 
Sincerely, 
 
Frank Battaglia 
617 918‐1362 

From: Tisa, Kimberly 
Sent: Wednesday, December 5, 2018 9:23 AM 
To: Crawford, Jeffrey (DEM); Rick Kowalski; Battaglia, Frank 
Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting 
Subject: RE: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill St, Cranston, RI ‐ Request for CMI Work Plan Changes  
  
I am fine with the backfill as well. 
  
Frank will need to confirm as well. 
  
Thanks. 
  
Kimberly N. Tisa, PCB Coordinator 
USEPA 
5 Post Office Square, Suite 100 
Boston, MA   02109-3912 
  
617.918.1527  (phone) 
617.918.0527  (fax) 
Tisa.Kimberly@epa.gov 
  

From: Crawford, Jeffrey (DEM) [mailto:jeff.crawford@dem.ri.gov]  
Sent: Wednesday, December 05, 2018 7:16 AM 
To: Rick Kowalski <rkowalski@aeiconsultants.com>; Battaglia, Frank <battaglia.frank@epa.gov>; Tisa, 
Kimberly <Tisa.Kimberly@epa.gov> 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; 
Aaron Ting <ating@aeiconsultants.com> 
Subject: RE: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill St, Cranston, RI ‐ Request for CMI Work Plan 
Changes 
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DEM has no problem with backfilling these locations. Jeff 
  

From: Rick Kowalski <rkowalski@aeiconsultants.com>  
Sent: Tuesday, December 04, 2018 5:20 PM 
To: Battaglia, Frank <battaglia.frank@epa.gov>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; Crawford, Jeffrey 
(DEM) <jeff.crawford@dem.ri.gov> 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; 
Aaron Ting <ating@aeiconsultants.com> 
Subject: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill St, Cranston, RI ‐ Request for CMI Work Plan Changes 
  
Dear Kim, Frank and Jeff: 
As requested, AEI collected concrete lab PCB samples from below the locations of soil samples which had 
concentrations >=25 ppm (prior to subsequent excavation down to concrete slabs at 10 to 10.5 ft bg).  The 
results of these analyses (attached) indicate that the highest PCB concentration detected in concrete was 3 
ppm.  The locations of these samples are shown on the attached site plans.   
  
Please advise if BASF is authorized to backfill these locations, the deep TP‐5 excavation area, as well as 
locations where PCBs at depths of 2 ft or greater are less than 10 ppm in the floodway, as soon as 
possible.  Thank you. 
  
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
  
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
  
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com [aeiconsultants.com]  
  

From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Wednesday, November 14, 2018 4:47 PM 
To: Rick Kowalski <rkowalski@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; 
jeff.crawford@dem.ri.gov 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; 
Aaron Ting <ating@aeiconsultants.com>; Battaglia, Frank <battaglia.frank@epa.gov> 
Subject: Re: Former Ciba‐Geigy, 180 Mill St, Cranston, RI ‐ Request for CMI Work Plan Changes 
  
Rick, I will check in with Kim and Jeff and get back to you tomorrow. 
 
Frank Battaglia 
617 918‐1362 

From: Rick Kowalski <rkowalski@aeiconsultants.com> 
Sent: Wednesday, November 14, 2018 4:26 PM 
To: Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov 



3

Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting 
Subject: Former Ciba‐Geigy, 180 Mill St, Cranston, RI ‐ Request for CMI Work Plan Changes  
  
Dear Kim, Frank and Jeff: 
  
BASF has been diligently pursing achievement of the PCB cleanup goals on this Site in accordance with the Final Corrective
Measures Implementation Work Plan (CMI WP), dated April 30, 2018 and which was approved on June 19, 2018.  However, 
due to the site-specific conditions encountered, BASF is seeking approval for alteration of the CMI WP for specific limited
areas on the Site as presented in the attached document. The three areas include: 1) an area of the floodway adjacent to
TP-5, 2) a northeastern section of the floodway, and 3) an excavation area outside the floodway located on the northcentral
portion of the site.  

Please let us know if you have any questions.  Thanks for your attention to this matter. 
  
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
  
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
  
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com [aeiconsultants.com]  
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Aaron Ting

From: Battaglia, Frank <battaglia.frank@epa.gov>
Sent: Tuesday, October 23, 2018 6:11 PM
To: Rick Kowalski; Tisa, Kimberly; jeff.crawford@dem.ri.gov
Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting; Wainberg, Daniel; Battaglia, Frank
Subject: RE: Cranston - TP-5 Area Excavation Progress - APPROVAL to backfill
Attachments: View of Site from RR Bridge.docx; TP-5 Area Excavation Photo 10-10-18 (003).docx; TP-5 Excavation 

Cross-Section 10-15-18.pdf; TP-5 Excavation_Post Excavation Sample Locations_10-17-2018.pdf

Follow Up Flag: Follow up
Flag Status: Completed

Rick, I spoke with Chuck Horbert in the RIDEM Wetlands program, Kim Tisa and Jeff Crawford and we are all in 
agreement that the concrete structure, as shown in the attached photos, that you encountered along the river bank that 
is impeding the removal of some PCB contaminated soil at the 6 foot depth is part of the sheet pile retaining wall for the 
river bank and it should not be disturbed or damaged.  Since this work is being conducted under a PCB Risk‐Based 
Disposal Approval (PCB Approval) and the concentration of PCBs remaining in that area, as listed at the bottom of this e‐
mail string, is less than 13ppm, there should be no additional risk to human health or the environment by leaving the 
remaining soils in place and backfilling with clean soil and, therefore, you can begin backfilling the area.  EPA will need to 
modify the PCB Approval to account for this slightly higher concentration of PCBs to remain at depth at this location and 
we will get back to you if we need any more information.  In addition, the ELUR should clearly identify the area and 
depth where concentrations of PCBs will exceed the 1ppm target and the closure report should include photo 
documentation, detailed figures and lab analytical results.  Please contact me or Kim Tisa if you have any questions. 
 
Sincerely, 
 
Frank Battaglia 
617 918‐1362 
 

From: Rick Kowalski [mailto:rkowalski@aeiconsultants.com]  
Sent: Wednesday, October 17, 2018 5:18 PM 
To: Battaglia, Frank <battaglia.frank@epa.gov>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; jeff.crawford@dem.ri.gov 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Wainberg, Daniel <Wainberg.Daniel@epa.gov> 
Subject: RE: Cranston ‐ TP‐5 Area Excavation Progress 
 
Frank:  Yes, just confirming our phone call we just finished.  The steel horizontal bars anchored to the concrete wall 
extending out to the sheet piles can be clearly seen in the photo of the excavation I provided.  We will wait to backfill 
this excavation until we have your approval.  Thanks, 
 
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
 
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
 
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com  
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From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Wednesday, October 17, 2018 5:00 PM 
To: Rick Kowalski <rkowalski@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; jeff.crawford@dem.ri.gov
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Wainberg, Daniel <Wainberg.Daniel@epa.gov> 
Subject: Re: Cranston ‐ TP‐5 Area Excavation Progress 

Rick, if the concrete wall is restraining the sheet pile wall which holds the river bank in place, then we do not 
want to remove it since it is a critical support structure for the river bank.  Any idea if that is the case? 

Frank Battaglia 

617 918‐1362 

From: Rick Kowalski <rkowalski@aeiconsultants.com> 
Sent: Wednesday, October 17, 2018 3:59 PM 
To: Battaglia, Frank; Tisa, Kimberly; jeff.crawford@dem.ri.gov 
Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting; Wainberg, Daniel 
Subject: RE: Cranston ‐ TP‐5 Area Excavation Progress  
  
Ok, thanks.  Please note that maybe “cofferdam” is the wrong terminology for the sheet pile wall along the 
edge of the river that is definitely still in place from the bridge, up the river almost all the way to the Safety 
Kleen property.  See attached photo which shows the sheet pile wall as seen from the bridge.  Thanks, 
  
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
  
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
  
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com  
  

From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Wednesday, October 17, 2018 3:28 PM 
To: Rick Kowalski <rkowalski@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; 
jeff.crawford@dem.ri.gov 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; 
Aaron Ting <ating@aeiconsultants.com>; Wainberg, Daniel <Wainberg.Daniel@epa.gov> 
Subject: Re: Cranston ‐ TP‐5 Area Excavation Progress 
 

Rick, Kim and I will discuss this and get back to you tomorrow.  I believe the cofferdam was removed many 
years ago so the concrete structure may not be a critical structure.  I am not sure of the exact location of this 
wall but it could interfere with the ozone reactive barrier during the GW remediation. 
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 Joe/Rick, any thoughts on whether the wall could impact the GW remediation?  Let's discuss this tomorrow 
afternoon if possible. 

Frank Battaglia 

617 918‐1362 

From: Rick Kowalski <rkowalski@aeiconsultants.com> 
Sent: Wednesday, October 17, 2018 1:49 PM 
To: Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov 
Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting 
Subject: FW: Cranston ‐ TP‐5 Area Excavation Progress  
  
Kim, Jeff and Frank: 
We have encountered an area along the river in the floodway (one edge of the TP‐5 area excavation) where 
we have encountered a concrete wall that appears to be a tie‐back for the cofferdam wall along the river. 
Attached is a photo of the excavation which shows this structure.  Note that the fence along the river is to the 
left in this photo. 
  
It does not appear to be possible to excavate further (deeper than the existing 6 ft or wider than the existing 
sidewall) without risking damage to this structure and/or the cofferdam.  However, we have not achieved the 
<1 ppm goal for this area.  The locations of these samples are shown on plan view and in a cross‐section on 
the attached figures.  Therefore, BASF is requesting your approval to leave these remaining soils in place.  The 
existing data for this area is as follows: 
  
Bottom Samples 
B‐797 @ 6 ft = 1.5 ppm 
B‐807 @ 6 ft = 2.5 ppm 
B‐813 @ 6 ft = 1.3 ppm 
B‐801 @ 6 ft = 0.7 ppm 
  
Sidewall Samples 
SW‐569 @ 5‐6 ft = 12.8 ppm 
SW‐570 @ 0‐4 ft = 1.3 ppm 
SW‐574 @ 0‐4 ft = 2.6 ppm 
The results for the other sidewall samples along this sidewall (SW‐571, 572, 573, 574 and 568) were all <1 
ppm.  Please note that the water table is at a depth of approximately 3.5 ft below grade in this area. 
  
Please let us know if you approve as soon as possible (the excavation remains open), or if you have any 
comments or questions.  We appreciate your attention to this matter.  Thanks. 
  
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
  
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
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c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com  
  



112 Water Street, 5th Floor, Boston, MA 02109 

Tel: 857.350.3519  
 

 

May 13, 2019 
 
 
Mr. Frank Battaglia      Mr. Jeffrey Crawford 
USEPA       RI DEM 
RCRA Corrective Action     Office of Waste Management 
5 Post Office Square, Suite 100    235 Promenade Street 
Boston, MA   02109-3912     Providence, RI 02908 
 
 
Re: Changes to CMI Work Plan 
 Former Ciba-Geigy Facility 
 Lot 1102, 180 Mill Street 
 Cranston, Rhode Island 
 
Dear Frank and Jeff: 

As of January 4, 2019, BASF completed the removal of PCB-impacted soils and the installation of a partial 
protective clean soil cover that includes the required sub-grade material in accordance with the Final 
Corrective Measures Implementation Work Plan (CMI WP), final dated April 30, 2018, which was approved 
by EPA on June 19, 2018 (liner material where remaining PCB concentrations exceed 10 ppm, and 
geocomposite over all remaining PCB soil impacts > 1 ppm), and a uniform one foot of clean soil, seeded 
and maintained to date. The one-foot soil cover was placed and maintained to provide a protective cover 
until weather conditions conducive to finalizing the soil cover and vegetation support are realized. 
Remaining field work includes final clean soil cover installation to required protectiveness metrics (material 
thickness) and associated contouring and vegetation planting. These items are planned to be implemented 
immediately after approval of this request for CMI WP modification with associated Attachments. 
Specifically, two considered minor changes in the approved CMI Work Plan are now proposed to better 
position a portion of the covered area to potentially be modified as a parking area (at present only a 
conceptual possibility) in accordance with the ELUR as contemplated in the CMI WP, and to be recorded 
with the property deed. 

Requested Change No. 1: Alter clean soil cover contouring and vegetation plan  

BASF proposes to modify the soil cover contouring and vegetation plan to support the potential future use 
of a portion of the property as a parking lot, specifically that portion that is beyond the 200-foot setback 
from the river. This potential future use is supported by the contouring and vegetation plan provided in 
drawings RC-7 and RL-1 through 4. The plan includes the following changes 

• Vegetation: The area beyond the 200’ river setback will be maintained as an open field and planted 
with a wildflower mix, instead of the originally conceived upland habitat vegetation.  

• Contouring: The area beyond the 200’ setback will have a uniform grade, and the following 
alterations are proposed to accommodate surface water runoff control requirements associated 
with this design and potential parking area re-design (see drawing RC-7).   

o Stormwater retention basins have been moved to the periphery of the new open field.    
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o In the case that the open field is redesigned to support a parking area and assuming an 
impervious surface, stormwater flows from this area will be directed to the south toward 
several stormwater retention areas or towards lined tree wells which would be positioned 
in the central and peripheral portions of the property. Conceptually, stormwater runoff 
would follow the final grades depicted on drawing RC-7.  Note that any property 
redevelopment beyond what is presented here will, at a minimum, be constrained by the 
ELUR as contemplated in the CMI WP, and to be recorded with the property deed. 

Requested Change No. 2: Modify clean soil cover design to support stormwater retention areas 

To support the proposed contour plan and surface water runoff controls, it is proposed to alter the cover 
associated with the stormwater retention areas to consist of 6-inches of crushed stone laid over 6-inches 
of imported compliant soil, instead of 24-inches of compliant soil. This modification will avoid the need to 
import considerable compliant fill material to otherwise provide the design slopes. This modification is 
consistent with the CMI WP, Section 4.2.2, which specifies the option of installing a 1 ft soil cover (as 
described above) in the retention areas in the event that a 24-inch soil cover could not be physically 
constructed.   This approach also remains consistent with the approved flood storage volume specified in 
the FEMA-approved Conditional Letter of Map Revision (CLOMR) issued to BASF on September 24, 2018 
(Case#: 18-01-1205R). 

For any questions, please do not hesitate to call.  Thank you. 

 
Sincerely,  
 
AEI Consultants 
 

 
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist  
 
Attachment 
 
C: Joseph Guarnaccia, BASF 
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Aaron Ting

From: Aaron Ting
Sent: Friday, January 24, 2020 9:05 AM
To: Aaron Ting
Subject: FW: [EXTERNAL] : RE: Former Ciba-Geigy, 180 Mill street, Cranston, RI - CMI Work Plan Modification - 

EPA Conditional Approval

From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Saturday, August 3, 2019 10:29 AM 
To: joseph (CIBA) guarnaccia <joseph.guarnaccia@basf.com> 
Cc: Jeffrey P. Crawford (jeff.crawford@dem.ri.gov) <jeff.crawford@dem.ri.gov>; Tisa, Kimberly 
<Tisa.Kimberly@epa.gov>; Rick Kowalski <rkowalski@aeiconsultants.com>; Battaglia, Frank <battaglia.frank@epa.gov>
Subject: FW: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification ‐ EPA 
Conditional Approval 

 
Joe: 
 
Kim Tisa, Jeff Crawford and I have reviewed BASFs June 3, 2019 response to EPAs May 20, 2019 e‐mailed comments 
regarding BASFs May 13, 2019 Corrective Measures Implementation Work Plan modification request.  As we discussed 
on July 18, 2019, the EPA and the RIDEM Office of Waste Management need further clarification on several items.  Some 
of these may have already been addressed in the revised Wetlands Permit issued to BASF on July 24, 2019 by the RIDEM 
Office of Water Resources.   The following are the rest of our questions:  
 

 Will BASF still utilize the 2‐foot soil cover in the area outside of the 200 foot riverbank wetland that may be 
converted to a parking lot in the future? 

 What type of soil will be used as cover material and will it be compacted? 

 Are the bottoms of the stormwater retention basins impermeable in areas where PCBs remaining in soil are 
above 10 mg/kg? 

 How will these retention basins allow for percolation of water? 

 Will the 6 inches of compliant soil and 6 inches of crushed stone be compacted in the retention basin? 

 How will BASF prevent crushed stone from penetrating the impermeable membrane in the retention basins? 
 
In addition, EPA needs a detailed figure large enough to illustrate where the dead‐man that supports the bulkhead along 
the riverbank is located and that also includes the sampling points & sample IDs that identify the locations where 
contaminated soils remain above the 1 mg/kg clean up level.  These locations were approved by the EPA and the RIDEM 
in previous e‐mail communications due to the difficultly in removing contaminated soil in these areas and EPA needs to 
formally amend the PCB approval to include these locations. 
 
EPA is conditionally approving the May 13, 2019 CMI Modification request under the condition that the questions in this 
e‐mail are addressed to EPAs satisfaction.  Please contact me if you have any questions. 
 
Sincerely, 
 
Frank Battaglia, 
RCRA Facility Manager 
617 918‐1362 
 

From: Rick Kowalski <rkowalski@aeiconsultants.com>  
Sent: Monday, June 03, 2019 12:17 PM 
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To: Battaglia, Frank <battaglia.frank@epa.gov>; Crawford, Jeffrey (DEM) <jeff.crawford@dem.ri.gov>; joseph (CIBA) 
guarnaccia <joseph.guarnaccia@basf.com> 
Cc: Barbara Hicks <barbara.hicks@partners.basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; kelly.owens.dem.ri.gov 
<kelly.owens@dem.ri.gov>; Antonio, Joseph (DEM) <joseph.antonio@dem.ri.gov>; Pisani, Nicholas (DEM) 
<nicholas.pisani@dem.ri.gov>; Horbert, Chuck (DEM) <chuck.horbert@dem.ri.gov> 
Subject: RE: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification 

 
Frank and Jeff:  Attached is a letter which addresses your concerns in your May 20 email.  Please note that the FEMA 
letters (one for Cranston panel and one for Warwick panel) are presented as separate documents since their protection 
level wouldn’t allow us to attach them to our letter.  Please let us know if you have any questions.  Thanks, 
 
Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist 
 
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
 
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com 
 
From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Monday, June 3, 2019 10:39 AM 
To: Crawford, Jeffrey (DEM) <jeff.crawford@dem.ri.gov>; Rick Kowalski <rkowalski@aeiconsultants.com>; joseph (CIBA) 
guarnaccia <joseph.guarnaccia@basf.com> 
Cc: Barbara Hicks <barbara.hicks@partners.basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; kelly.owens.dem.ri.gov 
<kelly.owens@dem.ri.gov>; Battaglia, Frank <battaglia.frank@epa.gov>; Antonio, Joseph (DEM) 
<joseph.antonio@dem.ri.gov>; Pisani, Nicholas (DEM) <nicholas.pisani@dem.ri.gov>; Horbert, Chuck (DEM) 
<chuck.horbert@dem.ri.gov> 
Subject: RE: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification 

 
Jeff, I just received an e‐mail from Joe that says we will receive a submittal today and if we need a meeting Joe will be 
available.  I’ll send you the e‐mail. 
 
Frank 
 

From: Crawford, Jeffrey (DEM) <jeff.crawford@dem.ri.gov>  
Sent: Monday, June 03, 2019 10:22 AM 
To: Battaglia, Frank <battaglia.frank@epa.gov>; Rick Kowalski <rkowalski@aeiconsultants.com>; joseph (CIBA) 
guarnaccia <joseph.guarnaccia@basf.com> 
Cc: Barbara Hicks <barbara.hicks@partners.basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; kelly.owens.dem.ri.gov 
<kelly.owens@dem.ri.gov>; Antonio, Joseph (DEM) <joseph.antonio@dem.ri.gov>; Pisani, Nicholas (DEM) 
<nicholas.pisani@dem.ri.gov>; Horbert, Chuck (DEM) <chuck.horbert@dem.ri.gov> 
Subject: RE: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification 

 
All‐  
 
There was a tentative meeting for 1:30pm on the DEM calendar for tomorrow June 4th.  Since we did not receive 
anything or hear from anyone since the May 20th  , the tentative meeting is cancelled. If you would like to re‐schedule a 
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meeting for next week to discuss EPA and DEMs concerns as outlined in the May 20th email, there are some times 
available for next week. Please contact Joseph Antonio in the DEM Office of Customer & Technical Assistance so that he 
may coordinate a meeting. 
 
Thanks Jeff 
 

From: Battaglia, Frank <battaglia.frank@epa.gov>  
Sent: Monday, May 20, 2019 7:49 PM 
To: Rick Kowalski <rkowalski@aeiconsultants.com>; Crawford, Jeffrey (DEM) <jeff.crawford@dem.ri.gov>; joseph (CIBA) 
guarnaccia <joseph.guarnaccia@basf.com> 
Cc: Barbara Hicks <barbara.hicks@partners.basf.com>; Stephen Graham <sgraham@aeiconsultants.com>; Aaron Ting 
<ating@aeiconsultants.com>; Tisa, Kimberly <Tisa.Kimberly@epa.gov>; Owens, Kelly (DEM) <kelly.owens@dem.ri.gov>; 
Battaglia, Frank <battaglia.frank@epa.gov> 
Subject: [EXTERNAL] : RE: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification 

 
Joe and Rick, 
 
EPA and RIDEM were able to review your request for minor alterations to the approved final soil cover design and need 
some additional information and have several questions for your consideration.  We need a separate figure that shows 
the original plan with all contouring.  We need a separate figure that overlays the remaining PCB concentrations on the 
final grading plan (RC‐7) and a separate figure that overlays the permeable and impermeable membranes on that same 
plan (RC‐7).  We need to understand why large trees with deep roots will be planted on the perimeter of the property 
and whether these trees will affect the cover.  We need to know why the proposed change in grading will not impact 
storm water runoff during heavy rain events.  We need a copy of the FEMA approval with all its requirements.  We need 
a figure that illustrates where the potential parking area would be located and assurance that it would not impact the 
cover.  Some approved language would need to be included in the ELUR/deed notice and O&M plan.  We would need 
the RIDEM wetlands program to review and approve these alterations with respect to wetlands issues while EPA would 
approve the alterations based on human health protection issues and cover integrity issues.  You need to check with the 
RIDEM wetlands program to see if you need a minor modification to the existing wetlands permit. 
 
As Jeff said in an earlier e‐mail, the submittal was a bit confusing with the parking lot future use included but EPA now 
needs to know whether a parking area would impact the cover and whether this can be mitigated. 
 
Also, we have considered having a meeting at RIDEM on Tuesday June 4th around 1:00 to discuss all this with wetlands, 
waste management and EPA RCRA and TSCA personnel.  This may not be necessary if we get more clarification on the 
possible impacts of these changes.  Call me if you have any questions.   
 
Frank Battaglia 
617 918‐1362 
 

From: Rick Kowalski <rkowalski@aeiconsultants.com>  
Sent: Monday, May 13, 2019 4:55 PM 
To: Battaglia, Frank <battaglia.frank@epa.gov>; Crawford, Jeffrey (DEM) <jeff.crawford@dem.ri.gov> 
Cc: Joseph F Guarnaccia <joseph.guarnaccia@basf.com>; Barbara Hicks <barbara.hicks@partners.basf.com>; Stephen 
Graham <sgraham@aeiconsultants.com>; Aaron Ting <ating@aeiconsultants.com> 
Subject: Former Ciba‐Geigy, 180 Mill street, Cranston, RI ‐ CMI Work Plan Modification 

 
Frank and Jeff:  Attached please find a request for approval to make some minor alterations to the approved 
final soil cover design, in compliance with the CMI Work Plan and FEMA approval.  Please let us know if you 
have any questions.  Thanks, 
 
Richard G. Kowalski, CPG, LSP, CHMM 
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Senior Hydrogeologist 
 
AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109 
 
c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com [aeiconsultants.com] 
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図 �FieldServiceTra=er �図 ��RoIl-OffT「actorTruck 

財 �Excavators � �個 �RoIl-Offco �ntainers 

圃: �Loader � �圏。 �DumpTru �Ck/Triaxle 

□ ��TrackDozer � �□ �DumpTra �e「S 

固 ��SkidSteerLoader �区1 ��PickupUti �ityTrucks 

□ ��FracTank �□ ��SumpPump 

囲 ��Gene「ato「 �□ ��TrenchBox 

□‾ ��WaterBuffaIo �□ ��NaOHStorageTank 

□ ��SawzaiI �□ ��Other(=st) 

Thisworkalsorequirestheuseo=hepe「mitsordocumentscheckedbelow 

図PROJECT-SPECIFiCHASP 

□LOCK-OU丁,TAG-OUTPERMIT 

図PRE-TASKPLANNINGFORM 

□coNFINEDSPACEENTRYPERMIT 

□oTHERS(LiST) 

An教icipatedProjec重刷sksandH種za「dsldentificationldent �����ifythesourceIsusedandincIudenecessaryspecific 

つnfo「m負tion(S ����eeDa時Pre-TaskPlanforday・SPeC綱cinformatio �n) 

Used �NIA ��Source ��SpecificPiskorHazardthatneedstobeaddressed 

X � ��Pre-WOrkInspectionoftheworksite ��SeeSESHASP 
一一X � ��MSDSreview/incIudesany’new’chemicais ��MSDSSheetsProvidedinHASP 

X ��CraneOperations �� 

X �� �EIevatedWork � 
X � �� �EnvironmentaIConditions �SeeSESHASP 

X � ��HeavyPoweredMobiieEquipmentUse ��ExcavatorstoIoadsoilintotrucks,trucktra鮒c 

X ��LanguagelCommunicationDjfficultjes �� 

X � �� �Materialstobeused �SeePre-TaskPian 

X ��OverheadWork/Ri的ing �� 

X �� �SpeciaIEquipmenttobeused � 

X � �� �Trenching/Excavatjon �SeeSESHASP 

X �� �∪輔tiesSvstemtie-inIrest「ictions � 

X � ��OtherRisksorHazards ��PcBNOC○○Ontaminatedsoils;SodiumPe「sulfate 

An置ici �PatedProjectRequi「edPrecautions&ProtectiveMeasuros　　BesurethateachidentifiedRiskorHazardis 

add「essed(S ����eeDailyPre-TaskPlanforday-SPecificinfomation) 

Need ��NIA ��Area �Specificmeasuresthatarerequired 

X �� ��Access&EgressPIans(Peopie&Equipment) �TobedeveIopedonsi書ewithSESworkcrew 

X ��Barricadesneeded � 

X ��BASFequipmentlmateriaIstobeused � 

X ��Electricalsafetyequipmentrequired � 

X ��EIevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPIansIEmergencyResponder �SeeSESHASP 

X ��Fa=protection � 

X �� ��FirstAidlMedicaITreatmentprovisions �SeeSESHASP 

X ��HOTWORKProcedurerequirements � 

X ��HVACSystemrequirements � 

X ��LINE-BREAKINGprocedurerequirements � 

X ��Scaffoids/decking � 

X �� ��TemporaryeIectricaIpower �SeeSESHASP 

X ��TemporaryUt輔esservices � 

X �� ��Trench/ExcavationBoxes �SeeSESHASP 



Other Re uirements

Requi �redPe �rson種lPro章ectiveEquipment(PPE)ldentifythesourceIsusedandchecktheappropriateboxes 

□PP �EGR �D　　図MSDS　　□BASFKnowIedge　　□Wo「kProviderKnowIedge　　　□priorSWP 

YES �NO �I丁EM �� �Y巨S �NO �Item 

X � �Hardhat(either)□FibergIas �S　図Plastic � � �X �RainSuit　　□Jacket　□pants 

X � �SafetvGIasses,ANZl-rated,S �deshieIds � � �X �ChemicaIS ��uit　□Jacket　□Pants 

X �Goggles　　　　　□Chem �caI□Dust � � �X �PersonalF ��a=ProtectionEquipment 

X �FaceshieId �� �X � �GIoves　　　図Chemical□work 

X � �HearingProtection図PIugs　　□Muffs �� �X � �LongsIeeveshirtandstee=oedboots Withsteelshank 

X �Respirator　　　　□Halトm �ask　□Fu冊ace � �X � �Boots　　　　□Rubbe「図Other 

X �DustMask �� � �X �Wed �ingProtection 
X �FireRetardantEIectricaiCIoth �inq � � �X �Retr �evaISystemforConfinedSpaces 

X � �EyewashStation �� �X � �Mob �Iephoneorradios 

X � �TyvekSuits �� �X � �Insectrepe ��ient,SunSCreen 

OtherPPE(list) �� �X � �High-VisibiI ��ty,「efIectivevest 

Trainin �豊田eq �uirements 

Need �NIA �Area 

修 �弦 �BASFSafetyOrientation(ifrequired) 

X � �MSDSReviews 

X � �ReviewofprecautionsiistedaboveperSESHASP 

Reviewofrequi「edPPE 

Othertraining(SPeCify)- 
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S丁RA丁EGIC �PROJECT/JOBITASK �LOCATION: �D鵠「 
ENVIRONMENTAL �(Description〉: �180Mi=Street, 

SERViCES �BASFCranston/CM=mpIementation �C「anston,Ri 

PRE-丁ASKPLAN �SESSUPERVISOR: 

(P丁P) �♀Y飾JDo劇蛇術 

Note: SES Daiiy Report Forms are compIeted daiIy (See attaChed), documenting wo「k progress, equipment, PerSOnneI,

Weather’issues encountered and resoiution, heaIth and safety actions/issues, Changes in work conditions, Client interface.

丁askList( �Checko惰ANDC �ircIetoday,sactivities) 

□ �Taskl_Perm輔ng 

□ �Task2-Mobiliz �ationlSitePrep/Road&DecontaminationRoadlnstaIIationIErosionControIs 

回 �Task3-Excava �tion/Decontamination/SoiIStockP掴nglLoadinglISCO/DewateringlLiquidManagement 

蚕 �Task4-Transp �OrtationandDisposaiofContaminatedMateriaI 

口 �丁ask5-Backfi �ingandG「ading/GeotextiIeandVegetationPIacement 

□ �Task6-Demobi �ization 

Tasks,Poten �tiaIHazards暮andRecommendedAction§Or ��Procedures � � 

丁oday.s Ac馴vi章雷es �TaskNumbe重くS) �軸a玉露巾S �Rela髄Ve蝿a乙種 �dl鵬集照鼻髄の留奪 �HazardControlsMechanism 

一一、へ(Check/ 　たach) �����and′○○脂A(SeeHASp) 

図 �3 �ChemicaIHazards �■□田口圃図書臆□ ��BIChemicai:JSAlO 

囚 �3,4,与 �Dust/FumesIPa巾Cuiates �■口直面口田園因図書臆□ ��B2Dust:JSAsl,2,4,5,6 

図 �3,4,与,6 �JobZoneCont「ol �■□田口田園嗣図書喜□ ��B3JobZoneCont「Oi;A=JSAs 

函 �3,4,与,6 �Heat �漢□田口園圃園図書園□ ��B4Heat:A=JSAs 

□ �3,4,5,6 �CoId �■口匝亘口国語醒園図書漢□ ��B5CoId;A=JSAs 

□ �1,3,4,与,6 �Seve「eWeather �園□匝亘□国産園図書■□ ��B6Seve「eWeather:A=JSAs 

頃 �3,4,与,6 �WaIking/WorkingSurfaces �喜□直垂□圃図書漢口 ��B7SafeWaikingSurfacesand WorkA「eas:JSAl,3,4,7 

阻 �4,与,6 �Noise �喜□音!壷□圃図書臆ロ ��B8Noise:A=JSA’s 

図 �与,6 �LiveEiect「icaIEquipment �■口重壷図書■目口■■□ ��B14LiveEIectricaIEquip:JSA 与,6,9 

□ �4,与 �Poor」ighting �獲□固図星聖□臆臆□ ��B7SafeWalkingSurfacesand WorkAreas;JSAl,3,4,7 

図、 �4,与,6 �Ove「headHaza「ds �漢□直垂図国璽重囲□看園□ ��B15Ove「headHazards:JSA 2,与,6 

平 �3,4,5,6 �TrafficManagement �■□匝垂□圏図書■□ ��B17T「afficManagement:A= 
(Vehide′Pedestrian interference) ���]SA 

図 �与,6 �Heavymachinery/d刷「igs �菓□匝垂□圃図書喜□ ��B18HeavyMachine「y:JSA4,5 
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T貧sks事P6tent �iaIHaza細dsタandRecommendedActionsor ��Procedures � 

丁oday.s A章節Vさをさes �TaskNumbe細くS) �動a竃ards �Re-ativeHaza富d/RIskR鶴髄ng* �軸azardCoれt細O置SMechan梅m 

∴(Ch∝教∴ 要a鴨h) ����and′orJS轟くS∞軸鳩p) 

函 �与,6 �Trenching/Excavation �喜図壷壷口圃図書漢□ �B19T「enchinglExcavation:JSA 4,与,6,8 

囚 �1,3,4,与.6 �Vehicieuse �■□固図起語囲園□獲園口 �B20VehicIeUse:A=JSA 

□ �2,3 �Wo「knear/0nWater �喜図画□園田□■□ �B21Wo「kNear/OnWater:JSA 1 

□ �4,与 �Eievatedheights(<4ft) �獲□圃図画□■■□ �B22Wo「kingf「omHeights(<4 feet) 

□ �4,与 �Eievatedheights(>4ft) �喜□圃図画口鵜臆□ �B23Wo「kingf「OmHeights(>4 feet) 

図〇 �与,6 �Ove「headlunde「ground �喜□壷壷口圃図書音□ �B24OverheadlUnderground 
utiIities ��Ut冊ies:〕SAl,3,4 

図、 �4,与,6 �PoweredhandtooIs �喜□匝亘図画璽固□臆□ �B25Eiectrica=yPowered EquipmentandTooIs:JSA9 

‾、細く �4.5,6 �Eiect「ica=ypowe「ed �喜□亘垂図回□臆臆□ �B25Eiectrica=yPowe「ed 

equlPment ��EquipmentandTooIs:JSA9 

□ �4,与,6 �Cuttingdevices/tooIs �漢口重□圃図書S□ �B26CuttingDevicesITooIs; ]SA9 

図 �4,与 �Drums,Cyiinde「s, COntainers �喜□固図回□臆漢□ �BIChemicai:JSA4 

阻 �3,4,与,6 �Materialhandling, �喜□匡遜□圏図書□ �B29Materiai 
ergonomics ��Hand=ng/E「gonomi⊂S:JSA 2,6,7,9 

卑 �3,与,6 �Poisonous/irritatingpiants �鵜□匡遜図日顕菖□臆喜口 �B32PiantsandAnimais:AIi 」SAs 

岡 �4,5,6 �Insectslrodents/Snakes �喜□圃図田園喜□臆喜□ �B32PiantsandAnimaIs;A= JSAs 

贋 �3,与,6 �Ticks,mOSquitos �菓口匡函図案□臆喜□ �B32PoisonousPIants, AnimaIs,andInsects;A=JSA 

□ �1,3,4,与,6 �Empioyeeswo「king ea「iy/iate �音□直垂図回田田口喜喜□ �B34Pe「SOnaISafety;A=JSAs 

□ �Note:AsingiehazardmaYbelistedunderseve「aITasks,Inthiscase,uSethehighestSeve「ity「ankingofthetasks 

evaiuatedastheove「a=ranking. 

Description of Any Additional Activities, And Associated Health and Safety Pi§ks and P「otective P「ocedu「esIEquipmentこ
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±堅剛榊接種吐塾生_二

SESCPlan ��lnsectionR　rt 

PrQjec ��tInformation ��n巾 へ¥ 

Na調e �千〇ぐ爪○○でGあ-Ge、キム食品十 

Location DEMPemltNo, Si書eOwner �　　　　　　　劃 180…斗ぐで℃罵Dnl●巳亡の正当車即○ ��芸当 

)∂-○○1ら/孔榊〇月乙叫 機種血e 

ぬるやh昏隊柵へ○○Cもへ �Phone ?てら-之しIS-よそを? Phone 5略一手職が&雪らS �さmall i鋒成し.q慣mQ峰山Q@転ぶ. 各malI“‾ ・音章音、ノ峻煙幕 

SさteOperator �持a巾e 盈」創、心、1〇㌦。拙 

一　レIn壷tionlnfom種tion　　　ra加で髄兆　軸o-es‘ 

inspectorName �Name 角久のnc丁inへ �端郎千一千唆∴l Sfart,帥Time　l �亡調種:iQ・ 

InspectionDate �　l 劉rキIl曾)∴」 ��曲・-へ鼠Qe-隊的あ耽読、 lる請_回OC 

lnspe謝培。.r。。t。rm。V。nt。。urin。$,。rm。脚,。., 

Wea章h ��　　　os・StOrmeventロOthe「 e「lnfomation 

」astRainEvent Ra両器.=　Dumtion(hrs巨-　ApproximateRa捌くin)‥- 

augeocation&Source: 　　　　　●〇一〇〇〇● W書h 

ea　erattImeoftisinS �ection: 

亀し▲へへ、仁純〇千 　lヽ 

S盲SC P自n伽spe〇番ねn層epo青



・一理些竺-葛些聖生垣単軸__-_
-　Sjte-SPeCi胴c Controi Measures

Number f柵fu伯I and ”OmSf,L,Cow sfom融, ∞n勅neas”roS fefe砺d勅e SESC胸and on

語笥器thembefow軸snece勤Bwhga 。。。,。f鵬硬。。鋤r。 。r′　●’’○’′′叩eu【/onro仰andany印ゆ仇治bleSESCS姓朋ns 刑IIγuuOunngysurm坤ec飾ons・柵js倦f励assisfofoi 

高幡伽静思一、、・蟻一〇-軸一　　・、 

1 2 �めnせれ心on ふた鎖一口佃 � � �∴「上髄請轟# ≒∵ �∴鰐の∴Or賀同上　∴千　一十-∴ ー音二・∴-← 膿的0丁湘軍でs �es　口No ��∴確飯粒凄錬暗博士　離薗∴∴∴∴ 

d虻on.p∞し �e)も、I俊める(On Qゾ高菜d・ぐ〇時のlあ 壕小爪〇七で-ぐ〇時 

3 �‡譲葦 �鵠藷聾 �Yes　ロNo �穀印cんり � 一色 β(§gScI十命h髄8 蕃籠⊥ 玖S参るcl」c…みもめと 

4 �態詳 細や・吃 ��声Yes口No es口No � � 

5 �A尊か十 子oのみG ?・才 �鵠薄 ら坤美.ぐ山 ○航.項〇七 如nd°Y 予’舟Iuふ �es　□N � � 

6 �当的手動叫 �、あやC0巾　の ヤ膝トム山万S )し �　○ es口No � � 

‰酉・叫庇 7 ��牽くP付け竹串帥/ 串間con十も…廿 や虹峰へ予OS �口Yes　口No � � 

8 �� �□Yes　ロNo � � 

音量容器看 �� �● � � 

S重きC Pぬn 伽spec栴bn柚o嶋

鯛輔弼棚弼解離臓鋤鍋醐駒鰍酷弾諾



些塾雪印ONDA脂　即し十Il
朋o惟C農　は甘い宅「肌∴巳

GeneraI Slte Issues

BeIow a鳩some gene伯I s胎issues鵬t shou伽e assessed du励g in印ecめns・ P舶se cusめ肋細的is触as needed for

COnd鮪ons at me s弧e.

∴寧o重囲謝辞定職e救曲調-　一二 � �ー珊軍拡討, �ー雑書海　手」’　　　　　　-　暮,∴ 

噛彊即時書・ �重囲ぬ劇細古畑軸敗南頓塊的謡∴　　1∴ 

1 �HavealIcont「oimeasuresbeen installedasspecifiedintheRISESC �弾s口No �授碑lぅ � 
Handbookandpriortoanyearth djstu「bingactivities? �ロNIA 

2 �A「eappropriatelimitsofdistu「bance �声yesロNo � � 
〈LOD)esta軸shed? �□NIA 

3 �Arecont「oIstha川mItrunOfff「om exposedsoilsbydive輔g,「etaining, �□Yes　ロNo � � O「detalnIng¶ows(SuChascheck dams,Sedimentbasins,etC.)in Place? �、艮N仏 

4 �AreaIltemporary∞nVeyan∞ �□Yes　口No � � PraCticesinstalied∞「reCtlyand functioningasdesigned? �亙N仏 

5 �Hasmaintenancebeenperfomedas requi「edtoensurecontinuedprope「 functionof訓tempo「a「y COnVeyanCeSPraCtices? �口Yes□No 騨N仏 � � 

6 �We「ea=exposedsoilsseededby Octobe「15(h? �□Yes□No †利休 � � 

7 �Havesoilsbeenstab掴zedwhe「e earthdisturbanceactivitieshave �口Yes　□No � � Pe「manentIyortempo「a冊yceased OnanyPOrtionofthesiteandw冊not 「esumefo「mo「ethan14days? �官N仏 

8 �Ininstanceswhereadequate Vegetativestab帥zationwasnot �口Yes　ロNo � � estabIishedbyNovembe「15th,have non一VegetativeerosioncontroI measuresmustbeemp10yed? �鴎N仏 

9 �1fwo「kistocontinuef「omOctober 15thth「oughAprii15th,a「eStePS takentoensurethatonIytheday’s WOrkareawillbeexposedanda= erodibIeso旧SStabilizedwithin5 WOrkingdays? �ロYes□No 皐N仏 � � 

10 �Haveinletp「OteCtionmeasures(SuCh asfab「icd「opinletp「otectioncu「b �ロYes　ロNo � � 
) d「OPinletprotection,etC.)been P「OPe巾yinstaIled? �梁N仏 

11 �Hastheope「ato「cIeanedand �□Yes　口No � � maintained刷etp「otectionmeasures Whenneeded? �面体 

12 �Hastheope「ato「removed accumulatedsedimentadjacentto inietprotectionmeasu「eswithin24 hoursofdeteく如on? �呂蕊ロNo � � 

S盲SC刷an /n印ec櫛on Repo青

鵬罵声蛋馨補の樽輔蛋声㊦摺『擢冨弼餅の斜線飽溜鰯鰯修飾菅草単軌捲



些S髄c乃ONDA確言雷惇キロ8
舶oJ盲c青∴Cのn出門∩　疋ここ

“∴言、∴工∴・子1・、■　　∴,∴-臆∴/十一だ::言∴や乞,一言へ11- � � � 

鵜 � � � 

∴一一∴∴∴∴∴:∴∴∴∴∴∴∴∴∴∴∴∴∴∴∴ � �’・ノ薄薗蹄‥糠∴ �▲・蛍加減“’■、・胎二《∴　‾ら　一了二㌦ト’ 

13 �Hastheoperato「prope「lyinstaIIed Outletp「otection(SuChas「iprap,turf �□Yes　口No � �、古癖鵬は軸的蛾二/、∴言二十、∴ 
mats,etC.)ataI)temporaryand Permanentdischargepoints? AreaIIoutletp「otectionmeasures functioningproperlyinorderto �丹N仏 

14 ��口Yes　□No � � 
reduced-SCha「gevelocity,PromOte infii鳴tion,andeliminatescou「? Hlid“ �ゑN仏 

15 �aVeaISchargepolntSbeen inspectedtoensurethepreventionof SCOuringandchannele「osion? Hd“ �口Yes□No 旺N仏 � � 

16 �aVeSeImentCOntroIsbeen instalIedalongperimete「a「easthat �虚vesロNo �華里 � 
WiIIreceivestormwate「fromearth �ロNIA 

disturbingactivjties? ��l 

lstheoperatormaintainingsediment COnt「OIsina∞O巾ancewiththe 

17 ��iZ!YesロNo �↓ � 
requirementsintheRISESC Handbook? Havetemporarysedimentba「「iers beeninstalIedaroundpe「manent �ロNIA 

18 ��口Yes　ロNo � � 
in相trationa「eas(Suchasbioretention areas言nfiItrationbasins,etC.)? Havesta’ �駄N仏 

19 �　glnga「easandequIPment routingbeenimpIementedtoavoid �ロYes　ロNo. � � 
∞mPaCtionwherepermanent inl航rationareasw川belocated? Aresurfa∞OutIets血CtureS(SuChas Skjmmers,Siphons,etC.)instaIIedfo「 �丼N仏 

20 ��ロYes　ロNo � � 
eachtempo「arysedimentbasin? [Exception:frozenconditions] Havealltemporarysedimentbasins OrtraPSbeeninspectedand �和仏 

21 ��口Yes　ロNo � � 
malnfainedasrequiredtoensure ProPe「function? Dh’● �和仏 

22 �OeStePrQteCtInCludetheuseof POlyme「s,¶occulants,OrOthe「 ChemicaIstocontrole「osjon �□Yes　口No � � l Sedimentation,0「「…Offf「omthe Site? All �ムN仏 

23 �reachemICalsbe-ngma=agedln a∝Ordan∞WjthAppendixJofthe �ロYes　ロNo � � 
R/SESC楠ndbookandcurrentbest managementpractices? Hh“ �史N仏 

24 �aSteSlteOPeratOrtakenstepsto Pro鵬bitthefdilowingpo岨tant dischargesonthesite? � � � 

a �Contaminatedgroundwater. �由Yes口No □NIA � � 

SESC Pfan仇sp○○的" ftyo青
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洲SP盲CnoNDA脂命ト壁Q坤C富　しこ売肌千九乱筆キ

年鵬蜜蜂軸、 � � � 
∴/∴∴　　　　　　一書.′∴1二言二、’∴∴・∴’’∴’、子　∴’∴二言‾ � �鞘重職隠堆・∴ �∴∴d∴壷∴　　　　　　　　　　　　　　∴∴ 

b �Wastewate「fromwashoutof COnC「ete;unlessproperlycontained, managed,anddisposedof. W書 �ロYesロNo 蜜N仏 � �・-再鵡一戦彊塊櫛軸掴軸鮎春山・÷∵、∴∴∴ 

c �asewater什omwashoutand Cieanoutofstu∞O,Paint,form �□Yes　ロNo � � 
reIeaseoils,CIIringcompounds,and Otherconstructionp「oducts. F �鼠N仏 

d �uelsIO'Is’O「othe「po=utantsusedln Vehiclea=dequipmentope「ationand maintenance. �対es□No ロNIA � � 

e �SoapsorsoIventsusedinvehicle �es　ロN° � � 
andequipmentwashjng. �□NIA 

f �Toxico「hazardoussubstancesfrom �酎es　□No � � 
asp紺o「othe「reiease. istheope「ato「usingprope「ly COnStructedentrances/exitstothe �ロNIA 

25 ��l車ves口No �穀阿り � 
Sitesosedimentremovaloccu「sp「io「 tovehicIesexjting? lfneeded,a「eadditionaicont「oIs (SuChasrumbIest「ips,rattIepiates �口NIA 

26 ��□Yes　ロNo � � i etc.)jnplaceto「emovesediment fromti「esp「io「toexjting? issedime=ttraCk-Outbeingremoved bytheendofthesamewo「kdayin �鶏N仏 

27 ��庫ves　ロNo � � 
Whichitoccu「s(Viasweeping, ShoveIing,O「VaCuuming)? A= �口NIA 

28 �reawastesgene「atedatthesite beingmanagedandprope「ly �卸es　ロNo � � 
disposedofbytheendofeach WOrkday? AreaIIchemicaIsandhazardous WaStematerialsstoredprope「lyin �ロNIA 

29 ��虫ves　口No �繋ぐ母匂 � 
COVeredareasandsurroundedby COntainmentcontrolsystems? Hth �ロNIA 

30 �aSeOPeratO「eStabI,Shedh'ghly VisibIeIocationsfo「thestorageof �庫ves　□No � � 
SP肌p「eventionandcont「ol equlPmentOntheconstructionsite? �□NIA 

31 �A「eaIIowabienon-stOmWate「 dischargesbeingmanagedprope「-y Withadequatecontrois? �□Yes口No 鴎N仏 � � 

32 �lsthes-teOPe噂tO「ProPe「ly manag肌ggroundwatero「sto「mwate「 thatis「emoved什omexcavations, trenches,O「SimiIa「pointsof accumulation? �ロYes口No 個N仏 � �中外e事叩僻 

33 �Areproperp「ocedlI「eSandcontroIs lnPiaoefo「thestorageofmateriaIs thatmaydischargepo=utantsjf �jqres口No □NIA � � 

S各SC Pぬn伽印∞的n Rep〇月
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脇o低調色で噂晶して暮
坐塑鱒〃oND鼻脂㊨け引く㊨

ComplianceQuestion � �A$soc. �Co什ectiveActionNeeded‾ 
Photol 「i鋼ure擁 �(旧Yes,,P!e戴edetalIactionroquired and竃音d 

exposedtostomwater? � � �ncueIocationぬtatIOn) 

A「estockpifesIocatedwi州nthe limitsofdisturbance? Arestockpjlesbein「tctdf �郵esロN° 口NIA �蝕坤に � 

gPOee「Om COnfactwjthstormwate「usinga temporarysedimentba「「ie「? Whed �風es口N° □NIA � � 

reneeed,hascove「or aPProP「iatetempo「aryvegetativeo「 St「uCtu「alstat潮zationbeenutilized fo「stockpiIes? lstheoperato「fft’l �ロYes□No 杜N仏 � � 

eeCIVeymanaglng thegeneratio=Ofdustthroughthe useofwater'Chemicals,Or minimizationofexposedsoil? Aredesinatedwh �瑠es口No 口NIA � � 

l �　g　aSOutareas(such aswheelwashingsfations,WaShout �蕪es口No �出や鈎剖蜂 � 

forco=Crete,Paint,StuCCO,etc.) Ciea「Iymarkedonthesite? ArevehiciefuI’ �口NIA 

eIngandmaIntenanCe a「eaSProPerIylocatedtoprevent POIlu重antsfromimpactingstomwater andsensitivereceptors? �酎es口N° 口NIA � � 

(Othe「) � � � 

SESC創an hspec書fon Repo青
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DÅ重LY PRO]ECT REPORT

Submitted Bγ: A害漢
( -一　章　吉

PE剛SoNN EしI EQUIpMたN丁

Cont「a億0「　　No,

_ Supe…tendent

l Foremen

_ H&SIQA O筒cer

-○王Oper∂tOrs

l L∂borers

Othe「 Trade§ (Surveyor)

SubContracto「 No. Company/Flrm

SES continued excavations to 「emove so=s designated as Type 2B. SoiIs 「emoved, tranSPOrted vぬ20cy dump t「aife「 and temporarIlγ StOCkp=ed

On Lot 2682. Excav∂tiOn stake locations include:

- 360,つ74, 37与, 350 (3’dep伽).

- 348, 349, 350, 376 (3’dep請).

Concrete removed from excavations we「e comingled with soils. SES encounte「ed a concrete structure (appa「ent drain m∂nhole). The structure

WaS demoiished. Demo mate「1al comingied with disposal so=s and added to stockpile.

AEI coiIected post excavatlOn SamPIes fo「 Dexsil and laboratolγ analysis.

むう.J

雷管諾咋器継続Of Type 2B soife we’e eXCaV∂ted and transported from Lot llO2 to 2682 for tempemary stockpiiing and future

AEI set up and calibrated perimeter dust monitors. Eievated dust 「eadings observed today were attributed to high moisture content in帥e ai「.

SES used water to controI futigive dust emlSSions, SES covered stockpiies and su「rounded by hayb∂Ies at帥e end of the workday. SES

managing stockpiles and surrounding deepe「 excavations (>3’) with s由ked orange snow fence. SES used a highe「 Strength tarp to cover the

2B soiIs on Lot 2682 due to the rebar and othe「 deb「is punctu「ing the 6-mII poIy.

Resuits of the po亡entlaI ACM were received from SES today. Resuits showed no ACM detection.

SES/AEI conducted daily H&S tailgate mee帥g to revIeW WOrk scope and safety precautions/〕SAs associated with safe wo「k practices. See SES

SWP/門P for topi(S discussed and issues raised.



STRATEGIC ENVIRONMENTAL SERViCES, INC.

362 Putnam Hi11 Road
Sutton, Massachusetts o159O L r.

0航ce: (508) 757."82　　　　具、-融

Fax: (508) 363.2346

WWW. Strategic-eS. COm

DA|IX WORKSHEET

上嶋
戦RATE。.。
ENVIRONMENTAL SERVICES

; Date:+ノ∴三高′三l,　　　　　　　　　　　PrQjectNumber:　仁Cノ∴← 

‾　咋・、∴7’ ∴一∴∴:∴　∴: 

CLIENT/SITEINFORMATiON 

Name:Th‘一軒 

Address:号畑.凧叫∴ �†∴ 

園 

Contact:肩章立川∵↑'‖∴l照‘リ 

PRO」ECTSNOTES 

持上甘言申し申年千川埋却吉 ��二五時寸土豆∴最高し4妬工一雄凋詳言乱真東罵正二碑つし寮㌦言二子甑雄二 
小　一音、 時雄を乱.㌢I中∴詰る車高互い菅“ビ言生気栂高男で:I車掌言霊しし∴/畠一.-∴幸一鞠上握j噛軒離妙、掴〇、一性急と 

圧諏訪こ’朝生「」に高圧㌧1 �言車両五時間謹告互1高上紅い言上心・頂点言古握り同約〔,蕗蒔享壇富士 

靖軍需視点直出向∵直情宮∴量、しI十二幕」工手乱雄幸l年子言語, ��������融畠二子守1埋三上姓高三高手宣〆 

LABOR �������MA「ERIALS/EQUIPMENT/TOOLS 

Name　　　　　　　　　　　　　　　　　Position　　　TravelOn-Site　Off..Site　　T「avel �������Quantity　　　　　　　　item/De;⊂ription 

:臆∵音　∵高音音同一仁高 † �) I � �βI �冨,〉 ;∴● �∴蔦 � � �PPELeveI:　A　B　C　∴D三当直・士二心 

∴　:∴∴十十:∴∴ �「∴∴丁 � � � �萱 � �∴ �　　　　　　　∴∴ ∴∴∴∴∴∴　十∴∴ 

∴∴十㌧ �正 【 � � � �昌 � � �↓　一言五言;∴中:)(言直自ら詳Iリ: 　　　　I 

告‡∴一㌢∵浩音∴「証一章 �∴∴∴ � �! ( � �β � �轡 �面詰立‾生江音古 

∴五言:∴ � � �l ( ) � �l � �β �古生」〔二有　諦」賞 

∴l同中一叫 �音音:∴ � �篤 ��き � � �六㌦塙薄緑∴言∴甲高詳.中間中吉 

i �工事用∴　車上立言　∴章雄 
、●∴ � � �　　　　∴　∴∴∴; ・主音、/▼′仁.8∴ミニ、」¥∪ 

SUBCONTRACTORS ������� �　　　　　　　I 十　小▼〃ト∴′)三∴ノバ　i音(当「 

÷∴子ら∴仁子∴　∴∴∴∴子∴小言¥∴∴〔-:∴言∴千言 ���l ����! �一　言∴∴∴∴∴し,∴∴∴ 年生.売　∴宮　雷浩幸当主出講打点売子-(昔、「、 

言古証し子」高圧::∴;∴∴:ノしこ;∴∴言言∴∴:; ������� �∴∴言∴∴∴∴∴∴∴∴:∴∴∴ 

∴∴ �∴高言∴∴∴∴∴∴ 

絹子∴ �「仁　者l)ヰI音)∴;硝子定一享子「音(l′古ll 

く　　　‾lii �;∴∴∴∴　∴∴∴∴∴∴∴∴∴ 

∴ 一十_∪工 �(告l‖‖言†‖/二五 

り �高畑眉音宣l言出一二五十二′子音/、-《甲子 

WEA〇°HEROBSERVATIONS �������Prqje⊂tManagertSignature: 

!小言守、,,告白 

CIienttSinature. 



ServicingorMaintenanceWo「kDescription 

DescriptionofWork:CM=mpIementationProject 
StartDate/T �ime:(Date)(Time)敬;㊨CX名O 

Locationof Wo「k �180Mi=Street,C「ahston,RI � 

StrategicEnvironmentalServices,inc.(SES) 

Primarv/LeadCompanyName:SES � 

ContactPe「son:F血♪髄膜艶te2IY � 

Contactphone#RE)S棺で聾5Z右 � 

十両a �書handSafe �y(H&S)PIan(HASP)Signatures 

Si9n �O惰Sheetattes �ingthattheHASPhasbeenmadeava肥bleandreviewe ��dbytheindividuaipriortoentryintothe§ite,and/○○daiIyH&S 

b「ief �ng.仙Pe「Sonn �eiparticipatinginthepro �jectmustreceiveinitiaiHeaith �andSafetyOrientation.The「eafte「,ataiigatesafetymeetingis 

requ �redffiandasothen〃isedeemednecessarybytheSiteHealthandS ���afetyO請ce「.BysigningbeIow,a �nindividuaicertifiesthathehas 

read �understood,a �ndwiiiobse営vethecontentsofthisHASPandDaiiySafe ��WorkFormwithP「e-TaskPiannin �さ戸orm. 

Hea �thand§afe章yMecti巾g ��� � 

Date ��NameofAttendee(Print) ��Companv �Initia蛙_○ 

針鼠鳥 ��脅ヤ巧め ��5こく �廊ノ 
静夜警手 ��・　・　・鮎、●音 ��∈づとj一 �影〇倍 

召lタラ宮 ��ー　‰マ.J」二九 ��<E< �匂高二 

芽ru ��1ノ鋤IS雌竹〆ヽ ��ふ参与 �ノルナ一〇 
つ/.ま9 ��7観Ie-J　k〆た′・ ��ぐI多/ �jうち “瑠高話γ　砿′向く �ノ　′ �′ 

閥●.-"　　録 �鼻古事 �爪シβ丁‾ ‾下露で〆八　!主′五山{ �▼八台王し �lク竹‾ 

志‾I∠英才 �害意、l十〇くべ尽す・∈二二 �≦妻戸ミミ �′望ま/≡雪案 
く」ノ“ � � � 

VisitorLog 
ItisSES.spolicytha置visit○○smustfumishtheirownpersonaIp「otectiveequipment"AIivisitorsa「erequisedtosignthevisitorIogand 

compiywithHeaithandSafetyPIanr �equirements.ifthevisit○○JePreSentSa �「egulat○○yagencyconce「nedwithsiteheaIthand§afetyissues, 

theDesignatedSiteSupervisorshall �aIsoimmediateIynotifyHSC. 

NameofVisitor(Print) �CompanyName �DateofVisit �Signature 



丁y �P �eofEquipmentNehicledMotorizedEquipment 

団 � �FieldServiceTraiIer � � � �R° �ーOffTractorTruck 

圃 � �Excavato「s � � � �R° �一Offcontainers 

Ⅸ � �Loader � � � �DumpT「uck什riaxle 

□ � �TrackDozer � � � �Du �mpTraiIers 

囲、 � �SkidSteerLoader �園 ���Pic �kupUt冊v丁rucks 

□ � �FracTank �□ ���SumpPump 

囚 � �Generator �□ ���TrenchBox 

□ � �Wate「BuffaIo �□ ���NaOHStorageTank 

□ � �Sawzaii �□ ���Oth �er(Iist) 

Thisworkalsorequirestheuseofthepermitsordocumentscheckedbelow 

図PROJEC丁-SPECIFICHASP 

□LOCK-OUT,TAG-OUTPERMIT 

図PRE-TASKPLANNINGFORM 

□coNFINEDSPACEENTRYPERMIT 

□oTHERS(LIS丁) 

AnticipatedP ����「ojectRisksandHazardsldentilicationldenti �fythesource/§usedandincludenece§SarySPeCific 

information(S ����eeDailyPre-TaskPIanforday-SPeC綱cinformation) 

Used �NIA ��Source ��SpecificRisko「Hazardthatneedstobeadd「essed 

X � ��Pre-WOrklnspectionofthewo「ksite ��SeeSESHASP 
‾-X � ��MSDSreview/incIudesanv`new’chemicals ��MSDSSheetsProvidedinHASP 

X ��CraneOperations �� 

X �� �EIevatedWork � 
X � �� �EnvironmentaiConditions �SeeSESHASP 

X � ��HeavyPoweredMobiIeEquipmentUse ��Excavatorstoloadsoilintotrucks,trucktra珊c 

X ��Language/CommunicationDifficuIties �� 

X � �� �Materialstobeused �SeePre-丁askPIan 

X ��OverheadWork/Rigging �� 
X �� �SpeciaIEquipmenttobeused � 

X � ��Trenching/Excavation ��SeeSESHASP 

X �� �UtiIitiesSystemtie-in/restrictions � 

X � ��OtherRisksorHazards ��PCBNOC"contaminatedsoiis;SodiumPe「suIfate 

AnticipatedProjectRequiredPrecaution5&ProtectiveMeasures　　BesurethateachidentifiedRiskorHazardis 

add「essed(S ����eeDailyPre置TaskPlanforday-SPecificinformation) 

Need ��NIA ��Area �Specificmeasuresthatarerequired 

X �� ��Access&EgressPIans(People&Equipment) �TobedeveIopedonsitewithSESworkcrew 

X ��Barricadesneeded � 

X ��BASFequipment/materiaIstobeused � 

X ��Electricaisafetyequipmentrequired � 

X ��EIevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPIans/EmergencyPesponder �SeeSESHASP 

X ��Fa=protection � 

X �� ��FirstAidlMedicaITreatmentprovisions �SeeSESHASP 

X ��HOTWORKProcedurerequirements � 
X ��HVACSystemrequirements � 

X ��LiNE-BREAKINGprocedurerequi「ements � 

X ��Scaffoldsldecking � 

X �� ��丁emporaryelectricalpower �SeeSESHASP 

X ��TemporaryUtjIitiesservices � 

X �� ��Trench/ExcavationBoxes �SeeSESHASP 



Other Re uirements

照equiredPe ��「sonaIProtectiveEquipmen書(PPE)ldentifvthesourcelsusedandchecktheappropriateboxes 

□PPEGR ��D　　図MSDS　　□BASFKnowledge　　□workProviderKnowIedge　　　□priorSWP 

YES �NO �I丁EM �� �YES �NO �item 

X � �Hardhat(either)□FibergIas �S　図PIastic � � �X �RainSuit　　□Jacket　□pants 

X � �SafetyGIasses,ANZi-rated,S �deshieIds � � �X �ChemicaISu ���t　□Jacket　□Pants 

X �GoggIes　　　　□chem �cai□Dust � � �X �PersonaIFai ���ProtectionEquipment 

X �Faceshield �� �X � �GIoves　　　図Chemical□Wo「k 

X � �HearingProtection図Piugs　　□Muffs �� �X � �LongsIeeveshirtandsteeItoedboots WithsteeIshank 

X �Respirator　　　□Halトm �ask　□Fu旧ace � �X � �Boots　　　　□Rubber　図Other 

X �DustMask �� � �X �Wed �ingProt ��ection 
X �FireRetardantElectricalCIoth �ing � � �X �Retr �evaISystemforConfinedSpaces 

X � �EyewashStation �� �X � �Mob �Iephoneorradios 

X � �TyvekSuits �� �X � �lnsectrepe ��Ient,SunSCreen 

OtherPPE(Iist) �� �X � �High-Visibil ��ty,「efiectivevest 

TrainingFleq ��uirements 

Need �NIA �Area 

み �若 �BASFSafetvOrientation(ifrequired) 

X � �MSDSReviews 

X � �ReviewofprecautionsIistedaboveperSESHASP 

ReviewofrequiredPPE 

Othertraining(SPeCify)- 

臆臆■ 
■■臆 

臆■ 
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STRATEGIC �PROJECT/JOB/TASK �LOCATION: �D牲/㊨ 
ENV旧ONMENTAL �(Description): �180M掴Street, 

SERVICES �BASFCranston/CM看lmplementation �Cranston,Rl 

PRE"丁ASKPLAN �SESSUPERVISOR: 

(P丁P) �千草竹卜>.D鯵鴻躍刻下 

Note: SES Daily Report Forms are completed daiIy (See attaChed), documenting work p「ogress, equipment, PerSOmel,

Weather, issues encountered and resolution, heaIth and safety actionsIissues, Changes in work conditions, Client interface,

Task職st(Checko鯖ANDC ���ircIetoday'sac髄vities) 

□ ��Taskl-Permi咄 �n色 

□ ��Task2-Mob掴z �ationlSitePrep/Road&DecontaminationRoa �dlnsta=ationIErosionCont「oIs 

囲 �Task3-Excava �tion/Decontamination/SoilStockPiIing/Loadi �ng/ISCO/Dewatering/LiquidManagement 

回 �Task4喜TransportationandDisposaIofContaminatedMater ��ai 

□ �丁ask5-BackfiI �ingandGrading/GeotextileandVegetationP �acement 

□ ��Task6-Demob �lization 

Tasks,Pote鵬 �iaⅢazards)and鼠ecommendedActionsor ��Procedures � 

丁oday’s A韓Iv櫛es �TaskNumbel.(§) �軸a之ard5 �RelativeHazaI.dIRiskRating* �HazardCo競troisMechani§m 

主¥、(Chec青 　震ach) ����a調d′○○蛾(S喋岬脚} 

困 �3 �ChemicaIHaza「ds �■□圃□圏図書漢□ �BIChemicaI:JSAIO 

図, �3,4,与 �Dust/FumesIPa巾CuIates �漢口圃□題喜田図書■□ �B2Dust:JSAsl,2,4,5,6 

図 �3,4,与,6 �JobZoneCont「Oi �音□音壷壷口回書国図書喜□ �B3JobZoneControI;A=JSAs 

図 �3.4,与,6 �Heat �■□田口田園国語田園漢図 �B4Heat:A=JSAs 

□ �3,4,与,6 �CoId �■□匝□薩田田図書音□ �B5Coid;A=JSAs 

図、 �1,3,4,与,6 �Seve「eWeathe「 �音□壷壷口国書起図書臆□ �B6Seve「eWeather:AIIJSAs 

□ �3.4,与,6 �Waiking/Wo「kingSurfaces �喜□画□画題圏図書口 �B7SafeWaIkingSurfacesand WorkA「eas:JSAl,3,4,7 

図 �4,与,6 �Noise �喜□直垂□園霞露圏図書音□ �B8Noise:A=JSA’s 

思 �与.6 �LiveElectricaiEquipment �喜□E壷図田園田口臆□ �B14LiveEIectricaIEquip:JSA 与,6,9 

□ �4,与 �PoorLighting �喜口国図書喜臆□菓■□ �B7SafeWaikingSurfacesand WorkA「eas;JSAl,3,4,7 

圃 �4,5,6 �OverheadHazards �■□国璽図表豊目口臆■□ �B15OverheadHaza「ds:JSA 2,与,6 

囚 �3,4,与,6 �TrafficManagement �S□星口雄園図書臆□ �B17Tra田CManagement:A= 
(VehicIe,Pedest「ian interfe「ence) ��]SA 

図 �与,6 �Heavymachineiγ/d刷rigs �■□匝亘□圃認圏図書喜□ �B18HeavyMachine「y:JSA4,5 
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Tasks,Po書entia置Hazards,andRe ��commendedActionsor �Pr○○edures � 

丁od賓y′s Ac鯖V脂es �TaskNumbe細くS) �軸a雷a巾S �ReIa鯖VeHazardIRiskRa髄観g* �軸aza細dCont富oIsMechanis鵬 

(Ch錐k 陣ch) ����and/Or〕SA(SeeHA§P) 

図 �与,6 �T「enching/Excavation �音図画□圃図書音□ �B19T「enchingIExcavation:JSA 4,与,6,8 

図 �1,3,4,与,6 �Vehicieuse �喜口証図回□音■口 �B20VehicleUse:A=JSA 

□ �2,3 �Worknear/OnWate「 �S図!壷□園田田口臆喜□ �B21Wo「kNear/OnWate「:JSA 1 

□ �4,5 �Elevatedheights(<4ft) �■□圃図画□獲喜□ �B22Wo「kingf「OmHeights(<4 feet) 

□ �4,与 �EIevatedheights(>4ft) �喜□圃図画□菓園□ �B23Workingf「OmHeights(>4 feet) 

囚 �与,6 �Ove「headlunderground �臆□田口圃図書漢□ �B24Overhead/Unde「g「Ound 
ut冊ties ��Ut冊ies:〕SAl,3.4 

□ �4,与,6 �PoweredhandtooIs �喜□直垂図画□■臆□ �B25Electrica=yPowered EquipmentandToois:JSA9 

←-「コ �4,与,6 �EIect「icalIypowe「ed �■□圃図画口臆□ �B25Electrica=yPowered 

equipment ��EquipmentandTooIs:JSA9 

□ �4,与,6 �Cuttingdevices/tooIs �音□主立□圃図書喜□ �B26CuttingDevices/Toois; 」SA9 

函 �4′与 �D「ums,CYlinde「S, COntaine「S �8□画図画□臆臆□ �BIChemical:JSA4 

座 �3,4,与,6 �Mate「ialhandiing, �喜□直垂□圃図書ロ �B29Mate「ial 
ergonomics ��HandIing/E「gonomics:JSA 2,6,7,9 

阻、 �3,与,6 �Poisonous/i「ritatingplants �喜□匝亘図園田田口臆□ �B32PlantsandAnimais:A= 」SAs 

図 �4,与,6 �Insects/「odents/Snakes �喜口画図聞□看■ロ �B32PlantsandAnimaIs;A= ]SAs 

囚 �3,与,6 �Ticks,mOSquitos �園□匝垂図案■題□鵜臆口 �B32PoisonousPIants, AnimaIs,andInsects;A=JSA 

□ �1,3,4,与,6 �EmpioYeeSWO「king ea「ly/late �喜□固図田圃田口喜喜□ �B34Pe「SOnaISafety;A=〕SAs 

□ �Note:Asinglehaza「dmaybe=stedunde「severaiTasks.InthiscaseIuSethehighestSeve「ityrankingofthetasks 

evaluatedastheoveraIIranking. 

Desc「iption of Any Additiona- Activities, And Associated Heaith and Safety l]isks and Protective P「ocedu「es/Equipment:
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DÅ重しY PRaOECT R要PORT

Date:二　8/29/2018　　　　乙/

A岳漢
音=ごl　具。子

pERSONN軋/延Qu重pMENT

Con廿a債○○　　No.

_ Superintendent

工　Fo「emen

_上H&SIQA Officer

_上_ Ope「a亡o鴫

3　しabo「e鴫

Other T「ades (Surveyo「)

SubContractor No. Company/Flm

SES con師ued excavations to 「emove soiIs design∂ted as Type 2B.

On Lot 2682. Excavat10n Stake 10Cations inciude:

- 360, 374, 37与, 3与0 (3. dep帥).

- 33与, 336b.鵜7, 338 (3- d印帥);

- 329, 330, 331, 332 (3’depth).

Conc「ete removed f「om excavations we「e comingIed with so-is. SES had to re卸ct load o川ners for融cars due to imp「oper staging on

truckIdeiivery to site. SES repaired stockpife a「ea on Lot 2682, i.e., haybales and 20-mil poIy.

AEI co=ected post excavafron samples for Dexsil and Iaboratory analysIS.

App「OXimately′ 43i5 cubic yards of Type 2B soiis were excavated a=d t「ansported f「om Lot l lO2 to 2682 for tempora'γ stOCkpiIing and fut川で

向i廿anspo巾

AEI set up and calibrated pe「imete「 dust monitors. No eievated dust read一ngS at Perimeter we「e observed. SES used water to conttoi futigive

d=St emissions" SES cove「ed st∝kp=es a=d surrou=ded by haybales at帥e end of the workdey. SES managing stockpiles and su「「o…ding

deepe「 excavatons (>3’) with staked o「a=ge SnOW fence, SES used a higher strength tarp to cover the 2B soIIs on Lot 2682 due to the 「eba「

Fractionafron tank delivered onsite had w埜e「 in it.しRT (frac ta=k ma…facture「) to b♀0nSIte tOmOr「Ovy to PumP and

is water is not assocjated wIth the s'te&i r'一項he+coII鈍にdl h h売) 田孟園田匿訓圏匪



STRATEGIC ENnRONMENTAL SE

362 Putnam Hill Road
Sutton, Massachusetts o159O .,

0鯖ce: (508) 757.7782

Fax: (508) 363.2346

WWW. Strategic-eS. COm

S.重NC.

DAILY WORKSHEET

青く
卜韻,E。.。
ENVIRONMENTAL SERVICES

Date言二l、片面号　　　　　　　　　　　　PrqjectNumber:舟(臆、車用∴ 

丁子∴:∴∴言∴; 

CLIEN丁/SITEiNFORMA「iON 

Name:1∴打点ニー 

Address:If立好いL見:叫二 

両帝畳帝京串葦ノ 

Conta⊂t:醜出陣葦j 

PRO」ECTSNOTES 

暗記主上十、:朝〔仙ト」高′! �技.満点中音で中土中人こ嶋./子証言昭鈎碑二伊賀鉦高上撃言草立直し両面短し 

高時、画一計時、申告,′I点直上′高子勅語七号所出.し持上∴・了証言六㌦∵・眉t謹上 
「、　l 

十品一十宣言中計‖号　音′∴雷・五言こ高(l出自」・車両朝出申告I二l ��������:∴∴∴言∴∴　∴　∴中ロ’∴∴∴∴∴∴∴:∴∴言上∴十’′∴∴ 

言∴上言;∴十号∵言上∴∴∴∴∴子　∴∴∴∴∴一月i∴:㌧∴;∴∵面詰:白:∴∴、∴∴ ��������∴∴∴∴∴∴∴　∴∴∴∴∴∴∴∴ 

∴∴∴∴∴∴∴∴∴十・∴∴∴∴∴∴∴:言出∴∴言上　∴言:∴∴寸言∴∴∴ ��������　Ll・　　　寄→、.人 工∵音子宮画工出国鉦’㌶′を〈言霊上江∴I仁子へ二品∴祐二 

∴∴∴∴:∴∴十・子中∴∴.∴宮子∴言∴i∴;:∴∴∴∴∴十一　∴∴:∴∴十十十∴ :∵∴　∴∴ 

」ABOR �������MATERiALS/EQUiPMENT/TOOLS 

Name　　　　　　　　　　　　　　　　Position　　　TraveIOn-Site　Off-Sjte　　Tr∂Vel �������Quantity　　　　　　　　item/Description 

、子音音もJ′　主点∴吊I二言∴証 �:∴∴ � �箱崎 �酔夢 �� � �PPELeveI:　A　B　Cl以章:宮。 

11』下t出陣′二号音 �∴言 � �原 虫 �昔l � � � �(〇二出世実子　豆十時 

」∴∴:言∴亘 �∴∴: � �置 �∴: � � �蔦 �:∴∴中江;∴∴∴∴∴∴∴ 

忠言吊言出 �も(し � �菅 �高、つ :一∴　∴: �� �Y e �高宮、宜∵子士如÷ 

蔓、言乱立 �音・音　β臆ノ � �畳 �::言上 � � �㍑ �、完売」に二時:子守 

信子山荘豆苦言 �子ら■ � �息 �∴∴ �� �, �毛、埴湘諦し　上申`l仁一黒上申l高山 
・∴吉崎もし �r‾ヽこ-← し) � �営 �∴:∴∴ ∴∴∴ �P � �息 �　　　　　　　ヽ∴ (浩子主部:す●扉’}高士捕 

湘鮎判二 �i †∴∴∴ � �∵∴∴ �音小しく卜 I」lし‾言 I音o臆十〇 � � �( �∴∴∴∴∴士,∴言 

SUBCON丁RACTORS肝　癌Jr申出躍咋 ����� ��l (I �牡一雄常子∵確レ〔た」 

言∴∴一∴江上時、∴!∵∴∴∴: �∴申、¥十.∴∴∴丁子∵二言 ������二㌧ �恒星工高じ碑も擢抗告音:「 　　　　　　　　　　　高時 置"【{○○‾ �������∴ �同時的とS}/し浦在朝力初め勘 
工手了主点も広言小言宮窪言雪告示詳し高書でif巨星車高料再生 一　・　′　　i　、・ �������罵 �圧,暗号批告ナノ捉肌高子:詰 
:㌧∴し音了トル鼻　克’小滝乱言∴ �十・十∴∴∴∴仁一叫べ.∴ 

冊立申“高時・う常三賞l陣・叫’も,, 
∴∴∴ �∴∴∴∴∴ト∵ 

l仁′l �:∴∴∴∴千言∴∴∴∴∴∴∴∴: 
:∴ ~音伊や」 �;∴∴∴∴∴∴∴∴・: 

‖/亘理 �∴」車　上む二二正二,, 

WEA丁HEROBSERVATIONS �������P「o’e⊂tMana　er’sSinature. 

:∴∴.∴ 
CIient’sSinature. 



ServicingorMaintenanceWorkDescr員ption 

DescriptionofWork:CM=mpleme巾ationProject 

StartDate/T �ime:(Date)(Time)E肱円　-(裳握診0フ/5 

Locationof Work �180Mi=Street,Cranston,RI � 

St �ategicEnvi「onmentalService§,lnc.(SES) 

P「 �marv/LeadCompanyName:SES � 

ContactPerson:官印かJDO(エ靖曲で �� 

Contactphone#fecag7q一食参ら圭 �� 

Hea �lthandSafety(H&S)PIan(HASP)Signatures 
Sign"O簡sheetattes ��tingthattheHASPhasbeenmadeavaiiableandJeViewedbytheindividuaIpriortoent「yi ���ntothesite,and/o「daiIyH&S 

brieI �ng,AIipersonn �eIparticipatinginthep「ojectmustreceiveinitialHealth ��andSa(etyO「ientation・Thereafter,atailgatesa書etymeetingis 

requ �red幽andasotherwisedeemedneces§arybytheSiteHealthandS ���afetyO請cer.Bysigningbeiow,a �nindividuaIcertifiesthathehas 

read, �understood,a �ndwjlIobservethecontentso=hisHASPandDailySafe ��WorkFormwithP「e-TaskPlannin �gForm. 

岬ea �thandSaf塊ryMeeting �� � 

Date ��NameofAttendee(Print) ��Companv �init吐亀 

駁匿菓 ��♀Y鳴禽tスエズ宴雌草野で ��もとミ �(Pq) 
晋友や ��人イlム/臆。_7」ルmく ��妻をf_ �ノ疹L.1 
′W ��‾　　柵,〆レJi砿,アイ子 ��音　椅 �教琢　物資i臆 

jlし午 ��ノう.〆ノ4グ　ーへ　I ��1/デフ �A多く÷_“ 

禽Iあく ��i∠言、/革か　もれや_仁伯 ��‾S壷も �宇手車」・よ 

〆展グムの′1ナ　ノ勺とし/l′ �jぢ �㈲ 
位を近　体云/きた二、 �〃-巨l �/老邑イン←ノ 
佐相も/　　′Ydし会的 �尋〆ず �’み__ 

クは曾 �墾　′ �人∴こ∴上 �乍多大‾‾‾‾ 

憾賞 �/、二㌦三陸と㍍分で帆 �くどく �/壬幸二、 
.界互「∴ �漢陥同国鵬臆音・ �う乞う �畷後= 
ぐ・クq �Aイ招ノ“‾　〆徽ン巧も �ーす章二ヽノ �姥弦のく二′ 

’l●　‾‾　‾　　　　　　　′　　　‾ � �‾“て‾T 

) 

VisitorLog 
ItisSES-spoIicythatvisjtorsmust書u「nishtheirownpe「sonaIp○○tectiveeq ��uipment.AIIvisito「sa「e �requi「edtosignthevisito「Iogand 

compiywithHeaithandSafetyPIanr �equirements.Ifthevisitorrep「esentsa �reguiatoryagencyconcernedwithsiteheaIthand§afetyissues, 

theDesignatedSiteSupervisorshaII �aIsoimmediateiynotifyHSC. 

NameofVisitor(P「int) �CompanyName �DateofVisit �Signature 

I � � � 



丁yp �eofEquipmentNehicIes/Moto「izedEquipment 

隠、 �FieldServiceTraiier �図 �Ro=-OffTractorTruck 

図 �Excavators �図 �Ro=-Offcon �tainers 

圏、 �Loader �団 �DumpTruc �k/Triaxle 

□ �TrackDozer �□ �DumpTrai �e「S 

図。 �SkidSteerLoader �図 �PickupUti �tyTrucks 

圃 �FracTank �□ �SumpPump 

圏 �Generator �□ �TrenchBox 

臆 �WaterBu什aIo �□ �NaOHStorageTank 

□ �Sawza= �□ �Other(Iist) 

Thisworkalsorequirestheuseofthepermitsordocumen置scheckedbeIow 

図PROJECT-SPECIFICHASP 

□LOCK-OUT,TAG-OUTPERMIT 

図PRE-TASKPLANNINGFORM 

□coNFINEDSPACEENTRYPERMI丁 

□oTHERS(LIST) 

An章ici �PatedP ���「ojec農刷sksandHaza「dsldentification　畑enti �fythesourcelsusedandincludenecessaryspecific 

information(S ����eeDaiIyPre-TaskPlanforday-SPec綱cinfomatio �n) 

Used �NIA ��Source ��SpecificRiskorHazardthatneedstobeaddressed 

X � ��Pre-WOrkInspectionoftheworksite ��SeeSESHASP 

X � ��MSDSreviewIincIudesany‘new’chemicais ��MSDSSheetsProvidedinHASP 

X ��C「aneOperations �� 

X �� �EIevatedWork � 

X � �� �EnvironmentaiConditions �SeeSESHASP 

X � ��HeavyPoweredMob=eEquipmentUse ��Excavatorstoioadsoilintotrucks,truCkt「a惰ic 

X ��Language/CommunicationDifficulties �� 

X � �� �Materiaistobeused �SeeP「e"TaskPlan 

X ��OverheadWork/Rigging �� 
X �� �SpecialEquipmenttobeused � 

X � ��丁renchinq/Excavation ��SeeSESHASP 

X �� �U輔tiesSvstemtie-in/「estrictions � 

X � ��OtherRisksorHazards ��PCBNOC"cOntaminatedsoils;SodiumPersulfate 
Ant輔patedProjectRequiredPrecaution§&P「otectiveMeasures　　Besurethateachiden輔edRiskorHazardis 

addressed(S ����eeD負ilyPre_TaskPlanforday-SPecificinformation) 

Need ��NIA ��Area �Specificmeasu「esthatarerequired 

X �� ��Access&EgressPIans(PeopIe&Equipment) �TobedevelopedonsitewithSESwo「kcrew 

X ��Barricadesneeded � 

X ��BASFequipment/materialstobeused � 

X ��EIectricaIsafetyequipmentrequired � 

X ��Elevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPIans/EmergencyPesponder �SeeSESHASP 

X ��Fa=protection � 

X �� ��FirstAidlMedicalTreatmentprovisions �SeeSESHASP 

X ��HOTWORKProcedurerequl「ementS � 

X ��HVACSystemrequlrementS � 

X ��LINE-BREAKINGprocedurerequlrementS � 

X ��Scaffoldsldecking � 

X �� ��Temporaryeiect「icalpower �SeeSESHASP 

X ��TemporaryUtilitiesservICeS � 

X �� ��Trench/ExcavationBoxes �SeeSESHASP 



Other Re ui rements

RequiredPe ��rsonalProtectiveEquipmen重(PPE)Identifythe§OurCelsusedandchecktheappropriateboxes 

□PPEGR ��D　　図MSDS　　□BASFKnowledge　　□WorkProviderKnowIedge　　　□priorSWP 

YES �NO �I丁EM �� �YES �NO �Item 

X � �Hardhat(either)□Fiberglas �S　図Plastic � � �X �RainSuit　　□Jacket　□pants 

X � �SafetvGIasses,ANZl-rated,S �deshieIds � � �X �ChemicaIS ��uit　□Jacket　□pants 

X �Goggies　　　　□chem �caI□Dust � � �X �PersonalF ��aIProtectionEquipment 

X �FaceshieId �� �X � �Gloves　　　図ChemicaI□work 

X � �HearingProtection図Plugs　　□Muffs �� �X � �Longsieeveshirtandsteeitoedboots WithsteeIshank 

X �Respi「ator　　　　□HaIトm �ask　□Fu=-face � �X � �Boots　　　　□Rubbe「図Other 

X �DustMask �� � �X �Wed �ingProtection 
X �FireRetardantEIect「icaiCioth �in9 � � �X �Retr �evaISystemforConfinedSpaces 

X � �EyewashStation �� �X � �Mob �Iephoneorradios 

X � �TyvekSuits �� �X � �insect「epe ��lent,SunSCreen 

OtherPPE(Iist) �� �X � �High-VisibiI ��ty,reflectivevest 

lT「ainingReq ��uirements 

Need �NIA �Area 

俄 �〆 �BASFSafetyOrientation(ifrequired) 

X � �MSDSReviews 

X � �ReviewofprecautionsIistedaboveperSESHASP 

Reviewofrequi「edPPE 

Othertraining(SPeCify)一 

臆臆臆 
臆臆臆 
園臆 
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STRATEGiC �PROJECT/JOB/TASK �LOCATiON: �D牲/8 
ENVIRONMEN丁AL �(Description): �180Mi=Street, 

SERVICES �BASFCranston/CM=mpiementation �Cranston,Ri 

PRE"TASKP」AN �SESSUPERVISOR: 

(P丁P) �平才的もじりし瑠脚 

Note: SES DaiIy Report Forms are completed daiIy (See attaChed), documenting work prog「ess, equipment, PerSOnneI,

Weather言SSueS enCOuntered and resolution, heaIth and safety actions/issues, Changes in work conditions, C=ent interface,

Taskしis重(Checko惰ANDCircletoday’sactivities) 

□ �Taskl-Perm請ing 

□ �Task2-MobiIization/SitePrep/Road&DecontaminationRoadInsta=ationlErosionControIs 

図書 �Task3-ExcavationIDecontamination/SoilStockP冊ng/Loading/iSCO/DewateringILiquidManagement 

図, �Task4-TransportationandDisposalofContaminatedMateriaI 

□ �Task5-Backf冊ngandGradinglGeotextiIeandVegetationPIacement 

□ �Task6-DemobiIization 

Tasks,Poten義 �ialHazards,andRe �commendedActionsor �Procedures � 

Todaγ′s A瞳書vさ章ies �TaskN調れber(S) �Ha雪雷巾5 �随-a帥さ岬a竃a置d′鴫kR鼻髄蘭留章 �Haza巾Cont「oIsMechanism 

¥(Chec青 　Each) ����andI○○JSA(SeeHASP) 

阻 �3 �ChemicaiHaza「ds �喜□音亘函□圏園図書□ �BIChemicai:JSAlO 

凪 �3,4,与 �Dust/FumesIPa巾Cuiates �看□圃□獲園田図書■□ �B2Dust:JSAsl,2,4,5,6 

図〇 �3,4,与,6 �JobZoneControi �獲□壷壷口喜題閏図書喜□ �B3JobZoneControl;A=JSAs 

図〇 �3,4,与,6 �Heat �臆□田口田圃酪看■虫 �B4Heat:A=JSAs 

□ �3,4,5,6 �CoId �音口圃□獲喜田図書臆□ �B5Cold;A=JSAs 

図 �1,3,4,与,6 �Seve「eWeather �■口重□臆園田図書□ �B6SevereWeathe「:A=JSAs 

図 �3,4,与,6 �Waiking/WorkingSurfaces �漢口重遜口圃醒圃図書S□ �B7SafeWaikingSurfacesand Wo「kA「eas:JSAl,3,4,7 

厨_ �4,与,6 �Noise �喜□直西口圏図書漢ロ �B8Noise:A=JSA’s 

図. �与,6 �LiveEIect「icalEquipment �音口圃図田園園□喜喜□ �B14LiveElect「icalEquip:JSA 与,6,9 

□ �4,与 �Poo「しighting �■□直垂図容器表口臆喜□ �B7SafeWaIkingSurfecesand Wo「kAreas;JSAl,3,4,7 

餌 �4,5,6 �Ove「headHaza「ds �喜□固図垣国語醤□菓臆□ �B15OverheadHazards:JSA 2,5,6 

_し埋 �3,4,5,6 �T「a冊CManagement �喜□直垂□圃図書喜□ �B17TrafficManagement:A= 
(Vehicle,Pedest「ian interfe「ence) ��]SA 

阻 �与,6 �Heavymachinelγ/d「i=「igs �■□壷壷口圃図書臆口 �B18HeavyMachinery:JSA4,5 

Page 4 of 6



Tasks,Potent �iaIHazards,andRe �commendedActionsorProcedures �� 

丁oday′s Aく舶V憎es �TaskNumbe「(S) �岬a年a「ds �RelativeHazard/則膳kRa舶ng* �HazardControIsMechanis請 

(Che鴨k 各種ch) ����and′o富]SA(SeeHASp) 

図 �与,6 �Trenching/Excavation �喜田図回図書音□ �B19Trenching/Excavation:JSA 4,与,6,8 

団 �1,3,4,与,6 �Vehicleuse �■口重亘図田菖田口喜臆ロ �B20VehicieUse:A=JSA 

図 �2,3 �Worknear/OnWater �音曲図書臆題□臆喜□ �B21WorkNear/OnWater:JSA 1 

□ �4,与 �EIevatedheights(<4ft) �喜□匝圃図書臆題口臆口 �B22WorkingfromHeights(<4 feet) 

□ �4,与 �Eievatedheights(>4ft) �S口重垂図園田田口臆□ �B23Wo「kingf「OmHeights(>4 feet) 

阿 �5,6 �Ove「head/underg「Ound �音□匝壷□圃図書■□ �B24Overhead/Unde「g「Ound 
u亡掴ties ��Ut冊ties:JSAl,3,4 

□ �4,与,6 �Powe「edhandtooIs �喜□固図画口獲喜□ �B25Eiect「ica=yPowe「ed EquipmentandTooIs:JSA9 

十二水 �4,与,6 �Elect「ica=ypowe「ed �喜□直垂図画口園m□ �B25Electric訓yPowe「ed 

equipment ��EquipmentandToois:〕SA9 

□ �4,与,6 �Cuttingdevices/tooIs �鵜□直垂□圃図書□ �B26CuttingDevices/Toois; ]SA9 

図 �4,与 �Drums,CyIinde「S, C○ntaine「S �看□亘壷図回□■喜□ �BIChemicaI:JSA4 

阻 �3,4,与,6 �Mate「iaihandIing, �音口重壷□圃図書喜□ �B29Mate「iai 
ergonomics ��Handiing/Ergonomics:JSA 2,6,7,9 

囚 �3,5,6 �Poisonousli「ritatingpiants �漢□直垂図笹園百聞園□臆園□ �B32PlantsandAnimaIs:A= ]SAs 

暗 �4,与,6 �Insects/「Odents/Snakes �■口画図日■日□■ロ �B32PIantsandAnimaIs;A= 」SAs 

典 �3,5,6 �Ticks,mOSquitos �喜□固図国書菖□獲■□ �B32PoisonousPIants, Animals,andInsects;AIiJSA 

□ �1,3,4,与,6 �Empioyeeswo「king eariy/Iate �S□直垂図国圏案田口■喜□ �B34Pe「sonaISafety;A=JSAs 

□ �Note:AsingIehazardmaybelistedunderseve「aiTasks.Inthiscase′uSethehighestSeve「ityrankingofthetasks 

evaluatedastheove「a=ranking. 

Description of Any Additiona- ActivitiesI And Associated Heaith and Safety Risks and P「otective Procedures/Equipment:
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田園ウ

ヽノ

A軍営
、 ‾　　　　工　　　手　へ

)ヽ　音　　_) 」　　　　-

88-67

AEI set up and calit渦ted perimete「 dust monitors. Two dl‘St alerts (=1OO ug/m3) were observed at the northeast朗e of the叩perty. SES

COn帥ued to use water to control futigive dust emjssIons and i=CreaSed watering of equipnrent trackl=g area tO COnttoI dust generation when

Vehi⊂les moving aro…d property.

SES covered st∝kpiles and s…則ndecI by haybaies at the end of the workday. SES manag~ng st∝kpifes and §urrounding de印er excava的ns

(>3’) with staked o「ange snow fence. SES used a hIgher streng請tarp to cover the 2B solls on Lot 2682 due to the rebar and other debris

霊霊聾霊悪霊霊悪業霊鰯、。可
Brush wa§ ioaded into 70-Cy dump 。a!ier fo「観nspch by NER to the G. Lopes fac航画Raynham′ MA fo「則se.巾e b調Sh was generated as

Part Of the dea血g operations and not in co鴫ct w柵the im脚cted solis.



STRATEGIC ENⅥRONMENTAL SERVICES, INC,

sutton, Massachusetts o15。O告

O航ce: (508) 757.7782

Fax: (508) 363.2346

WWW. Strategic-eS. COm

DAILY WORKSHEET

‥“く
戦RATE。.。
ENVIRONMENTAL SERVICES

Date:宮川片　　　　　　　　　　　　　PrQjectNumbe「:‘l一言)年 

言上:∴;言∴∴∴ 

CLiEN丁/SITEINFORMAI“ION 

Name:I‖も　ら 

Address:+`∴中申出　L`( 

、∴捕二年:同工詰ら 
1臆 Contact:wh告」『whti �_.「¥¥臆 ∴: 

PRO」ECTSNOTES 

中高　占∴証言時、瑞布告中点上品汀1吊草子 ��������.言主点」∴申告中二:事.手1』同上∴『　-　　)∵=書中 

申告:高車で母…同年中I・′江高車∵擁 �������′　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　　′ 台所招時・、高子上申、臆」.五十幸一予言′中f五号だ五言信 

言出言出イ′吊間・同時口　直し∴在∴`、し帝‖′　上中(信用車中申年.出直川中 

中川I寸言l用i音町中旧　年車用高言i神出品申出t∴雄二=′言∴(膏Il了主星∵判「 
よ ∴∴∴∴.　∴∴∴∴∴　∴∴∴∴∴∴∴一∴; ������了∴∴一∴一∴∴∴∴∴∴∴∴∴一∴∴千 

∴∴∴∴　　∴　　∴∴∴∴∴: �����l) �ll寸　し　j車同士:町子豆∴十も」阜仁‾千、年」∴,陣.時出揃薫動 

LABOR �������MA「ERIALS/EQUIPMENT/TOOLS 

Name　　　　　　　　　　　　　　　　　Position　　　TravelOn-Site　Off-Site　　Travel �������Quantity　　　　　　　　ltem/Description 

音」仁淀出生時 �S扇タ � �常吉 �精華 �� � �PPELevel:　A　B　C,有臆D上申彼ら 

∴　;∴:∴ �0干 � �息 � �� � �子ら∴高言∴主.∴∴ 

主㌦　申出主∴掴」 �岬 � �忠 �;∴ �� �≠ �、情宣樟号証し圧砕∴晶′叫中根、 

宮古、当∵二 �やで � �畳 �::∵ �」 � �I 点 �寸時(・項高二十 

生1高雄揖.㌔ �千†‾ � �β �∴∴∴ 1 者:∴Iソ �� �l 尋 �昌し小心軟捉末 

言祝的1彊川、_.も �♂7 � �菖 �I �;: � �1 �上¥伽U付Tくま’、詳言十時信正中位廿l/野暮 

二「言言出臆阜 �Cヤ � �上 �中二 ∴∴ �∴ � �Ⅵ �畑∴、∴質仁∵章∵融 
・、∴　廟音し臆 �脅/ � �一 �浩子 �� �~ �巨ノ亙ヒ言霊(、豆点差l 

SUBCONTRACroBS �������轡 �主上、しI.霊草骨頂鳥 

子吉言上.∴:∴∴∴∴十∴∴∵言∴∴立言) �������∴∴∴ �∴上し八子点∴人工,千鳥売/.;∴∴ 
し手∴,,_. ������� �臨濯雨足と冨五二「、高所批轟 
‖中上l　上　高圧言.・∴園丁†出仕や上古、.高∴年子　申宣言∴埠 

8 �申両帝硬膏営,仁車掌良二玲 仁山山高時短∵吊れ朝子; ��上し五和当:生 

‥“、( �∴∴∴∴ら∴∴=:∴∴∴∴∴ 

吊は梢に凡j 

五∵持く �用量暦冨惇/∴㍉　口中二性「同音誹二号 

.′才　上畑 �出花と∴’し串l 

:∴ �Ii音心　　音　　　　　　　　、/{ ∴服　口重ダ∴十 　　　　　　∵∴∴ 

WEA丁HEROBSERVATiONS �������Pro’ectMana　erSSinature. 

裾言　証′)I 

Client’iSinature. 

重量重量」 



ServicingorIVlaintenanceWo「kDesc「iption 

DescriptionofWork:CM=mpiement負tionProject 

Sta巾DatelT �ime:(Date)(Time)a/ス〔)　OGSO 

Locationof Wo「k �180Mi=Street,Cranきton,RI � 

St略tegicEnvironmenta置Services,lnc.(SES) 

Primary/LeadCompanyName:SES � 

ContactPerson:Eヤfu)DOD色脚 � 

Contactphone#　ft鋤5丁年aS(,f; � 

Hea �lthandSafety(H&S)Plan(HASP)Signatures 
SigmD鮒sheetattes ��tingthattheHASPhasbeenmadeavaiiabIeandreviewedbytheindividuaipriortoentryintothesitelandfo「dai-yH&S 

brief �ng.AIIpe「son �neIparticipatinginthep「ojectmustreceiveinitiaIHeaIth �andSafetyO「ientation.Therea備e「)ataiigatesafetymeetingis 

requ �「ed幽andasotheれ〃isedeemednecessarybytheSiteHealthandS ��a(etyO鮒cer,Bysigningbeiow,a �nindividuaIcertifiesthathehas 

read �understood,a �ndwillobse「vethecontentsoithisHASPandDailySafe �WorkF○○mwithP「e-TaskPIanni �ngForm. 

Hea �thand§afetyMeeting ��� 

Date. ��NameofAttendee(Print) �Company �Initiね 

貸康ハ ��掬い上級通書ぜ耀プレ �≦戸倉 �⑫　　　. 
817o ��慶′　　　　娩案 �のI �.亥才乙 
g.安) ��U偽-〆　青山。夕く_〇〇〇・ �雪盲へ �(,く∴子ゝ 
’をIlノき ��l肌」レンゲい/勘のイン了 �彩了 �ノトト十 

姿勤. ��▲′ニ;みノ‾　二l右血′ノく　‾ �」こテぐ �.明日 

穴γク0 ��“l肋l弓「)e倖砂へ �′　- �/老プ 
で1圭4 ��’二丁lし←’マ再6ニん �ぐ三二’ぐ �′二十て二 
官γ右 ��仏7〃-　〆やみ′.170 �万`∵r �βフ不′ 

生I㍉l ��ナo;「〆I【)_うん∴ �凡手T �の/方で‾ 

②l’.己○ ��Aで直言-n丁んしく �宮註 �←　　　　　臆 

矛i〕○ ��チIのし暮ら{　牌く.¥¥ �leフ �七割 

VisitorしOg 

ItisSES-spoIicythatvi§ito「smustfurnishthei「ownpe「sonalp「otectiveequipment・仙Visitorsarerequi「edtosignthevisito「-ogand 

compiywithHeaIthandSafetyPIanr �equi「ements.Ifthevisito=epresentsa �reguIatoryagencyconcemedwithsitehealthandsafetyissues, 

theDesignatedSiteSuperviso「shai �aIsoimmediateiynoti置yHSC, 

NameofVisitor(Print) �CompanyName �DateofVisit �S由りature　_でくプ__・ 

A種ぐれ▲　屯.。し,/仇γ有。, �L虹丁 �鍔lてあ1しY �二二〇一A髪を二鵜二_, 

鼠▲感　　動　- �S十tヽ　息子岬ヽ嚢嘗トも �(即ちD批吐　　¥ �青み珍㌍二二/‾ 
故山,_∴ぐ/子仙h �カム小高川 �名nぐ)/i拷 �ノダ〇〇〇‾ 
"　ヽ　　l"’ � �1‾′　　　　′ �′′ 



丁yか �eofEquipmenWehicles/Mo書o「izedEquipment 

圏、 �FieldServiceTraiIer �固 �RoII-OffTractorTruck 

隈 �Excavators �圏 �Roll-Offcontainers 

図 �Loader �団 �DumpTruc �klTriaxIe 

□ �TrackDozer �圏 �DumpTrai �e「S 

図_ �SkidSteerLoader �図 �PickupUti �tyTrucks 

図。 �FracTank �□ �SumpPump 

図 �Generato「 �□ �TrenchBox 

□ �WaterBuffaIo �□ �NaOHSto「ageTank 

□ �SawzaiI �□ �Other(Iist) 

Thiswo「kaIsorequ �restheuseo=hepermitsordocumen置scheckedbeiow 

図PROJECT-SPEC �FICHASP 

□LOCK-OUT,TAG �ーOUTPERMIT 

図PRE-TASKPLAN �NINGFORM 

□coNFiNEDSPACEENTRYPERMIT 

□oTHERS(LIS丁) 

AnticipatedP ����rojectRisk§andHazardsldentificationldent �ifythesourcelsusedandinc山denecessaryspecific 

information(S ����eeDailyPre・TaskPlanforday-SPec崩cinformatio �n) 

Used �NIA ��Source ��SpecificRiskorHazardthatneedstobeaddressed 

X � ��Pre-WOrkInspectionoftheworksite ��SeeSESHASP 

X � ��MSDSreview/includesany`new’chemicals ��MSDSSheetsProvidedinHASP 

X ��CraneOperations �� 

X �� �EIevatedWork � 

X � ��EnvironmentaIConditions ��SeeSESHASP 

X � ��HeavyPoweredMobileEquipmentUse ��ExcavatorstoIoadsoiIintotrucks,t「ucktra情c 

園臆臆臆 �X ��Language/CommunicationDifficuities �� 
X � �� �Materialstobeused �SeePre-TaskPlan 

X ��OverheadWork/Ri的ing �� 

X �� �SpeciaIEquipmenttobeused � 

X � ��Trenching/Excavation ��SeeSESHASP 

X �� �Ut冊iesSystemtie-in/restrictions � 

X � ��OtherBisksorHazards ��PCBNOC"cOntaminatedsoils;SodiumPersulfate 
Anticipa章edProjectRequiredPrecau章ions&ProtectiveMeasures　　Besurethateachiden緬edRisko「Hazardis 

addressed(S ����eeDaiIyPre-TaskPIanforday・SPecificinformatio巾 

Need ��NIA ��Area �Specificmeasuresthatarerequi「ed 

X �� ��Access&EgressPIans(Peopie&Equipment) �丁obedeveIopedonsitewithSESworkcrew 

X ��Bar「icadesneeded � 

漢書臆臆 ��X ��BASFequipmentImateriaIstobeused � 
X ��EiectricaIsafetyequipmentrequired � 

X ��Elevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPIansIEmergencyResponder �SeeSESHASP 

臆臆臆臆 ��X ��Fa=protection � 
X �� ��FirstAid/MedicaITreatmentprovisions �SeeSESHASP 

臆喜臆臆 ��X ��HO丁WORKProcedurerequirements � 
X ��HVACSystemrequirements � 

X ��LINE-BREAKINGprocedurerequirements � 

X ��ScaffoIdsIdecking � 

X �� ��TemporaryeIectricaIpower �SeeSESHASP 

臆臆臆臆 ��X ��TemporaryUt冊esservices � 
X �� ��Trench/ExcavationBoxes �SeeSESHASP 



Other Re uirements

鼠equi �redPe �rsonaIP「otec置iveEquipment(PPE)identifythesourcelsusedandchecktheappropriateboxes 

□pp �EGR �D　　図MSDS　　□BASFKnowIedge　　□WorkProviderKnowIedge　　　□priorSWP 

YES �NO �I丁EM �� �YES �NO �Item 

X � �Hardhat(eithe「)□Fiberglas �S　図Piastic � � �X �RainSuit　　□Jacket　□pants 

X � �SafetyGlasses,ANZl-rated,S �deshieIds � � �X �ChemicaIS ��uit　□Jacket　□Pants 

X �Goggles　　　　□chem �cal□Dust � � �X �PersonaIF ��a=ProtectionEquipment 

X �FaceshieId �� �X � �GIoves　　　図ChemicaI□work 

X � �HearingProtection図PIugs　　□Muffs �� �X � �Longsleeveshirtandsteeltoedboots Withsteelshank 

X �Respirator　　　　□HaIトm �ask　□Fu冊ace � �X � �Boots　　　　□Rubber　図Other 

X �DustMask �� � �X �Wed �ingProtection 

X �FireRetardantEiectricaICIoth �ing � � �X �Retr �evalSystemforConfinedSpaces 

X � �EyewashStation �� �X � �M°b �Iephoneorradios 

X � �TyvekSuits �� �X � �lnsectrepe ��lent,SunSC「een 

OtherPPE(iist) �� �X � �High-Visibil ��ty,reflectivevest 

T「ainingReq ��uirements 

Need �NIA �Area 

身 �メ �BASFSafetyOrientation(ifrequired) 

X � �MSDSReviews 

X � �ReviewofprecautionslistedaboveperSESHASP 

ReviewofrequiredPPE 

Othertraining(SPeCify)- 
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STRATEGIC �PROJEC丁/JOB/TASK �LOCATION: �DATE 

ENV看RONMENTAL �(Description): �180MⅢStreet, �昨功も 

SERViCES �BASFCranston/CM=mpIementation �Cranston,Ri 

PRE-丁ASKPLAN �SESSUPERVISOR: 

(P丁P) �平均的もDOし鼠帳面で 

Note: SES Daily Report Forms a「e compIeted daiIy (See attaChed), documenting work progress, equipment, PerSOnnel,

Weather, issues encountered and resoIution, heaIth and safety actionsIissues, Changes in work conditions, Client interface.

TaskLis章(Checko惰ANDC ���盲roletoday’sac置ivities) 

□ �丁askl-Perm �請 �● 

□ �Task2-Mobi �izationlSitePrep/Road&DecontaminationRoadlnsta=ation/ErosionControis 

□ �Task3-Excava ��tion/DecontaminationISoiiStockP冊ng/Loading/ISCOIDewate「ingILiquidManagement 

□ �Task4-Transp ��OれationandDisposalofContaminatedMateriai 

□ �Task5-Backfi= ��ngandGradinglGeotextileandVegetationPIacement 

□ �Task6-Demobi ��ization 

Tasks,Po章ent �iaiHaza「ds,andRe �commendedActionsor �Procedu細es � 

丁oday’s Ac置lv鵬es �Ta§kNumbe「(S) �軸aza細d5 �ReIativeHazardIRiskRating* �Haza葛億Cont「oisMechanism 

こくch∝k 　Each) ����andlorJSÅ(SeeHASP) 

圏、 �3 �ChemicaIHazards �喜□壷壷口圃図書□ �BIChemicaI:JSAlO 

囲 �3,4,与 �Dust/Fumes/ParticuIates �"□亘垂口圏田園図書喜□ �B2Dust:JSAsl,2,4,5,6 

阻 �3,4,与,6 �JobZoneCont「Oi �音口重西口顕喜田図書臆□ �B3JobZoneControi;AIIJSAs 

圏 �3,4,与,6 �Heat �臆□⊆函□圃図書臆□ �B4Heat:A=JSAs 

□ �3,4,与,6 �CoId �喜口重団□田圃謡図書■□ �B5Coid;A=JSAs 

□ �1,3,4,与,6 �Seve「eWeathe「 �■口重函□国書醤図書臆□ �B6SevereWeathe「:A=JSAs 

図 �3,4,与,6 �WaIking/WorkingSurfaces �■□亘壷口圃図書臆ロ �B7SafeWaikingSurfacesand WorkAreas:〕SAl,3,4,7 

図 �4,5,6 �Noise �喜口固□圃図書□ �B8Noise:A=JSA′s 

図 �与,6 �しiveEiectricaIEquipment �喜口重圃図書題題□臆漢□ �B14LiveEIectricalEquip:JSA 与,6,9 

□ �4,与 �Poo「Lighting �喜口画図国璽聾目口喜臆□ �B7SafeWaIkingSurfacesand WorkA「eas;JSAl,3,4,7 

図 �4,与,6 �Ove「headHazards �喜□直垂図画□喜臆□ �B15Ove「headHaza「ds:JSA 之,5,6 

吻 �3,4,与,6 �T「afficManagement �喜□壷壷口圃図鵜漢□ �B17TrafficManagement:A= 
(VehicIe,Pedest「ian interference) ��]SA 

i函 �5,6 �Heavymachinery/dr川rigs �漢□壷壷口圃図書臆口 �B18HeavyMachine「y:JSA4,5 
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Tasks,Poten章 �iaIHazards’andRe �commendedAc置ionsor �Procedures � 

Today′s Ac書棚鵬es �丁さSk皿mbe「(S) �柵a之a鵬 �∴Ite-ative∴Hazard/Risk∴Rat �HazardCoI]troIsMechaれism 

(ぐh銑k ∴車軸)∴ ����andIor】SA(See11ASP) 

図 �与,6 �丁「enchinglExcavation �■図画□回国画面図書喜□ �B19T「enching/Excavation:JSA 4,与,6,8 

阻 �1,3,4,与,6 �Vehicleuse �■□圃図田田圃□■□ �B20VehicieUse:Ai口SA 

□ �2,3 �Wo「knea「/0nWate「 �漢図壷壷口■臆■□臆ロ �B21Wo「kNea「/OnWate「:JSA 1 

□ �4,与 �EIevatedheights(<4ft) �獲口重適図書器表口喜臆□ �B22Workingf「omHeights(<4 feet) 

□ �4,与 �EIevatedheights(>4ft) �漢□音画図国国頭圏□臆漢口 �B23Wo「kingf「omHeights(>4 feet) 

図 �与,6 �Ove「head/Unde「g「Ound �喜□圃□細密画図書臆□ �B24Ove「head/Unde「g「Ound 
ut掴ties ��Utiiities:JSAl,3,4 

岡 �4,5,6 �Powe「edhandtooIs �■□圃図画□■喜□ �B25EIect「ica=yPowered EquipmentandTooIs:JSA9 

「「コ �4,与,6 �Eiect「icallypowe「ed �喜□画図画口臆漢□ �B25EIect「ica=yPowe「ed 

equipment ��EquipmentandToois:〕SA9 

図 �4,与,6 �Cuttingdevices/toois �喜口重□園園図書■□ �B26CuttingDevices/Toois; 」SA9 

図 �4,与 �D「ums,CyIinde「S, COntaine「S �鵜□王立図回□臆臆□ �BIChemicai:JSA4 

囲、 �3,4,与,6 �Mate「iaIhandiing, �田口亘垂□圃図書園□ �B29Mate「iaI 
e「gonomics ��HandIing/Ergonomics:JSA 2,6,7,9 

図 �3,与,6 �PoisonouslirritatingpIants �喜□圃図画園田□臆漢□ �B32PIantsandAnimaIs:AiI 」SAs 

阻 �4,与,6 �Insects/rodents/Snakes �■□画図書■漢□喜音□ �B32PIantsandAnimais;AiI ]SAs 

図 �3,与,6 �Ticks,mOSqUitos �■□直垂図田園□臆□ �B32PoisonousPIants, AnimaIs,andInsects;A=JSA 

□ �1,3,4,与,6 �Empioyeeswo「king earIy/Iate �喜□直垂図回固圏圃□獲喜□ �B34PersonaISafety;A=JSAs 

□ �Note:AsingIehaza「dmaybelistedunderseveraiTasks.Inthiscase,uSethehighestSeve「ity「ankingofthetasks 

evaluatedastheovera=ranking. 

Description of Any AdditionaI Activities, And Associated Heaith and Safety Risks and Protective Procedures/Equipment:
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STRATEGIC ENVIRONMENTAL SERViCES, INC.

362 Putnam Hill Road t
Sutton, Massachusetts o159O

O航ce: (508) 757,7782

Fax: (508) 363.2346

WWW. Strategic-eS. COm

DAILY WORKSHEET
ぐ翰TRATEGIC
ENVIRONMENTAL SERVICES

Date:V　+出生　　　　　　　　　　　　　　　Pr。jectNumber:^:主星-:J$ �������� 

∴∴∴∴ ��������i〆` 

CLiENT/SITEINFORMATION 

Name:上母音守 

Address:聞∴畠を.1言’主 

′音高誼高畠で畠も阜王 

Contact∴,l'品“hi言草 

PRO」ECTSNOTES 

l∴. 高上　言下　中立点出土∴、阜中一∴∵1自立‖i音〆高し_7∴雄鳥; �������l写し評二・㌢:古畑言直研宙 

∴　∴言∴∴∴∴∴∴∴∴言.∴」∴∴∴言古・∴子∴∴了,工∴∴∴∴∴ 
牛言告　再　出高湿口証融出)くれ)∴直言可 �������雷魚恒常他事手工打消塵乱用_(音読高雄!・ト 

∴● 点∴互・(‖十㌦∴言∴言古言上言直手車阜i音言㍉∴工程七位年子瀞:/雷許辞高二五号石∴高点往T 

:∴:∴∴∴;∴∴立言∴∴　∴ 　　　　　　　　　」¥喜べア �∴　∴∴∴∴∴∴∴∴∴∴∴∴∴立言∴∴∴∵∴言:∴∴∴∴∴∴∴∴ 

∴一∴　∴　∴∴∴∴　　　∴∴:一言　∴∴∴∴　　　　　　　∴∴∴∴∴∴∴ �������∴千　言　∴∴∴∴∴∴∴子　∴∴　　∴∴∴∴一言 

LABOR ������MA丁ERIALS/EQUIPMENT/TOOLS 

Name　　　　　　　　　　　　　position　　T「avelOn-Site　Off-Site　Travei ������Quantity　　　　　　　ltem/De§Cription 

∴∴::∴∴ �←=生計 � � � � � �PPELevei:　A　B　C.、D`　料亭章二 

∴∴∴∴言古∴∴ �二言∴∵∴ � �芋音 �! � �∴∴ �∴上申立言星川 

上ノ言’高畠山高_申 �ll上“ � �声 と音 � � � �　　　　　　　、I∴ 町子中朝江上:lll中　正i∴神.′↓∴峠昔 

(,録言一仁王ノ �吊二:嬢 � �∴ Y � � �点 �古事.叫了即〔点 

∴二二十二∴∴ �:∴∵中 � �萱 � � � �I星も幸証ふよ義臣二男 

∴亘生し小口’∴∴∴∴∴∴∴∴∴∴∴∴ 

常世;)三園癌‾名言∴高′高∴年中千言 

上寿宮証∴鮎言出 
SUBCONTRACTORS ������字 �上古土工’品∴申子言か 

年中▼十両∵t∴∴∴音∴仁∵仁高一高二音中主音、′半音音ト ������ �上記完工理詰子牛」詰鏡違法露語’ 

高二了臆章一.釆「、言∴置.王∴信書表 ������ �圧濫_軸高二∴高だ「謝中晩埴窮プ 

泣高畠函山江晶子了 ������〈 ‡ �中朝ド帝串だ了擢布碓;料高 

出陣高畠÷粗∴五㌦吉雄 
∴∴・十年′∴ 

予言/ノ1 �:∴∴∴言∴∴∴∴∴∴∴∴ 
・一〇ヽ ∴∴∴. �自前宰・会し新宝　　　　　　　　。 

∴　∴ �上i鮎七的鳴竜宮二両宮部串離膏 

WEA丁HEROBSERVATIONS ������Proje⊂tManager’sSignature: CIient′sSinatre. 
∴∴ †八告子音 



ServicingorMain置enanceWo「kDescription 

DescriptionofWork:CM=mpIemer]tationP「oject 

Sta巾Date/T �ime:(Date)(Time)角/払Cffi 

Locationof Wo「k �180Mi=Street,Crahston,RI � 

StrategicEnvironmentaIServices,lnc置(SES) 

Primary/LeadCompanyName:SES � 

ContactPerson:額o帥tri〕色帖i律で � 

Contactphone♯居b鎗g7午aS6S � 

Hea �置handSafe置y(H&S)Pian(HASP)Signatures 

Sign bsiel requ � � oseetattes ng.AIIpe「son redf±塑and �tingthatt neIpartici asotheれ" �heHASPhasbeen patingintheproject isedeemednecessa �madeavallabieandrevieWe mustreceiveinitiaiHealth rybytheSiteHeaIthandS �dbytheIndlVlduaiprIortoent「yl andSafetyOrientation.Thereafte afetyO仰cer〇日ysigningbeIow,a �ntothesIte,andfordaIiyH&S 「,ataiIgatesafetymeetingi§ nindividuaIcerti書iesthathehas 

「ead �unde「st○○d,a �ndwiIIobservethecontentsofthisHASPandDaiIySafe ���WorkFormwithPre-TaskPianni �ngFo「m. 

動e会 �thandSafetyMecting ����� 

Date. ��NameofAttendee(Print) ���Companv �initiaIs 
1㌢/3ノ ��ー　窮策閣萱日 ���さを二王 �/わか_∴ 
‾繕/名i ��申す★ト■,め仇二玖昨励十 ���舌と薯 �を宅診 

漢格腰細 ��書棚寛容 ���月とこし∴ �ノ子rD「‾“。i・〇〇〇・〇- 
ヤ・了?I ��華′垢イ　小心九イl高 ���記.亀.夢 �p/重 

別名1 ��血n」<　「ぉ、〆▼ ���▲瞳 �)場-C.「「 

㌢γ糾 ��I胸囲1く5　一㌧宙二十㌦hへ_ ���§居S �/ク1 
/′　　　　　　　　　音 ��‾プわんこ　んなノブ∴ノ, ���そ〆臆l �,ノブ乙 
′都子I ��音量照棚田 ���<㌦こく、 �二【‾‾⊆ 

昏ゾ佃ノ ��′　・音　　開　　音 ���在庫_.l �A乙乙」。〇、一〇 

a/?/ ��後生　ノウ〆‰ノメ㌦′ノシー ���鼻声ごく二 � 

茅雰ノ ��彫　・_　睦獲臆漢音 ���「てこ.云 �者三〇 
重㌶クタグ ��屈を　多彩切へ ���‾」うえ「 �多裂二〇_ 
● ��γを七才ク/ァ言直_七三を三一 ���`生D言と/← �〆てタブー∴ 

し ��� � 

Visito「Log 

itisSES’spolicy c○mplywithHeal �hatvisitorsmustf handSafetyPIanr �urnishtheirownpe「sonaIp「otectiveeq equirements,Ifthevisit○○representsa �uipment・A=visit○○sarerequi「edtosignthevisitorIogand reguiatoryagencyconce「nedwithsiteheaIthandsafetyissues, 

theDesignatedSi �eSupe「visorsha= �alsoimmediateIynotiIyHSC, 

NameofVisito �r(Print) �CompanyName �DateofVisit �Signature 



丁yp �eofEquipmentNehicIe§lMoto「izedEquipmen書 

圃, �FieldServiceTraiIer �図。 �Ro=-OffTractorT「uck 

厨 �Excavators �困、 �Ro=-Offcontainers 

理 �Loader �虚オ �DumpTruc �k/TriaxIe 

□ �TrackDozer �‾□ �DumpTrai �e「S 

圏 �SkidSteerLoader �図、 �PickupUti �tyTrucks 

図 �FracTank �□ �SumpPump 

圏 �Generator �□ �TrenchBox 

□ �WaterBuffaIo �□ �NaOHStorageTank 

□ �Sawza= �□ �Other(iist) 

Thisworkalsorequ �re§theuseofthepe「mitsordocumen教scheckedbeIow 

図PROJECT-SPEC �FICHASP 

□LOCK-OUT,TAG �ーOUTPERMIT 

図PRE-TASKPLAN �NiNGFORM 

□coNFINEDSPACEENTRYPERMi丁 

□oTHERS(LiST) 

AnticipatedProjectRisksandHazardsIdentificationident �����ifythesou記e/susedandincludenecessaryspecific 

information〈S ����eeDailyPre置TaskPlanfordav_SPecificinformati �on) 

Used �NIA ��Sou「ce ��SpecificRiskorHazardthatneedstobeaddressed 

X � ��Pre-WOrkinspectionoftheworksite ��SeeSESHASP 
‾、X � ��MSDSreview/inciudesany`new’chemicais ��MSDSSheetsProvidedinHASP 

X ��CraneOperations �� 

X �� �EievatedWork � 
X � �� �EnvironmentaIConditions �SeeSESHASP 

X � ��HeavvPoweredMobileEquipmentUse ��ExcavatorstoIoadsoi=ntotrucks,t「uCktra鮒c 

X ��Language/CommunicationDifficulties �� 

X � �� �MateriaIstobeused �SeePre-TaskPlan 

X ��OverheadWork/Ri的ing �� 

X �� �SpecjaIEquipmenttobeused � 

X � �� �Trenchinq/Excavatjon �SeeSESHASP 

X �� �Ut輔esSystemtie-in/restrictions � 

X � ��OtherRisksorHazards ��PCBNOC-COntaminatedsoils;SodiumPe「sulfate 

AnticipatedP ����rojectRequiredPrecau軍ions&Pro置ectiveIVleasures　　Besu「ethateachidentifiedPiskorHazardis 

addressed(S ����eeDaiIyPre-TaskPianforday・SPeCificinformation) 

Need ��NIA ��A「ea �Specificmeasuresthatarerequired 

X �� ��Access&EgressPIans(People&Equipment) �TobedevelopedonsitewithSESworkcrew 

X ��Barricadesneeded � 

X ��BASFequipment/materiaIstobeused � 

X ��EiectricaIsafetyequipmentrequired � 

X ��EIevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPlansIEmergencyResponder �SeeSESHASP 

X ��FaIIprotection � 

X �� ��FirstAid/MedicaITreatmentprovisions �SeeSESHASP 

X ��HOTWORKProcedurerequirements � 

X ��HVACSystemrequirements � 

X ��LiNE-BREAKINGp「ocedure「equirements � 

X ��Scaffoids/decking � 

X �� ��TemporaryeiectricaIpower �SeeSESHASP 

X ��TemporaryU輔tiesservices � 

X �� ��Trench/ExcavationBoxes �SeeSESHASP 
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Other Re uirements

Requi �細edPersonalProtectiveEquipment(PPE)ldentifythesourcetsusedandchecktheappropriateboxes 

□p �PEGR �D　　図MSDS　　□BASFKnowIedge　　□workProviderKnowiedge　　□priorSWP 

YES �NO �I丁EM �� �YES �NO �Item 

X � �Hardhat(eithe「)□FibergIas �S　図PIastic � � �X �RainSuit　　□Jacket　□pants 

X � �SafetyGiasses,ANZI-rated,S �deshieIds � � �X �ChemicaiSuit　□Jacket　□Pants 

X �Go的les　　　　□chem �caI□Dust � � �X �PersonalF ��a=ProtectionEquipment 

X �Faceshield �� �X � �GIoves　　　図ChemicaI□work 

X � �HearingProtection図PIugs　　口Muffs �� �X � �Longsleeveshirtandsteeltoedboots Withsteeishank 

X �Respirator　　　　□Haiトm �ask　□FuIi-face � �X � �Boots　　　　□Rubber　図Other 

X �DustMask �� � �X �We �dingProtection 
X �FireRetardantEiectrjcaiCIoth �in9 � � �X �Retr �evaiSystemforConfinedSpaces 

X � �EyewashStation �� �X � �Mob �Iephoneorradios 

X � �TwekSuits �� �X � �Insectrepe ��Ient,SunSCreen 

OtherPPE(Iist) �� �X � �High-Visibil ��ty,refiectivevest 

丁l-ainingReq ��uirements 

Need �NIA �Area 

戚タ �来 �BASFSafetyOrientation(ifrequired) 

X � �MSDSReviews 

X � �Rev �ewofprecautionsiistedaboveperSESHASP 
へX � �Rev �ewofrequiredPPE 

Oth �ertraining(SPeCify)- 
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STRATEG格C �PROJEC丁/JOB/TASK �LOCATiON: �Dみ 
ENViRONMENTAL �(Description): �180Mi=Street, 

SERVICES �BASFCranstonICM=mpIementation �Cranston,Ri 

PRE-TASKPLAN (P丁P) �SESSUPERViSOR: (♀Yf匝D臼し始1出羽で 

Note: SES Daiiy Repo巾Forms are compIeted datry (See attaChed), documenting work progress, equipment, PerSOmeI,

Weather, issues encountered and resoIution, heaIth and safety actions/issues, Changes in work conditions, Client interface.

Ta§kList( �Checko請ANDC ��irc音etoday’sactivities) 

□ �Taskl-Perm �仙 �● 

□ �Task2-Mobi �iz �ationISitePrep/Road&DecontaminationRoadInsta=ationIE「osionControIs 

回し �Task3-Excava ��tionIDecontamination/SoiiStockPiIing/Loading/ISCOIDewatering/LiquidManagement 

図〇 �Task4-Transp ��OrtationandDisposaIofContaminatedMateriaI 

□ �Task5-Backfil ��ingandGradingIGeotextiIeandVegetationPIacement 

□ �丁ask6-Demobi ��ization 

丁asks,Poten �tialHazards,andRecommendedAc章ionsor ��Procedures � 

丁odaγ’s Ac舶vi髄es �丁亀雷kN調調be置くS) �Ha雷a巾S �RelativeHaza富d′剛§kRating* �HazardControlsMechani§m 

¥(Ch∝k 　各ach) ����andIoI-JSA(SeeHASP) 

隠、 �3 �ChemicaIHazards �■口重垂□圃図書喜□ �BIChemicaI:JSAlO 

凪」 �3,4,与 �Dust/FumesIParticuIates �喜□亜□圏報国図書臆□ �B2Dust:JSAsl,2,4,5,6 

囲 �3,4,与,6 �JobZoneControl �漢□直垂□国書臆図書□ �B3JobZoneControl;A=JSAs 

阿」 �3,4,与,6 �Heat �漢□直垂口語語呂醒園図書喜□ �B4Heat:A=JSAs 

□ �3,4,与,6 �Coid �喜□直垂口田喜田図獲漢□ �B5Coid;A=JSAs 

□ �1,3,4,与,6 �SevereWeather �喜口直垂□案回田図書漢□ �B6SevereWeathe「:A=JSAs 

殴 �3,4,5,6 �WaIking/Wo「kingSurfaces �喜□圃□圃図書臆□ �B7SafeWaikingSurfacesand Wo「kAreas:JSAl,3,4,7 

医 �4,与,6 �Noise �喜口壷壷口圃図書臆ロ �B8Noise:A=JSA’s 

区 �与,6 �LiveEIect「icaIEquipment �音□墨壷図語呂田口喜臆口 �B14しiveEiect「icaiEquip:JSA 与,6,9 

□ �4,与 �Poo「Lighting �喜□直垂国璽菖田口臆臆□ �B7SafeWaikingSurfacesand WorkAreas;JSAl,3,4,7 

圏 �4,与,6 �Ove「headHazards �喜口匝垂図書□喜臆ロ �B15Ove「headHaza「ds:JSA 2,与,6 

圏、 �3,4,与,6 �T「afficManagement �喜□圃□害害害図書園ロ �B17TrafficManagement:A= 

(VehicIe,Pedestrian interfe「ence) ��]SA 

l顕し �与,6 �Heavymachinery/d刷rigs �音□直垂□圃図書喜□ �B18HeavyMachinery:JSA4,5 
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Tasks章Po章en �tia川azardsIandRecommendedActionsor ��Procedures � 

丁odaγ“S Ac髄V鵬es �TaskNumbe事(S) �確a竃ards �耽-a重さve軸a翰富d/鵬k京鼠髄n容筆 �軸aza細dControIsMechanism 

(Che軍k 要ach) ����and/or"SA(Seel+ASP) 

図 �与,6 �TrenchinglExcavation �音図亘董□圃図書喜□ �B19T「enching/Excavation:JSA 4,与,6,8 

図〔 �1,3.4,5,6 �VehicIeuse �喜□両国圏閏□臆ロ �B20VehicieUse:A=〕SA 

□ �2,3 �Wo「knea「lonwater �喜図直垂口彊易■□臆■□ �B21WorkNear/OnWate「:JSA 1 

□ �4,与 �Elevatedheights(<4ft) �■口重壷図回囲口喜喜□ �B22Workingf「OmHeights(<4 屯et) 

□ �4,与 �Elevatedheights(>4ft) �喜□圃図国書□喜臆□ �B23Wo「kingf「omHeights(>4 feet) 

団〔 �与,6 �Overhead/unde「ground �音□直垂□圃図書喜□ �B24Overhead/Underground 

utilities ��∪帥ties:JSAl,3,4 

□ �4,与,6 �PoweredhandtooIs �喜口重遜図画□臆□ �B25Eiectric訓yPowered EquipmentandTooIs:JSA9 

丁コ �4,与,6 �EIectrica=ypowe「ed �喜口重垂図画□臆臆口 �B25Eiect「ica=yPowe「ed 

equIPment ��EquipmentandToois:JSA9 

□ �4,5,6 �Cuttingdevices/tooIs �■□田口圃図書臆□ �B26CuttingDevices/Toois; ]SA9 

阻 �4,与 �Drums,CyIinders, COntainers �喜口固図圏□■漢□ �BIChemicaI:JSA4 

困、 �3,4,5,6 �Mate「iaihandling, �音口重垂□圃図書臆口 �B29MateriaI 
e「gonomics ��Hand=ng/E「gonomics:JSA 2,6,7,9 

凪 �3,与,6 �Pojsonous/i「「itatingpIants �漢口直通図圏園口臆□ �B32PIantsandAnimaIs:A= きSAs 

蛭 �4,与,6 �InsectsI「Odents/Snakes �音口画図蓮田田口鵜漢□ �B32PIantsandAnimais;A= ]SAs 

図〇 �3,与,6 �Ticks,mOSquitos �鵜口匝亘図田園臆口喜漢□ �B32PoisonousPIants, Animals,andInsects;A=JSA 

□ �1,3,4,与,6 �EmpIoyeesworking early/late �■□匝重囲囲囲圏□鵜■□ �B34PersonaISafety;A=JSAs 

□ �Note:AsjngIehaza「dmaybelistedunderseve「aiTasks.InthiscaseIuSethehighestSeve「ity「ankingofthetasks 

evaIuatedastheovera=ranking. 

De§c「iption of Any AdditionaI ActivitiesタAnd Associated Health and Safety Pisks and Protective P「ocedures/Equipment:

Page 5 of 6



Page 6 0f 6



言
 �

旦
 夢

 、
- 

�
00

 評
 �

窪
 �

管
 �

晋
 �

寧
 �

晋
 �

奇
 �

冨
 雪

’
 富

 

き　
き 

�室
　宰

 ヽ
画ヽ

N �
三言

 �
雪。

宰 
�も

宰 
「>

 �
営謹

 �
彊 

�医
卒 

ー工
 手

 垂
 壷

 静
電 

�継
 ぎ

鶉 
�l

′1
 e 

電 
忌 

「
ゝ

　
　

〔
人

 
�

�
�

の
　

C
心

 
�

�
縄

 
�

�
�

�
言

 

『
簿
 �

彊
 �

鱒
 食

う
 �

咽
 �

二
三
三
 �

�
�
�
�
註
 

鴫 
駕 

�謹
 �

講 
や 

茜ま
 �

"」
 ー

ヽ 
呑 

、 
章、

 �
�聴

 轟
 �

言き
 

、
・
 
�
冨
樫
 
�
�
�
�
�
�
�
�
華
 
等
 
雪
 
線
 

や
、
斗
 �

ベ
ミ
　
ヽ
心
 �

"　
　
」
 �

●
○
○
 �

雪
で
 �

冒
よ
 ¥
N 
手
芸
 l
音
 �

勺
や
 �

申
 �

押
上
 �

蜜
 

、
・
°
0
 
�
ヾ
卜
　
_
 
�
(
<
‾
 
　
_
蓋
し
 
�
�
く
　
1
 
�
　
(
 
一
〇
′
 
�
�
8
 

玉
直
∴
U、

ヽ
 �

ミ
Iい

 �
毒
気
 �

エ
」
倉
) 
Jヽ

- 
�
�
�
的
や
ェ
 　

百
°
、
 　

香
 　

し
(、

 �
申
三
 高

 �
一
坤
_ 
蜜
 �

喜
 

“
さ
 
�
ま
ま
 
�
害
毒
 
�
　
∪
¥
 
冨
尋
 
�
詩
 
�
�
�
�
�
さ
 
重
 
富
 

¥ �
¥ �

¥ ヽ
 �

ヽ 
ヽ 

�軍
 鶏

 6、
 駕

 篭
 后

 �
、J

6 「
 登

 や
 豊

 $ 
�冒

 蕾
 尽

 �
患 

罵 
�く

‾ 
軍 

陣 
茜 

か 
�ざ

 雪
雪 

董 
存i

 
¥
 
�

¥
 
�

�
�

�
�

�
�

�
冒

 
冨

 
つ

 

講
冨
 

e 履● 冨 お 
墓. 言 

冨 拷 旨 l●
 

B 転 調 ○ ○ a 罵 る ⊃ F a n ≡ ぞ

賢 露 く a 購 e d M a 宕 吾 - ひ さ 再 三 a g の ヨ e 暑 掌 o e 青 n M - ∽ e i - 審 e ヨ e d i 登 e つ



寄
 合

ゝ
 �

 �
萱

 �
 

葉
 子

ゝ
 �

�
喋

 〇
〇

〇
〇

〇
●

 �
業

 ○
 ♀

) 
�

畢
 ○

 �
量

 �
登

 �
萱

 �
菖

 雪
 害

 

喜ぶ
 �、

 蟻 
�鵬

 �戸
 控 

�CI
∴∴

∴け
l 蔓

忘 ス
諒 恕

 ⊥D
 てN

 〇、
、 、

〇、
 �鵬

 でゝ
 (証

 �軍
 書 

上れ
 」二

 〇I
 」い

 き 
」と

 ぎ 
Qゾ∴

ミ �
罵 重

 昂 
冨 �

彊 く
 くN

 賭 
場 0

0 �
ざ 重

: 零
 墨 

¥朝
 �

郎
 場

 裏
訊
 �

�
�
轟
 つ

巨
 �

�
�
�
 

、
音
　
懸
 
�
　
∩
.
 
′
場
 
�
�
�
�
�
�
�
�
阜
 
尋
 
9
 
(
h
 

、
真

山
 ミ

、
て

 �
妙

豊
 �

Ul
 料

金
 �

薄
ら

 �
掌

も
 �

雪
,阜

 �
手

玉
 �

き
 �

も
寸

 �
甲

 冨
 

里
寧
 �

言
京
 C
 �

講
 �

押
 �

あ
ま
 �

密
雲
 �

部
も
 �

高
鷲
 �

醤
 �

重
 く

 
ま
黄
 �

堕
 �

翠
§
 �

宮
林
 �

�
書
 き

 億
 

恵 
(八

 寒
 �

§ 
簿 

の 
曇 

「 
巾 

�§
 蜜

 電
 界

 �
U¥ 

豊 
§ 

輩 
�篭

 る
 霊

 �
ぐ∧

 電
 車

 霊
 �

ヽ、
 、

 �
¥ ヽ

ヽ 
�¥

 .¥
 �

誓 
書 

罵 
言●

 善
 さ

 

繕
雷

 
e 冨 春 雪, 吉 富 総 量

 `● 

∞ ま れ ? 号 S { 雲 F a 重 き

巾 着 a 春 宵 d 宝 a 露 営 i a - s 宝 掌 a g e ヨ 堅 持 S す e の 持 n M - ∽ e i - 多 の ヨ e d - 急 呈



簡
ゝ
 誓

 �
ぎ
 ー

一
、
〇
〇
〇
 �

ざ
 �

き
ま
 ヽ

U 
�
一
一
 〆

) 
�
:学

 子
へ
 �

ヽ
少
 し

定
 �

号
 �

ぎ
 �

や
や
 、

○
○
、
 �

ミ
 )
 �

漢
●
 〉

 �
ロ
 

ミ
 ド

イ
 」

 か
 寧

 ヽ
^ 
(ト

、
 ヽ

人
 音

〇
〇
 一

 c
 ご

●
 �

さ
さ
 �

ミ
 �

印
 �

�
�
I 
雨
 �

●
"′

 _
一
〇
〇
°
‾
 壷

 �
し
ノ
ミ
ノ
 _
○
○
ノ
 �

J 
、
、
○
○
●
●
i 
�
く
べ
 〇

〇
〇
●
. 
�
肌
 -
○
○
重
 �

営
 

雷 
�∴

¥ ●
で 

�良
 ∀

ヽ 
ド 

�レ
 "雪

¥ I
 ぐ

・i
: ㌻

‾、
 �

ヽ、
 ●

△・
! ド

 �
、臆

¥ さ
 ヽ

置、
 $ 

† 
�曹

 つ
 �

ミ>
 ご

> �
し≠

 �
エ 

ー 
�雪

 �
 

∋
 .

ふ
 �

弐
 挙

 �
�

�
�

�
�

亨
 �

()
 し

′
) 

竜
 �

㌃
 �

号
 

ミ
ゝ

。
。

 
?
_
●

 
d
 
�

�
�

�
�

�
ゴ

 
�

∋
 
l
‾

>
 
�

ネ
一

、
 
ミ

ミ
暮

 
ヽ

 
�

ゝ
l
 
き

 
�

宣
 
�

雪
 
1
お

 
忌

 

千
’

 
�

�
�

�
�

�
�

芸
、

 
‾

○
○

.
臆

 
も

、
 
�

む
 
く

、
 
‡

 
�

烹
 
�

義
 
軍

 

ヽ
へ
 や

ヽ
- 
●
< 
�
村
 �

l 
�
Jl
 (
「
.1
 、

へ
 �

Vも
 も

 ¥
 �

ふ
い
 †

ト
 �

中
 田

 �
せ
 い

「
 �

二
≧
圭
 軍

 �
討
 �

い
 �

9 

¥
 
�

�
�

�
ヽ

ハ
 
�

�
¥
「

 
�

�
�

栂
 
�

雪
 
盲

 
卓

 
雪

 
p
 
蓋

 

恵
 も

 �
§

 �
当

 �
C)

 倉
¥ 

W 
Q 

�
も

 へ
 ¥

~ 
合

○
○

 �
○

 ○
ヽ

 >
ヾ

 e
 �

⊂
> 
g 
�

ぐ
) 
eヽ

 �
も

 や
う

 �
0 
(ト

 �
○

 �
十

 

函
 
�

J
し

 
�

�
紗

 
�

ぐ
 
�

董
’

 
(
二
:
 
�
Q
 
�
ヽ
■
V
 
①
 
�
�
$
 
�
o
 
I
○
○
 
さ
 

〇
°

〇
〇

〇
〇

音
 _

雪
 ヽ

 �
〇

 、
●

の
 �

へ
ヽ

 ふ
 当

 �
患

 �
..

王
 �

¥ 
♂

 �
ー

●
 「

 �
’

ヽ
. 

一
・

1 
) 

�
ー

 ヽ
′

“
「

 べ
 ¥

「
 �

一
一

◆
 �

、
、

、
 �

 

守
 
�
J
●
 
〇
、
 
�
呂
 
�
�
�
�
�
○
 
�
よ
、
 
�
�
ヽ
∧
 
ぐ
メ
 
(
ブ
 
�
ぐ
へ
●
 
�
さ
 
き
 

も
 
�

�
�

�
�

)
 
�

�
C
 
�

予
 
�

�
�

、
-
-
 
ぐ

へ
 
�

○
 
○

 
各

 
〃

"
 

恥 ふ 、 二 年 い い 、 ト ¥ い さ ふ ÷ 【

口 承 ¶

○ ∞ e “ 孟 ○ ○ S - 罵 〇 ㌔ 「 e 椅 H 書 e N

n 露 さ 格 e つ 、 雷

ト ) - め ¥ 高 ¥ 十 ・ 願 囲 四 隅 母 . 、 U



DÅILYi PROJECT REPORT

Submitted By: A害漢

PERSONN軋/ EQuIPM各NT

Con亡「a債0「　　No.

_⊥ Supe「intendent

l Foremen

_ H&S/QA O仰Ce「

_王Operato「S

I Laborers

Other T「ades (SurveYOr)

SubCont「acto「 No, Company/円m

St∝kpiied on Lot 2682. ExcavatiOn Stake locations lnClude:

- 406, 416, 413, 418 (7’depth); eXCaVated to 7’;

-began excavation of 470-474+474-471; SWeeVst「ong odors at 5i depth, POSSible toiuene soIvent, SOiI heId in can for future anaiyticali

SES using wate「 to controi fugitive dust emiSSions.

Approximately, 93 cubiC yards of Type 2C soIis were excavated and transported from Lot llO2 to 2682 for temporary stockp航g and f血「e raiI

t「anspO巾

SES assisted AEI wIth sampie co=ectlOn from deep excavations with excavator

AEI set up and calibrated perimeter dust monitors. No dust monitOrS Observed actio= ieveis exceeding dur-ng today’s work・ AEI conducted

workzo=e mOnito面g when exc∂Vating Type 2C $Oiis. No elevated dust actiOn IeveIs within the workzone were observed. SES used water to

controi fugltive dust emlSSions. SES managing srockpiies and su「「ound肌g deepe「 excavatio=S (>3’) with staked o「∂nge SnOW fence. SES used

a hlgher st「ength ta「p to cover the 2B soils on LOt 2682 due to the reba「 and othe「 debrlS PunCturing the 6-mlI poly.

SES setup temporary fencing a「OUnd 7’excavation at end of dayi



STRATEGIC ENVi RONM ENTAL

362 Putnam Hill Road

Su慣On, Massachusetts o159O

O鯖ce: (508) 757.7782

Fax: (508) 363.2346

WWW. Strategic-eS. COm

SE溜

DAILY WORKSHEET
STRATEGIC

ENVIRONMENTAL SERVICES

Date:(時短完|)　　　　　　　　　　ProjectNumber‥陣冨′喧 
′I :∴}∴・j∵∴ 

CLIENT/SITEINFORMATION 

Name:r言∴L 

Address:上十十言問封_　¥ 

十十∴∴:∴∴ 　　　∴∴∴:∴:∴∴∴ 

Contact:^主点∵㍉言子吉㍉¥ 

PRO」ECTSNO丁ES 

諒ヰ輝二㌔千言“十l/吉子.′　∴五十才∴甲 ���‥∴∴∴∴∴一.∴、・∴言上 �����高み卒中∴Ll。子牛両神伽、巧〃」辞 

埴・二言‖_-′言∴語号,上中完窮諦∴王宮′言古　信、硝高嶋珊〔・めれ与心肺や高めfと杷月明柵 

軒鎚買」二弓言㌦∴∵中軸と十時宜五時註一描画政あげ証雄解駒豊穣捉ま肱雅ノ 　　　ィi∴:音I 

生霊∴中年　-』↓・音i子品　　評ヤ宮上常時‖I〈　　l中’∴高専二申宣子∴∴;¥¥言∴証高畠書面勧告㌦小 

伸輔‖高宮‖甲∵中音』品㌫用事へ音I′l音、/可　っ中 ��������∴∴∴∴・∴∴∴:∴;し∴点、一∴子中:∴ 

高月、旧・’　‖∴　〈　吉一高j �音言i∴音子中3中書∴!∴　ノ. 　　　　　　　　　、∴・、/、『 ������、(i吉川奇・、同い年/:高:雄一持I訂正中高常′′′′ 

LABOR年中l〇両膏u朝生¥∴′刷l守旧時 �������MATERIALS/EQUIPMENT/TOOLS 

Name　　　　　　　　　　　　　　　Position　　　Trave10∩-Site　Off_Site　TraveI �������Quantity　　　　　　　　ltem/De§Cription 

∴士∴言古i:∴:∴ �ィ、子　吉 � �) �� � � �PPELevel:　A　　B　C‘:D吊、,当T∴ 

言∴∴∴言i∴∴; �h � � � �) � � �㍉亘∴品玉、互音言 
! ∴∴∴:言∴仁子: �幸∴上 � � � �∴子ら � �) i �‖黒∴出品温汗〕工事「申子伊中∵碑浩 

∴;∴∴∵∴仁子∴∴ �ト)尺 � � � �′′‾宮子:こ くI � � �宣子卜尊(′了・何てモ拒, 

∴　∴∴主∴ � � � � �Il当I音I � �0 甘 �I上北かJしXt上率 

言・二と尋. �「言i言音 ∴: � � � �∴:∵:∴: � �〇二音音ノ ) �∴十日∪小祝言:∵;∴∴∴∴∴∴∴∴∴ 

∴直言・∴言い音十 �仁者 � �】l し ��l用ii, � �-も �　　　　　　　O　音‾‾← ∴し言十∴言∴∴告∴∴∴∴」 

も �高車蒔王台擁詰l 

SUBCONTRACTORS �������ー �時正し項-∵葎∵畠に 

中古し蛮写し柚士轟藍詰藍車両 
! �=二面上江千畳轟親特需豊永 

中黒 �与雄と碑、きる‾ 

ぐ　畑 �∴子牛.∴∴ら言古∴ 十 

∴言子∴ �畠晶詰㌦.㌫高年㌔ 
l ∴∴小言 �∴:∵用　∴∴∴上:千言∴∴」 

暗証黒牛塵外」 

津-.臨写i〆高言直㍑正江同伴謡㌔ 

WEATHEROBSERVATIONS �������Pro’ectMana　ertSinature" 

∴∴:∴∴∴:∴ 

⊂iient’sSinature. 



Se「vicingorMa盲ntenanceWorkDesc「iption 

DescriptionofWo「k:CM=mpIemen書ationProject 

StartDate/Time:(Date)(丁ime)q/lJ　C%るC:) 

Locationof Wo「k �180M冊Street,Cran…tdn,PI � 

St「ategicEnvironmentaIServicesタlnc。(SES) 

Primary/LeadCompanyName:SES � 

ContactPerson:f_tas,脚r � 
Contactphone♯　a寛うーSフ千言畳SGS � 

Hea �thandSafe �ty(H&S)Plan(H大豆可至高ha置ures 
Sjgh �ofl§heetattes �tingthattheHASPhasbeenmadeavailableandreview �edbytheindividuaIprio「toentryintothesite’andh「daiiyH&S 

brief 「equ �ng.A=person redffiand �neIparticipatingintheprojectmustreceiveinitialHeaith asotherwisedeemednecessa「ybytheSiteHealthandS �andSa置etyOrientation.Thereafte afetyO仰cer.BysigningbeIow,a �「,ataiigatesafetymeetingis nindividualcertifiesthathehas 

read, �understood,a �ndwi=observethecontentsofthisHASPandDaiiySafe �Wo「kFormwithPre-TaskPIaれnin �gFo「m. 

Hea �置handSate �tyMeeting � 

Date ��DfameofAttende匂(Print) �Company �Initi負i針 

嗣陥 ��漢鼎　　　音′　音 �諺∫ �畷閲 
弓/夕 ��書棚 �く:く乏.雪 �士を三三三二二 
宮ぐv ��柄l‾./1　/」▲′nIll �,オズt �‾AA」_/ 

イ山. ��:}のくノ」も　I)′・名掲J云 �動 �ー」V′「 1むl勾 ��漢隠　.〇四 �く守こく �/　†　<、 

穫ノ/ダルマ �で’lヂ( �鯵● 
A七でお∩∴「∴、ト �∴A壷〇二亡 �A予冷「 

ここ{(ベイ　売・毛利←東レ �ふl三三、 �ど〆へ, 
一書′′′圃 �伸イI鮪　ル伍_ �」鯵5 �ノし4づ色 

Y九l �瑠証書」⊃王をユ,ユ曇柳 �iチ(三くミ �‾(藍率_♪ 

ク雄 �重しβ/曹長dらち書。修子 �,㌔/皇⊂ �ノくま乙・1 
●〇一‾ �′ 

Visi置orLog 

ItisSES’spoIicythatvisitorsmustfurnishtheirownpersonaIprotectiveeq ��uipment.AIIvisjtorsa「e �requi「edtosignthevisitorIogand 

compIywithHeaithandSafetyPIanr �equirements.ifthevisitorrepresentsa �reguiatoryagencyconcernedwithsiteheaIthandsafetyissues, 

theDesignatedSiteSupervisorsha= �aIsoimmediatelynotifyHSC. 

NameofVisitor(Print) �CompanyName �DateofVisit �Signature 



丁yp �eofEquipmenWehiclesIMoto「izedEquipment 

図. �FieIdServiceTraiIer �図 �Ro=-OffTractorTruck 

図 �Excavators �図〇 �Ro=-Offcontainers 

囚 �Loader �歴」 �DumpTru �Ck/Triaxie 

□ �TrackDozer �□ �DumpT「ai �e「S 

囚 �SkidSteerLoader �圏 �PickupUti �ityTrucks 

図、 �FracTank �因、 �SumpPump 

圏、 �Generator �□ �T「enchBox 

□ �WaterBuffalo �□ �NaOHStorageTank 

□ �SawzaiI �□ �Other(list) 

Thisworkalsol.equ �restheuseofthepermitsordocumentscheckedbeiow 

区IpROJECT-SPEC �FICHASP 

□LOCK-OUT,TAG �ーOUTPERMI丁 

図PRE-丁ASKPLAN �NINGFORM 

□coNFINEDSPACEENTRYPERMIT 

□oTHERS(LIST) 

AnticipatedP ����「ojectRisksandHaza「dslden重ificationldenti �fythesourcelsusedandinciudenece§SarySPeCific 

info「mation(S ����eeDa時Pre-TaskPianforday-SPeCificinfomatio �n) 

Used �NIA ��Source ��SpecificRiskorHazardthatneedstobeaddressed 

X � ��Pre-WOrkInspectionoftheworksite ��SeeSESHASP 
、X � ��MSDSreviewIincIudesany‘new’chemicals ��MSDSShee置sProvidedinHASP 

X ��CraneOperations �� 

X �� �EIevatedWork � 

X � ��EnvironmentaIConditions ��SeeSESHASP 

X � ��HeavyPoweredMobiIeEquipmentUse ��ExcavatorstoIoadsoiiintotrucks,truckt「a鮒c 

X ��Language/CommunicationD脚cuItjes �� 

X � �� �Materiaistobeused �SeePre"TaskPlan 

X ��OverheadWork/Ri的ing �� 

X �� �SpeciaIEquipmenttobeused　　l � 

X � �� �Trenching/Excavation �SeeSESHASP 

X �� �UtiIitiesSystemtie-inIrestrictions � 

X � ��OtherRisksorHazards ��PCBNOC-contaminatedsoiIs;SodiumPersulfate 
An書ici �patedP ���rojectRequiredPrecau置ions&ProtectiveMeasures　　BesurethateachidentifiedRiskorHazardis 

addressed(S ����eeDailyP「e・TaskPIanforday・SPeC綱cinformation) 

Need ��NIA ��Area �Specificmeasuresthatarerequired 

X �� ��Access&EgressPIans(Peopie&Equipment) �TobedeveiopedonsitewithSESworkcrew 

X ��Barricadesneeded � 

X ��BASFequipment/materialstobeused � 

X ��EiectricaIsafetyequipment「equired � 

X ��Elevatoruse � 

X �� ��EmergencyEquipment �SeeSESHASP 

X �� ��EmergencyPlansIEmergencyResponder �SeeSESHASP 

X ��Fa=protection � 

X �� ��Fi「stAidIMedicalTreatmentprovisions �SeeSESHASP 

X ��HOTWORKProcedurerequirements � 

X ��HVACSystemrequirements � 

X ��LINE-BREAKINGprocedure「equirements � 

X ��Scaffoids/decking � 

X �� ��TemporaryelectricaIpower �SeeSESHASP 

X ��TemporaryU帥tiesservices � 

X �� ��TrenchlExcavationBoxes �SeeSESHASP 
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Other Re uirements

Requi �rodPersonaIProtec書iveEquipment(PP岳)ldentifythesourcetsusedandchecktheappropriateboxes 

□pp �EGR �D　　図MSDS　　□BASFKnowIedge　　□workProviderKno ������wiedge　　　□priorSWP 

Y巨S �NO �I丁EM �� �YES �NO �Item 

X � �Hardhat(either)□Fiberglas �S　図PIastic � � �X �RainSuit　　□Jacket　□Pants 

X � �SafetyGIasses,ANZi-rated,S �deshieIds � � �X �Che �micaISuit　□Jacket　□pants 

X �Go的ies　　　　□chem �caI□Dust � � �X �Pers �OnaiFa=ProtectionEquipment 

X �Faceshield �� �X � �GIoves　　　図ChemicaI□work 

X � �HearingProtection図PIugs　　□Muffs �� �X � �」ong With �SIeeveshirtandsteeItoedboots Steelshank 

X �Respirator　　　　□Halトmask　□Fu冊ace �� �X � �Boots　　　　□Rubber　図Other 

X �DustMask �� � �X �Wed �ingProtection 
X �FireRetardantElectricaICIoth �in倍 � � �X �Retr �evalSystemforConfinedSpaces 

X � �EyewashStation �� �X � �M°b �Iephoneorradios 

X � �TyvekSuits �� �X � �lnsectrepe=ent,SunSCreen 

OtherPPE(Iist) �� �X � �Hi轡h �ーVisibiIity,refIectivevest 

T「ainingRequirements 

Need �NIA �Area 

・′ �友 �BAS �FSafetyOrientation(ifrequired) 

X � �MSD �SReviews 

X � �Rev �ewofprecautionsiistedaboveperSESHASP 

X � �Rev �ewofrequiredPPE 

Othertraining(SPeCify)- 

臆 � � 
漢 � � 
臆 � � 
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STRATEGiC �PROJECTIJOB/丁ASK �LOCA丁看ON: �D勧8 
ENViRONMENTAL �(Description): �180MillStreet, 

SERViCES �BASFCranston/CMlimplementation �Cranston,BI 

PRE"丁ASKP」AN �SESSUPERVISOR: 

(P丁P) �子守命へ⊃’l才食"〕合し蕪蔓空でで 

Note: SES DaiIy Report Forms are completed daily (See attaChed), documenting work progress, equipment, PerSOnneI,

Weather, issues encountered and resoIution, health and safety actions/issues, Changes in work conditions, CIient interface.

Taskしis章( �Checko備ANDC ��ircletoday,sactivities) 

□ �Taskl-Perm �軸ng 

□ �Task2-Mobi �iz �ationlSitePrep/Road&DecontaminationRoa �dInsta=ation/ErosionControIs 

阻 �Task3-Excavation/DecontaminationlSoiIStockPiIing/Loadi ���ngliSCO/Dewatering/LiquidManagement 

囲、 �Task4-Transp ��OrtationandDisposaIofContaminatedMater �ai 

□ �Task5-Backfil ��ingandGradingIGeotextiieandVegetationP �acement 

□ �Task6-Demobi ��ization 

丁asks,Poten章 �ialHazards,andRe �○○mmendedActionso「 �Procedures 

十〇daY’s A寄りv竃ties �TaskNumber(S) �確azar寄s �ReIativeHazardlluskR窟髄ng* �HazardControlsMechanism 

(Check 各ach) ����and/O「]SÅ(See柵ASp) 

図〇 �3 �ChemicaiHaza「ds �音□亘垂口園田画題図書臆□ �BIChemicai:JSAlO 

図 �3,4,与 �Dust/FumesIPa巾Cuiates �喜□壷壷口田園因図書漢ロ �B2Dust:JSAsl,2,4,5,6 

匝 �3,4,与,6 �JobZoneCont「ol �喜口重□田園図書ロ �B3JobZoneControl;A=JSAs 

図〇 �3,4,与,6 �Heat �喜□直垂□田園題図書□ �B4Heat:A=JSAs 

□ �3,4,与,6 �Coid �喜□直垂□回書喜図書■□ �B5Cold;A=JSAs 

□ �1,3,4,5,6 �SevereWeather �Sロ圃□回書回図書■□ �B6Seve「eWeather:A=JSAs 

囚」 �3,4,与,6 �Waiking/WorkingSurfaces �喜□画口園図■漢□ �B7SafeWaikingSurfacesand Wo「kAreas:JSAl,3,4,7 

図〇 �4,与,6 �Noise �■□⊆壷□圃図書□ �B8Noise:A=JSA’s 

囚 �与,6 �LiveEIect「icaIEquipment �喜口重亘図日題顕口臆臆□ �B14LiveElect「icaIEquip:JSA 与,6,9 

□ �4,5 �PoorLighting �喜口重図書臆臆□臆□ �B7SafeWaIkingSurfacesand Wo「kA「eas;JSAl,3,4,7 

□ �4,与,6 �Ove「headHaza「ds �喜□固図書□■臆□ �B15Ove「headHazards:JSA 2,与,6 

図 �3,4,与,6 �T「afficManagement �喜口重垂□表題豊図書漢□ �B17T「afficManagement:A= 
(Vehicie,Pedestrian interfe「ence) ��きSA 

i取 �与,6 �Heavymachine「y/d「川「igs �漢□圃□圃図書喜□ �B18HeavyMachinery:JSA4,5 
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Ta§ks,Poten置ialHazards,andRe ��commendedActionsorProcedures 

丁oday’s A鴨髄v胴es �TaskNumbe細くS) �岬種雪a「ds �RelativeHazard/則skRa髄噌* �HazardCont「oIsMechan鳴m 

(Cheek 要a鴨h) ����and/or]SA(SeeHASP) 

阻 �与,6 �TrenchinglExcavation �臆図墨壷□国璽薩適図書喜□ �B19Trenching/∈×CaVation:JSA 4,与,6,8 

図 �1,3,4,与,6 �VehicIeuse �喜□画図画□臆□ �B20VehicIeUse:A=JSA 

□ �2,3 �Worknear/OnWater �■図画垂口語田園園□鵜□ �B21WorkNear/OnWater:JSA 1 

図 �4,与 �EIevatedheights(<4ft) �喜□直垂図国璽田口喜臆口 �B22WorkingfromHeights(<4 feet) 

□ �4,与 �Elevatedheights(>4ft) �漢□圃図画□臆臆□ �B23Workingf「OmHeights(>4 feet) 

図 �与,6 �Overheadlunderground �喜口壷壷口醒蕊圏図書漢□ �B24Ove「head/Underground 
ut冊ties ��Utilities:JSAl,3,4 

図 �4,与,6 �Powe「edhandtooIs �S□囲図書喜表口喜■□ �B25EIect「ica=YPowe「ed EquipmentandTooIs:JSA9 

∴「Ⅹ �4,与,6 �Electrica=ypowered �園□圃図画□喜臆□ �B25Eiectrica=yPowe「ed 

equipment ��EquipmentandTooIs:JSA9 

園 �4,与,6 �CuttingdevicesltooIs �喜□墨壷□圃図書喜□ �B26CuttingDevicesITooIs; 」SA9 

図 �4,与 �Drums,CYIinders, COntainers �喜□⊆固図回□臆□ �BIChemicaI:JSA4 

図 �3,4,与,6 �Mate「iaihandIing, �鵜□直垂口圃図書臆□ �B29Mate「iai 
e「gonomics ��Handiing/E「gonomics:JSA 2,6,7,9 

図〇 �3,与,6 �Poisonous/ir「itatingpIants �看口重垂図回□喜臆□ �B32PIantsandAnimais:A= ]SAs 

粗 �4,与,6 �InsectslrodentsIsnakes �喜口重遜図画口臆口 �B32PIantsandAnimaIs;A= 」SAs 

榎 �3,与,6 �Ticks,mOSquitos �喜□圃図画□園喜口 �B32PoisonousPIants, Animals,andInsects;A=JSA 

□ �1,3,4,与,6 �EmpioYeeSWO「king ea「iy/Iate �園口重亘図画口臆喜□ �B34PersonalSafetY;A=JSAs 

口 �Note:AsingiehazardmaybeIistedunderseveraITasks.Inthiscase,uSethehighestSeve「ity「ankingofthetasks 

evaIuatedastheovera=ranking. 

Description of Any Additional Activities, And Associated Heaith and Safety Pi§ks and Protective Procedu「es/Equipment:
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S恩SC鋤印加閉脚刺的 同町○録

鱒摺む薄轍纏鞘群灘:掬者灘艶蒔鵬希薄岬㌣蒔騨



聖堅固言出し且__
S畑oepec筒o ComroI鵬eacu鴫$

胸的抽融納d同軸ぬ噌′s肋融r伽的爛s鵬的棚輔的鴎c的掘0柵輔c統
刷種nsand偽f約割か血創hリいぬ記イささ重き.柑き論_.-さん_ _ ___▲_ _▲.‥臆.珊ns細緻的帥加的画的as n餓馳勅‾‾’‾-‾‾〆。““““▼““ヽ‾‾‾‾場’’葛い}軍手筆か日面軍事′l・お′lII夢甘く則岬 脚)四両励g均的駒ふ乃船脚棚a$密欝的uめ F仙一JHrsIAB[EusWG7HESESCunNIAB帖S2.J 義塾講読.ご’1‾●・’“.‾つで’ご「′謡翠ぐ〆〆、賀一端・滞嗣-・蓋薄穣.デ十重㌫認轟 ���γ0「【朋S畑野eく蘭 画a〃○○鷹 1&3,12. �On舶肋a同糾ye抑制∞bぬSESC馳触I賭 場Ime絢的喝$8t叩く〃朝額 越鰹諾 

1‾ �め融∩ 霊‡豊山 � �� � 
榊〇〇千割譲与車も. e)あIl協もろくon Q証喪鼻.ohの!蘭 �則esロ芯 �置一℃ �詰“:.おごィふよ空; 

2 �轟諸血 色轟血1lの 　● �藍轟≡ �筆陣es　ロNo �字句 �ふl十阜巴いc五〇nS専ら、k doし0∩.In命′叩心弱寒. 象ン∽げ“ト>ぐQ先付も・ 

3 �豊艶 �阜くさ舌S○○叱h騨馳せに 灘 のS敵l七回諏∽ヒ �興　ロNo �軍 � 

4 �繚十 �鵠豊 富豊碧靖 4富む叫 �,町銃口No �汝㌣章血 中 � 

5 �叫o直〕凍 �灘富め �郎銃　口州o �山l札 � 

6 �‰酉・母心 �劉融 や吐血吟山手色S �則es　ロNo �岬IA �● 

7 � � �ロYes　口No � � 

8 � � �ロYe容　ロNo � � 

朗的a印柑o幽庵伽的加肋

S重SC創帥鳳押倒刺如何的青

鵬醍押0前脚帰す総管鵬貼脚勤偶雄三紺脚硯醐草枕蒋



野上壷

ee請e鴫置S抽i Iさsues

Beぬw匂鳩柳かe g珊瑚闘 的t　舟　肋be

仙S髄c調oN印章刊早口

一一・● ∝肌d �Ⅳ馴瞥珊〃和宣留肋間因I瑚隠伯削伯$帥a書帥o鋤肋be寄軸d面巾偏部隊 爛耽鳩ef助e軸. 紅さ譲尋善意彊沖註塗翠盤壌,・.評論笹子・・撫言・鴫・∴倣.`証言、・二・iご…∫・事-・い-いざ・葛_、1.・・_-._,_ ���的n瓦戸ぬら∞c側め動座e帥患胸郭寄$朋刺危r 

1 �Have副∞ntmimeasuresbeen in地軸edas8POc綱ed肌請eRISESC ���調灘翻縄.　　　　鑑鵠灘離蓬 
曲e3口No �・・へ.臆鯵音S 

Handbcokandpfro「toanyea軸 d造血富bi鴫a卸側es? �口N仏 

2 �Aroapprophatolimit8ofdlsturbance �鑓Yes　ロNo � � 
(しOD)esfa輔shed? A記c○鵬的鳴物合口師帆 �ロNIA 

3 �　m関れ部的m exPcoed8d旭dydive舶ino,retaining, Ordeぬining軸ows(suchascheck dams,Sedimentbeeins,etc.)in p書ace? A「e �ロYesロNo 嵐N仏 � � 

4 �訓鴫調印贈り∞nV印ah∞ �ロYe3　ロNo � � p噌軸sins創I助∞鴫謝ya同 山n働めれlng謡des由れ蜘? 柵asiぬ �虫N仏 

5 �mannancebeenperfbmedas 記qui能dto帥suro∞n伽uedproper func鱈onof別語mporay ∞nVeyan(葬脂P噌Ctiees? �口YesロNo 虫N佑 � � 

6 �器蒜半請軸鵬刺edby 軸　●l �口YesロNo 鴎N仏 � � 

7 �aveso鵜$be帥sぬbll軸whe陶 e魯rthd湖面)anceac鋤tieshave 咋同a能n母o「鴫調印陶砂ce尋sed onany’pOrtionof請es請eandw糾not resumefo「morothan14days? l �ロYeeロNo 只N仏 � � 

8 �ninstan∞8Whereadequ軸e Vegeta館ve8t軸I曲れWさ8nOt e軸帥shedbyNovember15th,have non一唯喝e語物Veeゆsioh∞鶴的l measu調屯mustbeem的yed? �ロYesロNo 申N仏 � � 

9 �IfworklStoCOnthuefromOctobe「 15請請剛9h串間1糾a帽Sぬps takentoensuro仇ato申y請eday●8 �口Yes　ロNo � � 
WOlka愉きwillbeexposedandall erod記Ieso旧ssぬbiIkedw請hin5 Wo関れ倍dav5? H �女N佑 

10 �ave軸ctprotectionme鈎ures(3uch ae簡心血edropinIetpro鳩ctiencurb �口Yes　ロNo � � l dropin敵Pro軸∩,etC.〉bes肌 即○○erりinsぬ書led? �阜N仏 

11 �Hastheope噌tOICleanedand maintalnedintetprctectionmeasu職場 Whenhe制? �ロYes口No 嵐州仏 � � 

12 S畳S �Has請eope旧torremoved 粥閲mulatedse的nentaqj雷∞ntto �ロYes　ロNo � � 
inIetprotec鱈onmeasu陶swithin24 hourBofde屯c蹴on? �車N仏 

c勤の郎敬相同やく蘭　　　　　　　　　　　　　　　　　　　　画贈上し〆並 

灘劫堆樗耶o桐箱浄く渦陥醐蛾粗掬措伽脚劇押Y尊鵬



塑堅調の〃坤†騎匂伸Ii 8
用削れ催樗審∴Crムn缶m , 1こエ

・隷靖、 �饗‡擬態欝灘撥績擬謡湾欝轟発議譲潜藤 �-/　　　　　　　　　　　- �・ヘ　　　　　音　　　音 � 
号龍品や幣・撥撥籠 �ー違諜巻数、録 � 

・・〇　一・　置・■徽章・ヾ　　桝i・・蝦`　4　・′ �・皐　　-　-　　牽　蹄・ �麗蟻鰹1臆音 裏・〇二’ 

13 �H絶境eope隠tor印画yinstal馳 outIetp同ec鱈on(SuChas轟p調P,tu面 �口Yes　ロNo ��塞註轢嬢轟等搬‡ 
調a鴫e鵬・)合書alI鳴m鴎博け紬d 種e調間隔的t(地場ha鴫〇〇〇in屯? A細e �嵐N仏 

14 �　allou舶魂即o屯c館onm館su博s 亀調節oni噌p同職中細o調印ぬ �ロYes　口No � � 
鴫du∞鵬Cha喝eVeIoo勅promo館 醐同軸〇時軸de書柵憎めscou「? �匁N仏 

15 �HavealIdi鵜ha喝ePOIn栂een ?hsP節制toonsure伽ep鴫ven餌mof s∞u血合andch寄れneIerosion? �口Yes口No 帥仏 � � 

16 �Have8ediment∞ntr朗sbeen i同館的d創o喝画meぬ「a噌as請at �口YQs　口No � � 
w朋職痢Ve如o事叩Waterfromea請 dぬ如rbingac蜘圃es? �只N仏 

17 �I$請eope調鴫rma同曲ningsedime競 鍋肌的誌面a隊か地軸∞W細部e �舟esロNo � � 
鴫quぬ観en屯In請eRI鏡おC 舶脚 �日賦 

18 �11avete巾PorarySedIment鳴競ers 馴薫討吊の容抽書eda則れdpe調ane∩t 同調劇めれa噌種s(50ch鵡bめ時め融on a鴫隠S同両肘弧on鳴el購,e血)? �口Ye8ロNo 氏肌 � � 

19 �Have鈍的ing紳輔andequゆment rou憎ngbeenlmplementedtoe関!d ∞mPat舶nwhe記pem旧nent in朋喝髄onal駿8Willbe蜘? �ロYesロNo ヰN仏 � � 

20 �A噌軸向ceou鏡朝調蜘鴫s(su帥種s 輔mme吋$iphons,eto.)in弛IIedfo「 �ロYe容　ロNo � � 
eaくれぬmpo闘ryeedlmentba3in? 【日劇on:緑樹弧陣鵬d腺m観 �央N仏 

21 �HavaaIItempo略ry鎚朋mentbasins Ortrapsbeeninspe徴edand �ロYes　口討o � � 
maintall¥ed鵜記quiredtoeno間o p調perfun創bn? �虫N仏 

22 �Doe$the即rtyincludetheuseof PO]yme購,同o帥Ian$.o「other chemica18toC○同軸e調sめれ, 8edirr帥向tion,O「軸青く附fromthe siめ? �ロYesロNo 蜜N仏 � � 

23 �A鴫aIIchem噴Isbeingma調gedin 会ccordancew軸AppendIxJof請e �口Ye$　口No � � 
刷sどSCH白ndb∞kandcu蘭entbest maha捌き調1entBmctices? �嵐N仏 

24 �Ha8thounope憎め「taken8tePsto p調hlblt請〇億踊owlngpollut[肌t d敵かa喝e8on伽es触? � � � 

a �Contaminatedgroundwater. �月評銃口No ロNIA � � 

SたSc刷的棚卸○○劇場」陣叩調

桐峨割きe押o柑購甜晒す劇醸仇郭の討舶摘劇的㈲蹄γγ葦軌弾



鵬蹄調の〃劇間島9 1ずI I
」坤耗雌農

b � � � � 

Wき割印旧晦「両肌wa気ou書房 ∞nCrete:ufllessprope巾y∞ntained, m軸aged,anddlsposedof. 聞きs館相打o �ロY鰐口No 由N仇 � �高・　　　　　　　　　　　’・落蜜罵‡穀:憩 

c �　亀晦「鵬w轡shoulaれd c細論nOutof鏡uc∞Paint,fom �ロYe3　口No � � l relcacootts'Cuthg∞mPounds,and 鵬r∞巾筑叩く郭onp調duc穏. Fueぬo胎o丁書hll �由対仏 

d �ー,OerPOu屯nt6uSedln Vehicleandequipmentope帽tonand 調ain館nance. Soapsor8Olven屯usedinvehicle �郎蹴口N〇 日間A � � 

e ��平野韓　日No � � 
andequipmentwashIng. Texicorhazardoussube帥∞sfrom �ロNIA 

f ��母ye3　ロNo � � 
asp肌o「○伽erreIease. is伽eope噂torusingproperty ∞ns加uく鴻池e巾ances/exi膳tothe �ロNIA 

亀5 ��平YesロNo � � 
軸esosedimentremovaIo∞u誌Prior fovehicIesex龍ing? lf �ロNIA 

26 �needed,訓eadd棚onalcontrols @uch鵜的mbleetrips.隠ttleplates. eto.)inpぬ∞toremOVesediment fromtirespriortooxiting? lsed’ �ロYes口No 骨N仏 � � 

27 �slment加ackTOutbeing陶moved bytheendofthegameworkdayin W鵬h請o㈱低くVぬs小鳩ep緬9, shove肌g.o「vacuuming)? �脚esロN〇 日N仏 � � 

28 �Areallw亀stesgene調tedat請e制e bejngmana9edandpropo‖y �匁Y∞　口No � � 
disposedofdytheendofeach Wo庇day? �口NIA 

29 �Aroallc11emIcalsandhaza巾ous W謡tema悔鴫Is8tondpropehyin �血斡ロNo � � 
∝IVenrda鳩張and$urroundedby containmentcontroIsys栂ms? �ロNIA 

30 �H誠theoperato「e兜馴らhedh'ghIy vi邸馴ebca伽nsto「thesto噂geof �蜜Y∞ロNo � � 
spi町reventionandc○同ol equぬmenton請econstructions弧e? �ロNIA 

31 �A胎a!low種b!enon-sめ調wa鳴「 �図Ye容　ロNo � � dleCha喝esbeingmanagedproperty W鮒adequ細∞nt鳳8? �ロNIA 

32 �書s伽es馳陣場陶も「剛開脚吋 managlnggroundwato「orstomwatBr thatis鳩mOVedfrome)くcavations, 鳩nches,OrSim胞rpointsof accumulation? �,函eきりNo ロNIA � � 

33 �A記ProPe「pro∞duresandc○同軸s inpla∞fo「thestorageofmaterials th龍mayく的場ha喝ePo仙tant§昨 �如s口N〇 日NIA � � 

S鯵c舶肋煽動開場収肋暗く請

櫛躍即脚鵬離脱弼醐醐珊瑚躍鯛胸幽明堅醐



ー聖堂聖上左理由乱世軋且_

菓 �・くね陣か血劇場Q鵬陶的肌 ese寄書 � �農事容く槍 ∴Ph請I ∴亨u調書 � 

c哺A鏡的機職場出庫.こ 岬fY吋PIc戴ed.帥a練o即的ul調寄 寄れ寄恥c鵬d書の噌a 

相場o釣棚舶n A鴫sめ欽p弛掲ぬ∞帥 �駆肩　口No � �e　　選れ側聞めれ 

一恥部馴軸鵬峨?W軸的 �ロN仏 � � 

認諾恕悪評m tom喝sedime競terrier? Whe調制的 �風馬3口N〇 日N仏 

寄,has∞㈹「○○ 欝譜轄嵩揺慰 め「ささ堅氷p縄s? 書e請eopemto「i晦ctiv �曲徳田関 口N仏 � � 

轄常盤患欝寓 　e minimをさtonofe∞ed$o" A鴫d雨帥調和outa慨S(訓示 as同軸Iw軸gs馴帥S,㈹Sh〇両 �球場sロ的 ロN仏 � � 

口Yes　口No � 

伽∞nc噌吋p叫的c∞,如〉 壁鎗砂皿壷同曲o青物es鳩? �貝N仏 

A調vBh鵬血e臨担ndmalntonan∞ a嶋寄s圃y敵翰他d血p噌Veれ書 剛州uぬ鴫同調i叩制喝的州〃賀晦「 軸d縛れS舶ve　誌? �ロl七sロNo 嵐N仏 

三二∵つ: �(○姉e「〉 ・高二.二を享∴′車〇㌦予言:;-、告 � � 

鱗繊撞鵬翻職場漑鞠麟耀鱒爛鵬醤蝦
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劇斡c馴鋤の血印8c伽調同調o青

鵬S輔弼的離丁度g鵬畑的脇花館鵜倣拗γγ羊拐群



壁塑埠c農　C「むいな研 個S創露和o〃のA椎」q I叡I I

へco富「ective Action Log

常態醸蟹翻艶麗欝繊騨露営劉骨攫㈱醗醗総軍簿熊
Desc 約at :∴言や言 �碗晦健pa仙崎∞me所 c○朋pぬめd的eW0爪 ′瀾●ふ’’●’〇・’、..高予言気 �and棚鵬na鵬of∞面o/measu佃s’ac的nsf跡e町defo∞叩fe同a∩dno章e肌eperson 

’∴●∴`-∴’‾　一一賀豆ミニ主曇 

.幸三字書÷∵謡薫:宰宣言」∴’諒薫‡悠轟」享 �二十言葦早産∵:言霊.宣言宰ふ∴薫:,・言や;言三・・磐●言霊÷~∴ふたと二° 

Sモ,S古で �抵埴庇のnd事とP(鋤Q己巾・「∩ S、廿葦強健 � �宣一㌔:〕ギ∴・・ここ草子;高音墾二台:三言二言子吉ヾ一・∴詰 るモミ 

′ � � 

Ope輪書orS鴫naturo: ��了系ラ隷つ �言。柵紡 

乙//　)　　　　　　　　‾’ 

、了s雪Sc帥n伽Spec的n用や○青

鵬S弼那㊥脳欝誹り郵得ず黛宮鵬細紳助捕手鋤鍋醐輝男軌緒
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"Oくね曽upp○○dsl〃 u的OSヨS
‾ラ丁重oで吾β珂

臆に:∃上∀a WOHO∃dSN/付‘uoJSu鼠/O IO∃rOt/d



PROJEC7? Cransfon, RI /NSPEC7JON DA TE:

SESC刷an hspec的n Repon

喜郎‾篤鱒∴龍華蔀等丁罵登弼蔀載符節郡’壷鱗耀葺勤辛苦Y辛葦程



賞言当こ轟吉/軒臼/脚掘王と廿日母Q篤妹弓と上土南京第着患蒋諦王事碁蜜黒さ,

JJOくぬa/ uP的eds叫ue/d OS∃S

:ヨ上∀O NOI上3∃dSNl/種山oJSuきい3主上O∃rOtJd



○
○

 さ
 ○

 ○
 g �

§
 �

怠
 、

“
○

○
、

 �
Q 馬

 �
市

 �
し

、
 ヽ

ヽ
_ �

巾
、

 こ
て

 �
し

 ¥ 小
 �

灼
 つ

 ノ
ヽ

 �
Q �

さ
 �

紅
 

草
 �

ミ
 �

�
“

ヽ
○

○
 、

○
○

 �
�

二
〇

 、
、

, �
一

〇
〇

少
 葛

__) �
�

ー
の

 一
〇

〇
 �

(>¥ 七
 、

ヽ
○

○
ゝ

 �
¥’

 し
〇

 一
〇

.γ
 �

竜
 

毒
 
�

○
 
�

・
こ

)
 
�

ち
 
�

康
 
�

へ
も

 
�

○
 
�

℃
 
�

〆
ヽ

 
�

ヽ
ク

 
�

局
 
�

ヽ
 

0
 
�

い
0
 
�

ぐ
(
 
�

�
�

�
「

ヽ
 
�

 
�

ぐ
ヽ

 

重
 
�
討
 
�
¥
∴
 
�
、
Q
 
�
�
�
.
∴
一
■
 
¥
9
 
�
¥
ウ
 
�
〃
i
,
 
ヽ
 
、
む
 
Q
 
�
 

草
 
�
�
�
�
ヽ
$
 
�
へ
青
ヽ
 
�
�
�
�
」
 
�
も
 

○
 
�
を
も
 
�
S
 
�
Q
 
�
⊂
)
 
�
�
.
こ
1
 
く
)
 

貸
 室

 主
 星

 �
巡

 �
¥ノ

¥ 恥
 �

う
 卓

 �
く

。
ノ

 ㊦
 �

ト
h �

八
 ・

く
ミ

 �
( 上

 し
ハ

 �
¥¥ �

出
 �

し
 �

 

昌
 
�

∨
)
 
�

(
′

 
�

�
切

 
�

し
心

 
や

 
�

�
�

�
�

出
 
し

0
 

呈 億 �墨 墓 室 �‡ ざ �ざ 導 、〇〇〇〇 三 �ぶト 誘 �き ミ ミ �す す 一一で ぎ �__王 、/● 上 げ �、 �、事 に �董 笥 ヽこ ぜ �」¥ l 
こ

 �
�

と
 く

 c奄
 �

�
「

 ∴
ト

 さ
 迷

 �
�

J さ
 ポ

 �
�

i¥ ヽ
∴

 諒
 �

C 含
 

蓋
 �

ー
　
¥ �

÷
 �

“
ナ
 ミ

 �
ミ
 �

÷
・
 春

≡
デ
 �

ト
 も

‾
 �

J �
 �

二
で
 タ

○
○
〇
〇
〇
一
〇
●
 ・

さ
“
“
“
 �

さ
 �

、
さ
 

細は、雷○軽重里U

N〇〇〇号〇㌦〇〇日S≡璽e∞椅

」Sく田



DA重LY PROJ旧CT REpORT

Sub蒜施
Daロ:　9与2018

BASF Lot llO2

180 M=I Street

C「anston剛

Weathe「: S…ny

P駅SON N軸/ EQuIp軸脹NT

Con鵬∝o「　No.

_ Superintendent

-_上Foremen

-葛⊥ H&卸QA O簡ce「

○○_王Ope「ato「s

○○_-上嶋bo「e噂

_ Othe「 Trades (Surveyor)

SubContracto「 No"　Company/Firm

12　Total Persomel On Site

MA]OR即uIp岬とNT:

SES

S亡S

SES

2 su orttrucks Bobcat 289D skId steer CAT321 322 excavators

CAl“996HしOader 20- ard metaI 「e clin COntainer

A岳寡

Da時

P「ecip船鯖0∩: 0,--　Temp:諾意「

Owner/Rep「esentatjve: N A

AEI PersonneI: Rick Kowaiski

Joe Drebaum

Robert Meda lio

Rob Pale叩o

VisltorS On Site: N A

Ea u重pMENT MAT嘗RIALS RECEⅣED:

CAT 725 Rock T「uck CAT 320E excavator

UnitedRentals5　dum truck 20-　dum t「aiIer

2-traSh r clin bins 2-100 draiIcars

hoe ram 4000訓on baife and lO OOO al10n frac tank

SES leveIed out and prepa「ed r∂一一side of 'ot 2682 for rubbe吊れe「′ eXtended out containme=t a「ea to support possible RCRAysITSCA solis. SES

I-ned and loaded ra-1 car #PW20018 w'th 87.75 ton so'一′ and raiI car ow30034 wlth 88us ton TSCA soI一・ SES noted two fire hyd「ants across

Street from lot 2682 were not ope「ational, SES contacted water deparment.

Approxlmately′ 271 cubre yards of Type 2BraC so-1s we「e excavated and transpo軸「om Lot llO2 to 2682 fdr temporary stockpl==g and

future ra一汗「ansport.

SES cont…ed to assist AEI with samp-e coI-ectlon from deep excav∂t-OnS With excavator

AEI set up and cal'brated perImeter dust monitorS. No dust rronitors observed actron levels exceeding d…g todayis work' SES manag一ng

StOckplles and surrounding deeper excavatiOnS (=3') w葛th staked o「ange snow feneei SES used a higher strength ta「p to cove「 the 2B solls on

」ot 2682 due to the rebar and other debris puncturing the 6-m岬y.

AEI offlce health and safety officer (R. Paiermo) conducted rout'ne Health and Saferty Aud-t. Observat10nS to be p「ovided ln emaI圧o BASF

SES collected waste charactenzatiOn SarnPle from odoro=S SO一一s removed from Type 2C excavatIOn. These so'一s have been stockpIles

SePa「ately from othe「 so-1 Types untii 「esuits have been recelVed.

AEI has revrewed SESS S遇fe Wo「k Form′Pre-Task PIan for today′ and verfies’by s'g…g be10W′ that these documents comp時h the

箋鸞,。W W。,k s。。輔.,i。n触wi,h唖轍S
重SSUES CHANGたS髄SOしUTTONS:

N/A

DISCuSS重ONS CLI帥T D舶帳CTION:

N/A



STRATEGIC ENmRONMENTAL SE

362 Putnam Hill Road

Sutton, Massachuse壮S O159O

O航ce: (508) 757.7782

Fax: (508) 363.2346

WWW. Strategic-eS. COm

CES, INC.

DAILY WORKSHEET

ぐ戦闘。
ENVIRONMENTAL SERVICES

Date∴五　′‖戸)　　　　　　　　　　　　　　　Proje⊂tNumber:　　∴」l告 

-i壷註′沖二部寸言’ 

CLIENT/SITEiNFORMA丁ION 

Name:‘品,亭「 

Address:+十品l甲信　『 

申l告、子音古市主音lβ �圧二 

Contact:言品wr.‘らI 

PRO」ECTSNOTES 

旧町中粧し宮専有碑串掴二里生証しモノ旧聞唱丸吉言出へfま両面、葦古山∴竹城温存勘 

申出母埠暗1ぐ撞‡亙馳邑/両立J申出症 ������朝生相即,質告、、ノ串的暗証餌錆牝u小母f 

星碑的両、∴蘭刷的▼「頼信音『言直車重瑞覧新羅璃∴/i鮒出陣出血押出「高持す 
′　　　　　　　　　　　　　　　　　　　　　　　　　　　　　l/一　　書喜子　　　　　　　　　　　　　　　　　　　● 

I、_　し　こ　十で　ィ出、、…、臆つ′中/　′ � �ノ..。　　i　旧し、種　二つ・　可　　′・、・・}、　　　、)ノ,一・、.-　′　　/工.・　　　　　　工」_　ふ・ 

同町一宮王朝鮎竃招掴暗証上申主点布陣前端暗証陣謝辞若鮎師鞘硝1棚担騨 

包有損輝を点剛“勅′ロー工書出 �∴∴∴言∴∴:∴∴∴∴∴∴言∴∴∴∴∴言古十・:∴∴ 

LABOR ������MATERIALS/EQUiPMENT/丁OOLS 

Name　　　　　　　　　　　　　　　　Position　　　Trave10n-Site　Off-Site　　Travei ������Quantity　　　　　　　　ltem/Des⊂ription 

私暗躍擁膏.暗1 �∴言上 � �く音、’∴7 しく音と　告 � � � �PPELevel:　A　B　CJ2亙一吉元巨) 

I言〆高‡己に‡∵㌣ � � �葺 �∴子ら � �一‾二〇・¥ヽ �∴二音∵㌦黒鳥　を釣上 

㌦∵∴臆吉江工も �¥∴∴ � �青 畳 �∴言う � �も �言直世相曲り塙∵証坤雷宮子 

∴∴∴尋し∴∴∴ �亘も � �欝 �」1宮津 � �も �㌫仁大半二揖湿丈’ 

出航伊量__ �∴:∴ � �月 �∴二言 � �Ⅵ �主上ト氷上C実r÷α 

二言　∴∴. �子吉 � �宮 �∴∴: � � �十両伸餅了申しIf　利生晶,)) 

∴　∴∴∴∴∴ �一言∴ � �鱒載 � � �も �画工砕豆告勘轟 
一一 �五ノ立言‖私情的鮎 

SUBCON丁RACTORS ������恵 �;∴∴∴　∴¥∴l‾阜∴言言上 

申出十°十三勘擁高士肝二I誹∴一正時世言　二へ宅¥高 ������ �申し∪中華)子猫巌ノ缶詰理ノ) 

も �高批帝比瓦証肘葦轟 

高雄 �ニ出船lし江上言ノ 

早手」∴∴ �世相し.首高二与幸子掴据幸一捌 

焼証 �　　　　戸 品だ士気近詳/仕草「甘南信 
“塙も �出.辞八日eト」 

声高 �」∴言上言上:∴∴∴∴∴:∴∴∴∴∴∴∴∴∴ 

WEATHEROBSERVATIONS ������Pro’ectMana　ertSinature. 

∴∴∴、∴:∴寸∴∴∴ 　　　　　　　　　〉 

C=ent’sSinatu「e: 

す　臆〆葛三_イ3　　_ 



」諾宝輪吋 l諾擢’) 　′ �DAILYSAFEWORKFORMNo。ZZ, �講書鵜苫 

St略髄噂icEnviro巾mentalS劇壇鵜5inc.(SES書 一一i‾’ P「imary/LeadComロanyName:SES � 

ContactPe「son:平地亀y`JDCuQ/惟∃er「 Contactphone#㈱SICI-a5G5 � 

軸さalthandSa掃ty(H&S]Plan仙ASP)Signa同職s 

Slgn○○簡Sh調書a緑s髄 聞e仙g.AIIpe購oれn 鴫q山reく"堕重出anda ��ng伽attheHASPh絢beonmadeavalla馴eandrevtowed elp種rtIclpatl噌!n伽ep「q匝tmustreceivelnItialHcal伽a so伽enwlsedcomodneeessaryby請e§鵬Hea同andSa 　thn健n館fthi5軸ASPandDailySa憾 ��ftythelndMdualp同o「toontryIn ndSafotyO巾e同種tlon.Th〇〇〇after, fofyO情cer,Byslgningbelow’an WoTkFomw請Pl}TaskPla肌in �tothe§I健,and/O「da叩y11&S atallgatesafotymeetlngi9 lndMdllaice脆簡esthathehas さ戸o軸. 

read,under$tood,an 恥雪雌轟and、容細 ��dwllIob 旬:軸eeせ �seれIeeco　O ’調 

菓 �N　　　fAtt　d　(P「int) ��Company �nitial宣 
Da晦、 　う/一 ��ameO　enee ′臣押し1書ロ負うさて巾∈珍でr’ ��与と毛 �∠重盗) 

5 癒/ぐ ��/密岬偽へノ・力とのZ ��_f・青く �ノブ坊で′/ 

1○○“　○ ��ll励Wら(I文少のeペルー ��⊆彦9　‾ �aク 
Il勺‾ ]、 ��　　′ rk王′玖Å填わ雪上尼で ��「簑ゞ �“天でミ 

〇才“ ′申/J ��一▲, 伯イン方シバ1hつ-γ/ ��づとチニ}’ �幼彰/ 

l　‾ ��回田　音復　_ 十〇分9′1旧′I.吉山‾ ��さもで⊂, �と〆」 /に) ql「 ����A詩 �佐lブ‾ 

0(「 /了‾ ��醒議書臆認 ��五五五. �′施工、 ふ云1一　タのしきI.′ /く一㌔乙Iし五㌦。」∴ノダ4二つ ��メ手厚ノ �イン」一一二二二二二 

`. “7で ��・　聞 ��亀q匡 �′一くく、 
の, ‾し ��ヽ　　“ �� �、〇一一一′「 

漢 �� �� � 

8 �� �鵜賀臆賀音容　!　=≡ココ 

音 �� 

漢 ��丁iii÷ii∃ii冒■ � 

漢 �� ��二二二二こここここここ山国 

漢音臆臆■臆題■■■音容害害害害容量容量星豊里重量王墓国王星国王星聖国 

請IsSたs Comply �'spoliey仙隠tVislto鴫muStfu withHeal請andSafetyPlaれr 　ihall �mishtholrownperSOnaP equlremeれatfthevIsltor能p購sentsenguIatryagenCyConCemedwlth劃teheal請andsatefyis§ueS・ alsoimmed粗めlynotIfyHSC. 

伽eDes由natedS胎SupeMs○○S NameofVisito「(P「int) ��CompanyName �DateofVisit �Si轡natu「e, 

み!÷/チリふ 否て/?∂5/(シ′ �菓"案峰鱒臓　　　　〃""○○臆○臆○○喜賀 名寄/乙/〆′「e ��βくど ��/ /1′m’ 
/I_-ノu乙Iレ〆し 　　∪ ��うだトく ー‾　′ � �′‾　　　　　　` 

==国王iiiiiii÷i百iii臆 //′‾、- �百百百百■音量星豊 �� � � 

=百百百i百百百■ 

:こ=こ=ここ=ここヨココ=≡臆 � �看喜鵜賀賀臆音量!重量!害王墓星==こ=こ 
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丁押e 塁 �珊寄書書sI鵬両独軸叩頭　　　　　　　　　　　　　　　量 o書量q亜寄調e FieldServiceTr �隼ce aile「 �距l 超l �Roll_OffTracto「Truck　　　　　　　　　　　l 

RoILoffcontainers　　　　　　　　　　　　音量 
Excavators 喜-∴ �� ��DumpT「uckrrriaxle　　　　　　　　　　　l 

l江 口 �しOade「 �星章童重量 � ロ �書誌蒜詰彊　　　　　　圭 
T略ckDoze「 lskidSteerしOad lFracTank ��I政 財 

値 鴎 陸 ��e「 ��sumppump　　　　　　　　　　　　l 

□ �T剛ChBox　　　　　　　　　　　　　」 
lGene「ator lwate「Bu簡alo lsaw乙ail ��□ �NaOHStorageTank 

「凪 「□ ���□ �other(list)　　　　　　　　　　　　　l 

e珊寄i章嚢o「榊〇億a略o

□ 」OCK○○U丁.

図　PRE-TASK

血i胎s櫛低調se

TAG-OUT PERMIT

PUINNING FORM

doc聞ments checked

□ CONFINED ENTRY PERMIT

し旦OTHERS(LIST) ��������������� 

An髄cip合性dp調 ������jec撒i軟san卵胞Za畑slden捌icaOn 

一丁丁　　　　　　　S ����������臆■臆臆器量含量含量星寡灘 

F宝蓋璧 文l �������諜udesany’new’chem’芋MSDSee　=二二二」 lX匡 漢田園漢書書聖 �����器器。。nditi。nS　　　-SeeSESHAS幕s。冊。t「u。ksm。k,,。ffi。臆」 

Xl　LHeavyPowe「edMobil ��������e巨q tio �器諾一票÷土竺VatorstOoa 
l X臆l 又 ��anguage　OmmunlCa　　　　　　　　　　　　　slan 

lO ���he �。dW。。k/Rigging　　　　　⊥ 

Pec案a　qulPmen　O 

11丁 lXI ���「enching/Excavatio Ut鵬esSystemtie-in ���岩両軸S　　皆竺竺 ����..sodiumPersulfate 

萱至 ���oth。「Risks。「H。Za「ds　　　　二二止CBNOC-COnta �������mInatod§Oit讐 　‾“一丁　綱ed �Risko「Haza丁dis 

A萄cia健d巾 �����qiec舵equ師dP腿ca ���u髄ons&　ro軍ecY 

烹諾S龍#y‾　　　　　Specifiem器悪霊謀議塞董垂w 
百二二コ ���l X! X lx X ��&　　Slans　eOP-e　E。u-Pment ������丁obe　eveope　_ 

Access　g「eS Ba「ricadesneeded ����閥質“““〇°“　■■ 　　d 

lBASFequipment/materi旦哩Se 　　　話‾‾‾‾‾‾‾「「一 国ectricaIsafetyequipmentrequi「山 lElevatoruSe �����SeeSESHASP ts∞臆重宝旦壁」 

X ����EmergenCyEquipm塑」 lEmergenCyPlans/亘軸畦○○」 
音 

飾　れ 

Xl ��� �Fi「stAid/MedlCaiT「e蹴 　　　　　　　　ts ������重量重量重量星星章看 
xIHOTWORKP「OCedure哩旦哩聖堂一一一-」- 丁!HVACSstem里堕「ementS.nts 

roceu「er　ui「eme ������ 
〇〇〇〇〇〇〇〇〇 
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譜‾　DAIしYSAFEWORKFORM Jpag&二

X �X �ScaffoIds/decking ���菓臆臆臆臆臆臆百百百冒冒百百百百百百百百百百百百百 Temporarye �e劇「Ica �PoWe「 �SeeSESHASP 

X �X �Tempo略ryUt潤esservICeS T「enchlExcavationBoxes Othe「Requi「ements ��� SeeSESHASP 

廉eq櫨i �調d陣購ona書Pro馳柵堪Eq垂心me巾や惟潤entft欄隣our陶/SuSed紬dcheckth 

ロ　PPEGRI ��D　　図MSDS　　□BASFKnowledge　□Wo「kP「ovide「 �����　ea寄Pro[肌ateboxes KnowId　　□　● 

Y巨S �NO �i丁巨M �� �Y巨S �NO �ege　Pno「SWP ltem RainSit　ロJk 

a　a　e　e「　lrgaSS �asic � � � 

X � �SafetyGlasses,ANZトrated,Sideshieids �� � �X �　u　acet□Pants ChemicaiSuit□Jacket□Pants PeIFllPt’ 

X �Goggles　　　　□ChemicaIロDust �� � �X 

X �FaceshieId �� �X � �rSOnaaroectionEquIPment GIoves　図Chemical□Wo「k 

X � �HearingProtection図PIugs　　□Muffs �� �X � �しongsIeeveshirtandsteeItoedboots Withsteelshank 

X �Respl噂to「　　　□HaIトmask　□Fu[I_face �� �X � �Boots　　　　□Rubber　図Other 

X �DustMask �� � �X �WeldingP「otection 

X �FireRetardantEiectricaiCIothing �� � �X �RetrievaISystemforCo「lfinedSaces 

X � �EyewashStation �� �X � �Mobilephoneo「ra �　　　P dios 

X � �TyvekSuits �� �X � �Insect「epelIentsu �nSCreen 

Othe「PP∈(list) �� �X � �　　　) High-VisibiIity,reflectivevest 

で融の雷n �寄一Req �面唯me観抵 

Need �NIA �A「ea 

曾 �弦 �BAS �FSafetyOrientation(ifrequired) 

X � �MS �DSReviews 

X � �Rev �ewofprecautionsIistedaboveperSESHASP 

X � �Rev �ewofrequiredPPE 

Oth �e「training(SPeCfty)- 

Page 4 of6



埠豊富‖旬 l蒜擢l) �DAILYSAFEWORKFORM �(Pa。霊亀) 

STRATEGIC �PROJECT/JOB/TASK(Description〉: �LOCATION: �D竺勅8 

ENVIRONMENTAし �BASFC「anstonlCM=mplementation �180M帥Street, 

ERV!CES ��Cranston,Rl 

PRE-TASKPLAN �SESSUPERVISOR: 

(P丁P) �腎恥七つじ宙1什富田で 

Note: SES DaiIy Report Forms are compIeted daiiy (See attaChed), documenting work prog「ess, equipment. pe「SOnneI,

Weathe「, issues encounte「ed and resoIution, health and safety actionsnssues, Changes in wo「k conditions, Client interfa∞.

丁亀skし頓( �Chさcko挿ANDC師eletoday,隼ac軌噸e容l 

ロ �Taskl-Perm闘ng 

□ �Task2-Mobilization/SiteP「ep/Road&Decontam活ationRoadlnstallation/E「osionControls 

図「 �Task3-Excava鯖On/Decontamination/SoilStockP硝ng/しoading/lSCO/Dewate血g/LiquidManaaement 

(函 �Task4-TransportationandDi§POSalofContaminatedMaterial 

ロ �Task5-BackfillingandGrading/GeotextiIeandVegetationPlacement 

□ �Task6-Demobilization 

l �丁asks �∴Po鳩n動聞Hazards’:and∴Rec ���ommcndedActlonso「∴Pro○○u嶋s一 

T �∴s:; �∴巾sk � � � �鴫a雷種で寄C〇億晴山惨部隊抽すれさら請 

:Ac鱒 �l物e事∴∴ ��議場珊瑚S) �物種年寄富d嚢 �韓e置す髄耽蘭越暮す蘭I轍蹄k南京轍的* 
∴ぐ∴∴∴∴ ∴鴎Ch �cheぶ∴ ∴∴一∴): �����年寄寄IかさS轟くS碑機具Sp) 

図、 ��3 ��ChemicalHazards �閲申しow□押e郁u同園閏酷ロ �BIChemlCal:JSAlO 

敢 ��3.4,与 ��Dust/Fumes/Particulates �艶蟹口調W口的曲的調図撹田口 �B2Dust:JSAsl′2.4,5,6 

国_ ��3,4,与.6 ��〕obZoneCont「OI �態畿口調W口調徴蹄u同園関配□ �B3〕obZoneControl;A=〕SAs 

輿 ��3,4,5,6 ��Heat �随口山W□鵬創画調図閏鰐口 �B4Heat:A= �うSAs 

□ ��3.4,与′6 ��Cold �壁謡口しOW口的e創櫨同園圏目口 �B与Coid;AII �うSAs 

□ ��l,3.4,与,6 ��SevereWeather �幽口LowロMed∴iun国営満口 �B6SevereWeather:A=〕SAs 

町 ��3,4,与,6 ��WaikingIWorkingSurfaces �謹製口的W□鵬的鳳図臨臨ロ �B7SafeWa Wo「kAreas �kIngSu向CeSand ]SA宣,3,4ノア I 

図、 ��4,与,6 ��Nolse �蹴口調W口的竜dIu請園田間口 �B8NoISe:A �=]SAs 

図二 ��与,6 ��Live日ect「icaIEquipment �関口的W因M劇劃調口田園□ �B14しNe日 5,6,9 �ectncalEquIP.JSA 

ロ ��4,与 ��P○○「しightin9 �駿□しOW図的ed甑柵ロ臨田口 �B7SafeWa Wo「kAreas �kIngSurfacesand ]SAl,3,4タフ 

母 ��4.与,6 ��OverheadHazards �関口しOW図勅勘郎u同日閏閉口 �β15OverheadHazards.JSA 之,与,6 　　・ll 

区_ ��3,4.5.6 ��Tra飾cManagement (VehicIe,Pedestrian interfe「ence) �鰯口調W□鵬d叩鳳図閏閏口 �B17T「a簡cManagement.A ]SA 　Mhl"〕SA45 

」政 ��与,6 ��HeavymaChlneryld酬rlgS �畷□しow□鵬d山m園田逓口 �B18Heavy �aCne「Y・I 　t.▲]SA 

宙 ��与,6 ��TrenchinglExcavat!on �蟹轍因めW□M曲調調図鞘蔚□ �B19T「ench 4,与,6,8 �ln9/亡x⊂aVaion・ ・A=事SA 

甲 ��l,3.4,5,6 ��VehicIeuse �曜日しow図Medl同日鞭酷□ �B20VehICle 　WkN �Use. /OnWater.JSA 

□ ��2,3 ��Worknear/OnWate「 �蹴因めW□鵬的Iu調日田田口 �B之1o「 l 　k. �ea「 什Hihts(<4 

駅 ��4,5 ��EIevatedheights(<4ft) �顕口しOW図M創部岬調□閏間口 �B22Wor旧gOmeg 俺et) 
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